

**DETAILS OF CONTRACT AWARDED IN MUMBAI DIVISION UP TO 10/06/2014 SIGNALING PORTION OF WORK**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/Wks/2012/90	Provision of MSDAC in flood Prone / Low ballast area in TNA-KYN, KYN-LNL & KYN-KSRA section in Mumbai Division	Open Tender	25/10/2012	Single	Up to 15.00 hrs. on 04/12/2012	Four	1) M/s. Onyx Techno Systems, Mumbai 2) M/s. Bharat Rail Automations Pvt. Ltd 3) M/s. Siemens Ltd, Mumbai 4) M/s. Vijaywargi & Sons (Const) Nagpur	NIL	Yes	CR/BB/S&T/Wks/2012/90 date 25/09/2013	1) M/s. Onyx Techno Systems	17218354.87	6 Months from the date of issue of LOA	Dated 25/09/2013	Work in progress	.
CR/BB/S&T/North/2012/91	Provision of MSDAC in connection with CTR/TTR work in Mumbai Division.	Open Tender	5/11/2012	Single	Up to 15.00 hrs. on 11/12/2012	Two	1) M/s. Onyx Techno Systems, Mumbai 2) M/s. Bharat Rail Automations Pvt. Ltd	NIL	Yes	CR/BB/S&T/North/2012/91 dated 31/07/2013	1) M/s. Onyx Techno Systems	18281406.49	11 Months from the date of issue of LOA	Dated 31/07/2013	Work in progress	.

CR/BB/S&T/North/2013/39	Painting of all S&T gears in KYN-IGP, KYN-LNL & BSR-DI(Ex) section of Mumbai Division	CR/BB/S&T/Wks/2013/29	Provision of Automatic Block Signalling between TPND-PNVL section of Mumbai Division.
Open Tender		Open Tender	
30/10/2013		4/9/2013	
	Single		Single
Up to 15.00 hrs. on 10/12/2013		Up to 15.00 hrs. on 15/10/2013	
	Two		One
1)M/s. Narayan G. Kamble, Solapur. M/s. Premier Tool, Pune M/s. Mairaj Motor & Services Private Limited, Panvel 4) M/s. Sahyadri Enterprises, Mumbai 5) M/s. A. M. More, Mumbai.	2) 3)	M/s. Sigtel Signal & Telecommunication Pvt Ltd	
	NIL		NIL
	Yes		Yes
CR/BB/S&T/North/2013/39 date 09/01/2014		CR/BB/S&T/Wks/2013/29 date 25/02/2014	
M/s. Premier Tool, Pune		1) M/s. Sigtel Signal & Telecommunication Pvt Ltd	
1138895/-		2,28,93,689/-	
4 Months from the date of issue of LOA		11 Months from the date of issue of LOA	
09/014/2014		Dated 25/02/2014	
Work in progress		Work in progress	
			'

CR/BB/S&T/South/2013/31	Repair and maintenance of outdoor signaling gears such as signals, Location boxes, point machine, track circuit connections, AFTC outdoor connections etc. KURLA-NAHUR section under SE/Sig/CLA of Mumbai Division	Open Tender	1/10/2013	Single	Up to 15.00 hrs. on 12/11/2013	One	M/s. V.C.Tech Enterprises, Mumbai	NIL	Yes	CR/BB/S&T/South/2013/31 dt 05/03/2014	M/s. V.C.Tech Enterprises, Mumbai	6586552/-	12 Months from the date of issue of LOA	5/3/2014	Work in progress	
CR/BB/S&T/North/2013/35	Provision of higher capacity fuses with audio visual indication for taking all D/Q type of leftover G type fuses in KYN-IGP, KYN-LNL & DBRP section of Mumbai Division	Open Tender	24/09/2013	Single	Up to 15.00 hrs. on 31/10/2013	Two	1) M/s. General Electric Corporation, Mumbai 2) M/s. Reliance Electricals. Thane (W).	NIL	Yes	CR/BB/S&T/North/2013/35 date 29/01/2014	M/s. Reliance Electricals. Thane (W).	8510287/-	6 Months from the date of issue of LOA	29/01/2014	Work in progress	

CR/BB/S&T/South/2013/21	Indoor work in connection with Commissioning of Dual Detection in CSTM-TNA section of Mumbai Division	Open Tender	16/07/2013	Open Tender	CR/BB/S&T/Wks/2013/22	Hiring of vehicle for Sr.DSTE/Wks/B B for carrying out inspections in Mumbai Division	Open Tender	26/07/2013	Open Tender	CR/BB/S&T/South/2013/27	Annual Maintenance Contract for Air conditioner (AC) units in Relay room/AFTC room of Mumbai Division
	Up to 15.00 hrs. on 22/08/2013	Single		Up to 15.00 hrs. on 03/09/2013		Up to 15.00 hrs. on 01/10/2013	Single		19/08/2013		
	Three			Four		Two					
	1) M/s Onyx Techno System Mumbai 2) M/s. V.C.Tech Enterprises, Mumbai 3) M/s . Shrinath Construction			1) M/s. Grip Enterprises, Kalyan (E) 2) M/s. Aditya Tours and Travels, Andheri (E) 3) M/s. Akshita Enterprises, Badlapur (W) 4) M/s. Shree Laxmi Travels, Chembur (E)		1) M/s Nikhil Comforts, Mumbai 2) M/s R.K. Airconditioning, Mumbai					
	NIL			NIL		NIL					
	Yes			Yes		Yes					
CR/BB/S&T/South/2013/21 dt 28/03/2014	M/s. Shrinath Construction,			CR/BB/S&T/Wks/2013/22 dt 22/10/2013		CR/BB/S&T/South/2013/27 dt 29/11/2013					
	7241270.70/-			M/s. Grip Enterprises, Kalyan (E)		M/s R.K. Airconditioning, Mumbai					
	6 Months from the date of 28/03/2014			480000/-		839475/-					
	27/09/2014			15 Months from the date of 01/11/2013		12 Months from the date of issue of LOA					
	Work in progress			1/11/2013		29/11/2013					
				Work in progress		Work in progress					

CR/BB/S&T/South/2013/07	Repair and maintenance of LC gate between CSTM-Kurla HB line and TNA- KYN main line and suburban of BB Division	Open Tender	21/02/2013	Single	Up to 15.00 hrs. on 02/04/2013	Two	1) M/s. Saranya Electronics (P) Ltd., Hyderabad 2) M/s. Faxonics Computer Corporation, Mumbai	NIL	Yes	CR/BB/S&T/South/2013/07 dt 24/05/2013	M/s. Saranya Electronics (P) Ltd., Hyderabad	3508358/-	9 Months from the date of issue of LOA	24/05/2013	Work in progress	
CR/BB/S&T/Wks/2013/16	Outdoor Work for replacement of signaling gears of Kurla Goods Cabin 1,2 & 3 with Relay interlocking on Mumbai Division of Central Railway	Open Tender	4/6/2013	Single	Up to 15.00 hrs. on 11/07/2013	One	M/s. Melwin Enterprises, Mumbai	NIL	Yes	CR/BB/S&T/Wks/2013/16 dt 29/11/2013	M/s. Melwin Enterprises, Mumbai	6249988/-	11 Months from the date of issue of LOA	29/11/2013	Work in progress	
CR/BB/S&T/South/2013/17	Provision of Data logger networking at HQ as per Railway Board guidelines	Open Tender	6/6/2013	Single	Up to 15.00 hrs. on 16/07/2013	Two	1) M/s. Sirveen Control Systems Pvt. Ltd. 2) M/s. Efftronics Systems Pvt. Ltd,	NIL	Yes	CR/BB/S&T/South/2013/17 dt 18/09/2013	M/s. Efftronics Systems Pvt. Ltd,	3762568/-	4 Months from the date of 01/01/2014	1/1/2014	Work in progress	

CR/BB/S&T/North/2013/42	Patch replacement of 38Kms signalling cable ULNR-KJT section of Mumabai Division	Open Tender	20/11/2013	Single	Up to 15.00 hrs. on 31/12/2013	Two	1)M/s C.C.Hanmane 2) M/s P.S. Enterprises	NIL	Yes	CR/BB/S&T/North/2013/42 dt 26/02/2014	M/s C.C.Hanmane	3385610/-	8 Months from the date of issue of LOA	25/10/2014	Work in progress	
CR/BB/S&T/North/2013/02	Provision of Digital Axle Counter and SSBPAC (D) and signaling modification in Kharbao-Kaman Road section of Mumbai Division for Mega Maintenance Block.	Open Tender	18/01/2013	Single	Up to 15.00 hrs. on 12/02/2013	Three	1) M/s. V.C.Tech Enterprises, Mumbai 2) M/s Onyx Techno System Mumbai 3) M/s . Efftronics Systems Pvt Ltd	NIL	Yes	CR/BB/S&T/North/2013/02 dt 11/03/2013	M/s Onyx Techno System Mumbai	2805370/-	15 days from the date of issue of LOA	11/3/2013	Work in progress	
CR/BB/S&T/North/2013/04	Repair & Rehabilitation of Power supply of Siemens AFCT by providing SMPS card & retrofitting of same in Mumbai Division	Open Tender	28/01/2013	Single	Up to 15.00 hrs. on 12/03/2013	Three	1) M/s. General Auto Electric Corporation, Andheri (E) 2) M/s Shrinath Construction, Mumbai 3) M/s. Reliance Electricals, Mumbai	NIL	Yes	CR/BB/S&T/North/2013/04 dt 31/05/2013	M/s. General Auto Electric Corporation, Andheri (E)	7597725/-	6 Months from the date of issue of LOA	31/05/2013	Work in progress	

CR/BB/S&T/South/2013/32	Repair and maintenance of outdoor signaling gears such as signals Location boxes, point machine, track circuit connections AFTC outdoor connections etc. KURLA-PANVEL section under SSE/Sig/CLA of Mumbai Division	Open Tender	1/10/2013	Single	Up to 15.00 hrs. on 12/11/2013	One	M/s. Faxonics Computer Corporation, Mumbai	NIL	Yes	CR/BB/S&T/South/2013/32 dt 07/03/2014	M/s. Faxonics Computer Corporation, Mumbai	3637727/-	One year from the date of issue of LOA	7/3/2014	Work in progress
-------------------------	--	-------------	-----------	--------	--------------------------------	-----	--	-----	-----	---------------------------------------	--	-----------	--	----------	------------------

CR/BB/S&T/South/2014/05	Patch replacement and line wise segregation of Signalling cable in PSK-VSH section of Trans Harbour line in Mumbai Division	Open Tender	14/01/2014	Single	Up to 15.00 hrs. on 20/02/2014	Two	1) M/s. Saqib Enterprises, Bhivandi 2) M/s. Purva Enterprises, Thane	NIL	Yes	CR/BB/S&T/South/2014/05 dt 09/04/2014	M/s. Saqib Enterprises, Bhivandi	2460137/-	6 Months from the date of issue of LOA	09/04/2014	Work in progress	
CR/BB/S&T/South/2013/30	Repair and maintenance of outdoor signaling gears such as signals Location boxes, point machine, track circuit connections AFTC outdoor connections etc. MASJID-KURLA Main Line & MASJID-CHUNNABATTI Harbour Line section under SSE/Sig/BY of Mumbai Division	Open Tender	1/10/2013	Single	Up to 15.00 hrs. on 12/11/2013	One	M/s. Melwin Enterprises, Mumbai	NIL	Yes	CR/BB/S&T/South/2013/30 dt 24/03/2014	M/s. Melwin Enterprises, Mumbai	64,56,548/-	One year from the date of issue of LOA	24/03/2014	Work in progress	



CR/BB/S&T/North/2014/02	Repair and maintenance of outdoor signaling gears such as signals location boxes, point machine, track circuit connection, AFTC outdoor connection etc in SSE/S/KYN section	Open Tender	13/02/2014	Single	Up to 15.00 hrs. on 13/02/2014	One	M/s. V. N. Engineering Works	NIL	Yes	CR/BB/S&T/North/2014/02 dt 08/05/2014	M/s. V. N. Engineering Works	6028609.62	12 Months from the date of issue of LOA	08/05/2014	Work in progress	
CR/BB/S&T/South/2014/01	Patch replacement and line wise segregation of Signalling cable in PSK-VSH section of Trans Harbour line in Mumbai Division	Open Tender	13/02/2014	Single	Up to 15.00 hrs. on 13/02/2014	One	M/s. Sigtel Signal & Telecommunication Pvt Ltd	NIL	Yes	CR/BB/S&T/South/2014/01 dt 23/04/2014	M/s. Sigtel Signal & Telecommunication Pvt Ltd	7194616/-	6 Months from the date of issue of LOA	23/04/2014	Work in progress	

CR/BB/S&T/Wks/2014/12	Replacement of indoor signaling gears at Igatpuri with new route relay interlocking (RRI) in Mumbai Division at Central Railway	CR/BB/S&T/Wks/2014/10	Supply, installation, testing and commissioning of Additional signaling gears in existing RRI/PI on Mumbai Division of Central Railway
Open Tender	Open Tender		
20/2/2014	20/2/2014	10/2/2014	10/2/2014
Single	Single		Single
Up to 15.00 hrs. on 01/04/2014	Up to 15.00 hrs. on 01/04/2014		Up to 15.00 hrs. on 18/03/2014
Two	Two		One
1) A.R.Rail Vikas Service 2) M/s. Bharat Rail Automations Pvt. Ltd	1) A.R.Rail Vikas Service 2) M/s. Bharat Rail Automations Pvt. Ltd		M/s. V.C.Tech Enterprises, Mumbai
NIL	NIL		NIL
Yes	Yes		Yes
CR/BB/S&T/Wks/2014/12 dt 26/06/2014	CR/BB/S&T/Wks/2014/12 dt 26/06/2014	CR/BB/S&T/Wks/2014/10 dt 15/05/2014	CR/BB/S&T/Wks/2014/10 dt 15/05/2014
M/s. Bharat Rail Automations Pvt. Ltd	M/s. Bharat Rail Automations Pvt. Ltd		M/s. V.C.Tech Enterprises, Mumbai
26290120.85	26290120.85		19649097
11 Months from the date of issue of LOA	11 Months from the date of issue of LOA		11 Months from the date of issue of LOA
26/06/2014	26/06/2014		15/05/2014
Work in progress	Work in progress		Work in progress