

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-NORTH-2018-31	Repair and maintenance of outdoor signalling gears such as signals, Location boxes, point machine, Track circuit connections, AFTC outdoor connections in Shahad - Asangaon Section of SSE/S/NE of Mumbai Division	Open Tender	16/04/2018	Single	Up to 15.00 hrs. on 29/05/2018	One	1) M/S SMEET ENTERPRISES-THANE	NIL	Yes	CR-BB-SNT-NORTH-2018-31 dt 10-08-2018	M/S SMEET ENTERPRISES-THANE	4168171.30/-	12 Months from the date of issue of LOA	10/8/2018	9/8/2019	NIL

CR-BB-SNT-NORTH-2018-32	Tender no.
"Repair and maintenance of outdoor signaling gears such as location boxes, point machines, track circuit connections, AFTC outdoor connections in Ulhasnagar-Karjat section of SSE/S/SE of Mumbai Division".	Name of the work
Open Tender	Mode of Tender Enquiry
17/04/2018	Date of Publication of NIT
Single	Type of Bidding (Single two bid system)
Up to 15.00 hrs. on 29/05/2018	Last date of receipt of tender
One	Nos. of Teder Received
1) M/S SUNEEL HI TECH-PUNE	Nos. & Name of parties qualified after technical evaluation
NIL	Nos. & Names of parties not qualified after technical evaluation
Yes	Whether contract awarded to Lowest tenderer/ evaluate
CR-BB-SNT-NORTH-2018-32 dt 10-08-2018	Contract no. & Date
M/S SUNEEL HI TECH-PUNE	Name of Contractor
6091965.29/-	Value of Contract
12 Months from the date of issue of LOA	Schedule date of Completion of Supplies & Execution
10/8/2018	Actual date of start of work
9/8/2019	Actual date of completion
NIL	Reasons for delay if any

CR-BB-SNT-North-2018-60	Tender no.
<p align="center">Repair and maintenance of outdoor signalling gears such as signals, Location boxes, point machine, Track circuit connections, AFTC outdoor connections etc. in SSE/S/M/KYN section of Mumbai Division</p>	Name of the work
Open Tender	Mode of Tender Enquiry
20/06/2018	Date of Publication of NIT
Single	Type of Bidding (Single two bid system)
Up to 15.00 hrs. on 31/07/2018	Last date of receipt of tender
One	Nos. of Teder Received
1) M/S SHRI SADGURU KRUPA ENTERPRISES-MUMBAI	Nos. & Name of parties qualified after technical evaluation
NIL	Nos. & Names of parties not qualified after technical evaluation
Yes	Whether contract awarded to Lowest tenderer/ evaluate
CR-BB-SNT-NORTH-2018-60 dt 16-08-2018	Contract no. & Date
M/S SHRI SADGURU KRUPA ENTERPRISES-MUMBAI	Name of Contractor
18,51,143.35	Value of Contract
12 Months from the date of issue of LOA	Schedule date of Completion of Supplies & Execution
16/8/2018	Actual date of start of work
15/8/2019	Actual date of completion
NIL	Reasons for delay if any

CR-BB-SNT-North-2018-61	Tender no.
Repair and maintenance of outdoor signalling gears such as signals, Location boxes, point machine, Track circuit connections, AFTC outdoor connections in SSE/S/BIRD Section of Mumbai Division	Name of the work
Open Tender	Mode of Tender Enquiry
20/06/2018	Date of Publication of NIT
Single	Type of Bidding (Single two bid system)
Up to 15.00 hrs. on 31/07/2018	Last date of receipt of tender
One	Nos. of Teder Received
1) M/S SHRI SADGURU KRUPA ENTERPRISES-MUMBAI	Nos. & Name of parties qualified after technical evaluation
NIL	Nos. & Names of parties not qualified after technical evaluation
Yes	Whether contract awarded to Lowest tenderer/ evaluate
CR-BB-SNT-NORTH-2018-61 dt 16-08-2018	Contract no. & Date
M/S SHRI SADGURU KRUPA ENTERPRISES-MUMBAI	Name of Contractor
31,82,175.19/-	Value of Contract
12 Months from the date of issue of LOA	Schedule date of Completion of Supplies & Execution
16/8/2018	Actual date of start of work
15/8/2019	Actual date of completion
NIL	Reasons for delay if any