

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work   | CA No & date              | Name of Contractor   | Cost of C.A.     | LOA dt               | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|--|---------------------------|--|------------------|----------------------|-----------|---------------|-------------------------|
| 1  | Bhusawal Division-Ballast supply for the following work-(A)Borgaon-Proposed extension of Up& Down Loop line to achieve 753 m. CSR (WP-18-19) (IRPSM ID-01.01.16.18.3.50.004), (B) Kurum station-Shifting of DS Point No. 104 B at Badnera end to increase CSR of Up Loop line.(DWP-2017-18)(IRPSM ID-01.01.16.17.4.50.008) ,(C) Badnera station-Removal of existing Turnout and Laying of Turnout and Track in connection with setting up of Walgaon Repair (POH) Workshop at Badnera., (D)Amravati Station - Extension of Platform and augmentation of other passenger amenities with incidental yard work to accommodate 26 coach length train. (PH – 53) under RRSK under Umbrella Work 770 | A/2018-19/E/34 dt 20.3.19 | M/s Shri J.P.Khosla of Akola<br>Mobile No.9422160785           | ₹ 98,62,033.50   | 13.02.19             | 12.06.19  | 30.06.2021    | 6                       |
| 2  | Amravati Station - Extension of Platform and augmentation of other passenger amenities with incidental yard work to accommodate 26 coach length train. (PH – 53) under RRSK under Umbrella Work 770. (I.D.No.01.01.53.18.3.50.017).  | A/2018-19/E/35            | M/s Technocrat of Nagpur                                       | ₹ 3,25,41,771.20 | 12.02.19             | 11.08.19  | 31.12.2019    | 4                       |
| 3  | Akola-Provision of water recycling plant of 0.50MLD capacity at Akola station  | LOA dt 28.02.19           | Shri B. S. Bhujbal of<br>Ahmednagar<br>M.No.9822783408         | ₹ 2,07,34,336.95 | 28.02.19             | 27.02.20  | 31.03.2021    | 7                       |
| 4  | Walgaon Station :- Provision of open drain in Down yard upto colony to drain out the rain water from Track. (PWP-Year 18-19 on out of turn basis under PH-31, ID No.01.01.31.18.6.00.026).   | LOA dt 14.3.19            | Shri Naresh B.Aggarwal of<br>Akola M.No.8600111583             | ₹ 2,34,26,312.07 | 14.3.19              | 13.11.19  | 30.06.2021    | 8                       |
| 5  | Bhusawal Division- Kurum Depot-Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hoppers /BOBY' N Wagons by mechanical means.<br>Qty.=100000 M3   | LOA dt 22.3.19            | M/s Shri J.P.Khosla of Akola<br>Mobile No.9422160785           | ₹ 8,01,06,800.26 | compl. of earlier CA | 14.07.21  | -             | 6                       |
| 6  | Bhusawal Division- Bodwad Depot-Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hoppers /BOBY' N Wagons by mechanical means.<br>Qty.=60000 M3   | LOA dt 22.3.19            | M/s Kasat Stone Industries of<br>Paldhi M.No.7770061261        | ₹ 5,03,20,537.34 | compl. of earlier CA | 21.01.21  | 21.01.2021    | 3                       |
| 7  | Conducting "Continuous Scour Monitoring" of foundations of Bridge No.680/1 Between New Amaravati- Walgaon Stations of Badnera- Narkhed Section of Bhusawal Division " using "Sonar Echo-rang technology" by Airmar Echo Range SS510 Smart Sensor or similar equipment on trial basis & submitting continuous monitoring data, analysis and preparation / submission of detailed Reports of continuous scour monitoring data, generating alarms/SMS alerts and validation of reports with grounds levels. (Rev. 17-18).   | LOA dt 24.5.19            | Tranz Rail Solutions Limited<br>Liability Partnership of Noida | ₹ 37,63,200.00   | 24.5.19              | 23.01.21  | 24.01.2021    | 2                       |
| 8  | Providing & Laying of Non -Woven Geo-Textile (JGT) between Badnera-ChandurBazar Single Line in connection with increasing speed from100KMPH to 110KMPH.(Total 7.4Kms).   | LOA dt 24.5.19            | M/s OM Prakash Meghani of<br>BPL Mobile no.9752599210          | ₹ 1,14,07,514.77 | 24.5.19              | 23.09.19  | 30.05.2021    | 30                      |
| 9  | (1)Bhusawal Division- Construction of Boundary wall along Railway Track at Vulnerable locations in Bhusawal Division: Senior Divisional Engineer(East) Bhusawal, Bhusawal-Badnera Section (Laalkhadi , Gate No S1, S2, S3 and Badnera Yard, Murtizapur Kms.588/21-23, 589/13-15, 600/6-8, 610/22-24, 611/9-11. Total 3.88 Kms both sides. (2) Akola- Provision of LT panel room 8m x 4m.   | LOA dt 24.5.19            | Shri Mohanrai Vasurai Motwani<br>of MZR M.No.9421890945        | ₹ 3,37,02,963.31 | 24.5.19              | 23.02.20  | 30.06.2021    | 7                       |
| 10 | (1) Assistant Divisional Engineer (West) Akola section- Heavy repairs to various bridges. (Rev. 18-19) (2) Senior Section Engineer (Works) Murtizapur Section- Repairs to various bridges by jacking, pointing, CPG etc (Rev.17-18).   | LOA dt 24.5.19            | M/s A.S.Construction of PUNE-<br>41 M.No.9923587355            | ₹ 3,15,63,654.84 | 24.5.19              | 23.02.20  | 30.06.2021    | 6                       |
| 11 | Bhusawal Division: Provision of Lift (Civil Portion)=25Nos. (Nasik Road-1, Manmad-1, Chalisgaon-3, Jalgaon-1, Bhusawal-4, Shegaon-2, Akola-2, Badnera-4, Amravati-2, Malkapur-2, Burhanpur-2, Khandwa-1) (P.B.Item No.770/2018-19 PH-53) (Project ID 01.02.53.18.3.00.038).  | LOA dt 31.5.19            | M/s Aditya Construction of<br>Kalyan M.No.9323230031           | ₹ 5,93,11,937.98 | 31.5.19              | 30.05.20  | 31.10.2021    | 7                       |
| 12 | BSL Division- Provision of Boundary wall on both side of Railway land at various locations to avoid tress passing on Igatpuri to Badnera and Bhusawal- Khandwa Section Total 17Km under Umbrella work at item No 1139 (RRSK) under Jurisdiction of Senior Divisional Engineer(East)BSL (5.30Kms out of 17Kms.).  | LOA dt 06.6.19            | M/s Dharamsingh<br>Construction of Surat                       | ₹ 4,14,49,847.91 | 06.6.19              | 05.03.20  | 31.03.2020    | 10                      |
| 13 | Senior Divisional Engineer (East)Section-Provision of Tool Room cum Gang hut for Trackman  | LOA dt 12.6.19            | M/s N.S.Manwani of BSL<br>M.No.9325251919                      | ₹ 2,12,97,089.86 | 12.6.19              | 11.03.20  | 30.06.2021    | 4                       |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work   | CA No & date             | Name of Contractor  | Cost of C.A.     | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|--|--------------------------|---|------------------|----------|-----------|---------------|-------------------------|
| 14 | (1)Borgaon-Proposed extension of Up& Down Loop line to achieve 753 m CSR (WP-18-19) (IRPSM ID-01.01.16.18.3.50.004) (2) Kurum station-Shifting of DS Point No. 104 B at Badnera end to increase CSR of Up Loop line.(DWP-2017-18)(IRPSM ID-01.01.16.17.4.50.008) (3)Amravati Station - Extension of Platform and augmentation of other passenger amenities with incidental yard work to accommodate 26 coach length train. (PH - 53) under RRSK under Umbrella Work 770.   | A/19-20/E/13 dt.22.10.19 | Shri Narayansingh B. Pawar of Dhamangaon Rly. M.No.9923732107 | ₹ 77,74,173.22   | 20.08.19 | 19.05.20  | 30.09.2021    | 6                       |
| 15 | (1)Bhusawal-Badnera section- Replacement of existing channel sleepers of bridge by H beam channel sleepers at Br. No. 610/1.(PID No. 01.01.31.18.6.00.023) (2) Bhusawal-Badnera section -Replacement of existing channel sleepers of bridge by H beam channel sleepers at Br.No.634/2.(PID No. 01.01.31.18.6.00 .016) (3)Procurement of channel sleepers fittings & pads of various steel girder bridges under Senior Divisional Engineer (S) & (East) Bhusawal's Jurisdiction   | LOA dt.06.09.19          | Eastern Hardware Mart of Kolkata M.No.9836927290              | ₹ 4,90,20,548.99 | 06.09.19 | 05.05.20  | 31.08.2021    | 9                       |
| 16 | Bhusawal Division (1) MALKAPUR YARD- Proposal for construction of 300 M CSR track machine siding at Malkapur Yard. (2) Varangaon- Proposal for construction of 300 M CSR track machine siding at Varangaon Yard. (3) Nandura-Construction of 345 M CSR track machine siding at Nandura Yard. (4) Shegaon-Construction of existing track machine siding. (5) AKOLA-Construction of 250m CSR track machine siding at Akola Yard.   | A/19-20/E/15 dt.26.11.19 | M/s Vikas Yadav of Thane (W) M.No.9325252626                  | ₹ 4,33,28,489.09 | 27.09.19 | 26.12.20  | 26.12.2020    | 9                       |
| 17 | Bhusawal Division – (I) Shirala stn. :-Repairs to station approach road by concreting at Shirala stn. on Amravati-Narkhed section. (II) Sr.DEN (East) :-Proposal for heavy repairs of road surface & fencing to Level crossing No.-57 (Murtizapur-Badnera) S-1 & S-3 (Badnera-Amravati), 02,03,04,06,08,10,11,13 & 17(Badnera-ChandurBazar) under ADEN Badnera at Bhusawal-Badnera section   | A/19-20/E/14 dt.05.11.19 | Sanjeevani Infra of NK M.No.9823776676                        | ₹ 1,24,77,667.35 | 26.09.19 | 25.06.20  | 25.06.2020    | 5                       |
| 18 | Provision of water recycling plant of 0.50MLD capacity at Amravati station.  | LOA dt.27.11.19          | Shri B. S. Bhujbal of Ahmednagar M.No.9822783408              | ₹ 2,26,86,315.26 | 27.11.19 | 26.11.20  | 26.09.2021    | 7                       |
| 19 | Replacement of Thick web switch 1 in 8.5 =10 Nos. and 1 in 12 =25 Nos.(Total=35 Nos.) under SSE(P.Way)Akola in Bhusawal- Badnera section.  | LOA dt.19.12.19          | Shri Rama Enterprises of Bhusawal M.No.9422771349             | ₹ 66,45,660.75   | 19.12.19 | 18.06.20  | 30.11.2021    | 8                       |
| 20 | Replacement of Thick web switch 1 in 8.5 =10 Nos. and 1 in 12 =19 Nos.(Total=29 Nos.) under SSE(P.Way)Bodwad in Bhusawal- Badnera section.   | LOA dt.19.12.19          | Shree Construction of JL                                      | ₹ 54,96,872.57   | 19.12.19 | 18.06.20  | 30.11.2021    | 8                       |
| 21 | Replacement of Thick web switch 1 in 8.5 =10 Nos. and 1 in 12 =09 Nos.(Total=19 Nos.) under ADEN Badnera in Bhusawal- Badnera section.   | LOA dt.18.012.19         | Shri Narayansingh B. Pawar of Amravati M.No.9923732107        | ₹ 34,42,380.31   | 18.12.19 | 17.04.20  | 31.10.2021    | 10                      |
| 22 | (1)ADEN (East)AK jurisdiction - Supply of potable water with storage arrangements to level crossing gates for 2 years. (i)Bhusawal -Badnera section -LC No 39,40,41,44,46, 47,48,49,50,54, 55,56,57,58= 14 Nos. (ii) Banera- Narkhed section LC No. 3,4,5,6,8,11,12,13,14,15 = 10 Nos. (Total LCs = 24 Nos.) (2)ADEN(West)AK's jurisdiction - Supply of potable water with storage arrangements to level crossing gates for 2 years. (i)Bhusawal -Akola section -LC No.2,3,4,5,6,8,9,10,10/A, 11,13,14,15,16,17, 18,21,22,23,24,25, 26,28,29,30,31,32,32/B, 33,35,36,36/A =Total LCs = 32 Nos. | LOA dt.19.12.19          | Neha Deepak Pathak of AWB M.No.9975202771                     | ₹ 20,42,042.93   | 19.12.19 | 18.12.20  | 19.12.2021    | 2                       |
| 23 | Murtizapur station- Yard Remodelling for provision of Facilities for Handling Long Haul Trains in UP & DN loop line civil work with Building   | LOA dt.23.12.19          | Shidhivinayak Construction Co. of Thane M.No.8928407809       | ₹ 85,52,804.67   | 23.12.19 | 22.06.20  | -             | -                       |
| 24 | Replacement of Thick web switch 1 in 8.5 =09 Nos. and 1 in 12 =24 Nos.(Total=33 Nos.) under Sr. Section Engg. (P.Way) SHEGAON jurisdiction in Bhusawal- Badnera section.   | LOA dt.27.12.19          | Little Star Associates of BSL                                 | ₹ 62,52,739.30   | 27.12.19 | 26.06.20  | -             | -                       |
| 25 | Bhusawal Division - TRR/P- 34.874 Tkms & 3.13 Tkms on 12 bridges Total 38.004 Tkms on ADEN AKOLA & ADEN BADNERA section under Sr. DEN(East)Bhusawal's Jurisdiction.  | LOA dt.01.01.2020        | Shri Naresh B. Aggarwal of AK M.No.8600111583                 | ₹ 2,06,54,613.73 | 01.01.20 | 31.12.20  | 31.12.2021    | 18                      |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work   | CA No & date       | Name of Contractor   | Cost of C.A.     | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|--|--------------------|--|------------------|----------|-----------|---------------|-------------------------|
| 26 | Assistant Divisional Engg (West) Akola sub divn.- Supplying potable water by Tanker at Railway Colony under SSE(Wks) Akola's section. (ZBB-2019-20) (2) Assistant Divisional Engg (West) Akola jurisdiction - Supplying potable water from private party in summer at station Varangaon, Bodwad, Khamkhed, Malkapur, Wadoda, Biswa bridge, Khamgaon Burty, Nandura, Jalamb, Khamgaon, Shegaon, Nagziri, Gaigaon & Paras. (ZBB-2019-20) | LOA dt.14.01.2020  | Shri S.V.Kale of Bhusawal<br>M.No.9767879750                     | ₹ 1,24,06,579.30 | 14.01.20 | 13.01.21  | 31.12.2021    | 2                       |
| 27 | Bhusawal Division - Recoupmnt of shoulder & crib ballast and ancillary work for FRM  | LOA dt.15.01.2020  | M/s VIRENDRA CONST. AND<br>ENG. CO.,of Bhopal<br>M.No.8839804246 | 30776970         | 15.01.20 | 14.10.20  | 31.12.2021    | 50                      |
| 28 | Badnera Station-Removal of existing Turnout and laying of Turnout and Track in connection with setting up of Wagon Repair (POH) Workshop at Badnera (Earthwork)  | LOA dt. 20.01.2020 | Shidhivinayak Construction Co.<br>of Thane M.No.8928407809       | ₹ 1,09,09,610.55 | 20.01.20 | 19.05.20  | 30.06.2021    | 10                      |
| 29 | Bhusawal Division - Bhusawal Division - Miscellaneous P.Way works under Sr. Section Engineer P.Way Murtizapur jurisdiction of Assistant Divisional Engineer East Akola Sub Division.   | LOA dt. 11.02.2020 | Shri D.N.Kela of Akola<br>M.No.8551061001                        | ₹ 1,96,81,627.94 | 11.02.20 | 10.02.21  | 31.08.2021    | 35                      |
| 30 | Bhusawal Division - Miscellaneous P.Way works under Sr. Section Engineer P.Way Badnera jurisdiction of Assistant Divisional Engineer East Akola Sub Division   | LOA dt. 11.02.2020 | Shri D.N.Kela of Akola<br>M.No.8551061001                        | ₹ 3,04,56,857.61 | 11.02.20 | 10.02.21  | 31.08.2021    | 35                      |
| 31 | Murtizapur station- Earth work in connection with Yard Remodelling for provision of Facilities for Handling Long Haul Trains in UP & DN loop line .  | LOA dt. 06.03.2020 | Shri Chandan kumar Das of<br>Chakradharpur<br>M.No.7903690024    | ₹ 1,66,16,755.78 | 06.03.20 | 05.09.20  | -             | -                       |
| 32 | Bhusawal Division - Proposed replacement of existing steel girder by PSC slabs. (08 bridges, Bhusawal-Badnera- 461/1, 578/2 , Igatpuri- Bhusawal - 262/1, 318/1 & Bhusawal -Khandwa - 526/3, 539/7, 471/1, 488/2) Umbrella work  | LOA dt. 14.03.2020 | Shri Abhijeet D. Patil of Jalgaon<br>M.No.9766816393             | ₹ 6,87,63,823.58 | 14.03.20 | 13.09.21  | 30.09.2021    | 8                       |
| 33 | 1. Deep screening by BCM Total 26.10 TKMS in ADEN Akola and ADEN Badnera section under Sr.DEN (East) Bhusawal Jurisdiction. 2. Manual Shallow Screening of Touts in various yard of BSL Division Total 153 Nos.  | LOA dt. 19.06.2020 | Shri Ajay K. Misar of BSL<br>M.No.9822340956                     | ₹ 1,59,23,349.97 | 19.06.20 | 18.02.21  | 19.02.2021    | 35                      |
| 34 | ADEN Badnera sub divisionn.- Supplying potable water by Tanker/piped water at Railway Colony & Stations. (ZBB-2019-20)   | LOA dt. 26.06.2020 | Shri S.V.Kale of Bhusawal<br>M.No.9767879750                     | ₹ 1,36,48,116.07 | 26.06.20 | 25.06.21  | 31.03.2022    | 3                       |
| 35 | Badnera(Goods shed):-Improvement to Circulating area at Badnera.in connection with:- Bhusawal Division: Improvement to Goods shed facilities at Nasik, Khandwa and Badnera Goods Shed.   | LOA dt.24.06.2020  | Shri Asif Khan Gaus Khan of<br>Akola M.No.8830450529             | ₹ 1,29,03,614.58 | 24.06.20 | 23.09.20  | 30.11.2021    | 7                       |
| 36 | l) ADEN Badnera section-Repairs to drainage arrangement by pipeline for subway(at LC no. 43) at Kms 599/09-11 between Yeulkhed-Borgaon section.(ZBB 19-20) 2) Badnera Section:-Repairs to existing old staff quarters toilet Indian Pan with provision of P-trap at Badnera.(ZBB 19- 20)   | LOA dt. 30.06.2020 | Shri Asif Khan Gaus Khan of<br>Akola M.No.8830450529             | ₹ 80,54,250.96   | 30.06.20 | 29.09.20  | 30.06.2021    | 7                       |
| 37 | Annual Sectional Contract Zone No.1 for ADEN (West)Akola for Repairs and maintenance with white washing etc for Bhusawal (Ex.) to Akola (Incl.) with Jalamb-Khamgaon section.  | LOA dt.15.07.2020  | SRS infratech of BSL<br>M.No.9370094949                          | ₹ 2,64,00,000.00 | 15.07.20 | 30.06.22  | 30.06.2022    | 9                       |
| 38 | Annual Sectional Contract Zone No.1 for ADEN (East)Akola for Repairs and maintenance with white washing etc for Akola(Ex.)to Badnera (Incl.) & Amravati(Incl.) and Amravati - Chandur-bazar section& with Murtizapur -Yavatmal,Murtizapur -Achalpur Section.   | LOA dt.14.07.2020  | Shri M.V.Motwani of MZR<br>M.No.9421890945                       | ₹ 2,11,00,000.00 | 14.07.20 | 30.06.22  | 30.06.2022    | 8                       |
| 39 | Badnera station-Removal of existing Turnout and Laying of Turnout and Track in connection with setting up of Wagaon Repair (POH) Workshop at Badnera (Trackwork).  | LOA dt.16.07.2020  | Shri Narayan Singh B. Pawar of<br>Amravati M.No.9923732107       | ₹ 1,20,96,077.18 | 16.07.20 | 15.11.20  | 30.11.2021    | 10                      |
| 40 | Miscellaneous P.Way works under SSE(P.Way)Akola under ADEN(West)Akola jurisdiction of BSL-BD section.  | LOA dt.23.07.2020  | M/s G P P CONSTRUCTION of<br>AHMEDNAGAR                          | ₹ 48,24,631.54   | 23.07.20 | 22.07.21  | 23.07.2021    | 49                      |
| 41 | Repair of Trolley Refugess 2200 nos. in Bhusawal- Badnera section under jurisdiction of DEN(East)Bhusawal.   | LOA dt.02.09.2020  | Khushal Infra of NGP Mob.<br>88822372                            | ₹ 79,48,841.11   | 02.09.20 | 01.03.21  | -             | -                       |
| 42 | TRR-P-57.069 Tkms on ADEN AK & ADEN BD section under DEN(E)BSL jurisdiction.   | LOA dt.04.09.2020  | M/s OM Prakash Meghani of<br>BPL Mobile no.9752599210            | ₹ 3,10,60,837.76 | 04.09.20 | 03.09.21  | 04.09.2021    | 19                      |
| 43 | TBR 75.675 Tkms in Bhusawal - Badnera section under DEN (East) Bhusawal Jurisdiction.  | LOA dt.11.09.2020  | M/s J RATHNAKAR of<br>Hyderabad. Mob. 9036910919                 | ₹ 2,58,61,414.56 | 11.09.20 | 10.09.21  | 10.09.2021    | 40                      |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work  | CA No & date      | Name of Contractor   | Cost of C.A.      | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|---|-------------------|--|-------------------|----------|-----------|---------------|-------------------------|
| 44 | Miscellaneous P.Way works under SSE(P.way) BODWAD under ADEN (West) AKOLA jurisdiction of Bhusawal - Badnera section.   | LOA dt.30.09.2020 | M/s VIRENDRA CONST. AND ENG. CO.,of Bhopal M.No.8839804246 | ₹ 1,68,71,675.21  | 30.09.20 | 29.09.21  | 30.09.2021    | 45                      |
| 45 | Miscellaneous P.Way works under SSE(P.way) Shegaon under ADEN (West) AKOLA jurisdiction of Bhusawal - Badnera section.  | LOA dt.30.09.2020 | M/s OM Prakash Meghani of BPL Mobile no.9752599210         | ₹ 1,75,18,801.15  | 30.09.20 | 29.09.21  | 30.09.2021    | 19                      |
| 46 | Murtizapur station- Track work in connection with Yard Remodelling for provision of Facilities for Handling Long Haul Trains in UP & DN loopline.   | LOA dt.26.10.2020 | Shri Narayan Singh B. Pawar of Amravati M.No.9923732107    | ₹ 87,45,284.43    | 26.10.20 | 25.04.21  | 24.05.2021    | 15                      |
| 47 | Bhusawal Division- Proposed elimination of Level Crossing by providing subway by box pushing method/Air pushing in lieu of Level Crossing nos- A(1)LC no. 17 @ Kms 516/04-06 (Biswa Bridge-Nandura)(RCC Box of sizes 5.0x4.0) B(2) LC no. 18 @ Kms 519/20-22 (Biswa Bridge-Nandura)(RCC Box of sizes 5.0x4.5m) C(3)LC No.32A @ Kms.563/12-14 in Paras Yard)(RCC Box of sizes 5.0x4.5m) on Bhusawal-Badnera Section  | LOA dt.28.10.2020 | M/s SANDEEP SHRICHAND ROOPCHANDANI-SOLAPUR                 | ₹ 10,10,97,008.06 | 28.10.20 | 27.01.22  | 27.01.2022    | 10                      |
| 48 | Welding of rail Joints 2000Nos. in situ/cess in Bhusawal-Badnera Section of DEN(E)BSL Jurisdiction  | LOA dt.09.11.2020 | ITC Kanpur   | ₹ 1,26,90,257.33  | 9.11.20  | 08.11.21  | -             | -                       |
| 49 | Bhusawal Division-Manual deep screening of turnouts(40nos.) in BSL-BD section under Sr.DEN(East)BSL's jurisdiction  | LOA dt.11.11.2020 | J. Rathnakar Reddy of Hyderabad                            | ₹ 46,40,043.67    | 11.11.20 | 10.09.21  | 09.10.2021    | 40                      |
| 50 | Badnera:- Repairing of Drain at Badnera Yard under ADEN Badnera sub division. (ZBB-2020-21).  | LOA dt.23.11.2020 | Avon Cleaners & Construction of NGP                        | ₹ 16,74,661.43    | 23.11.20 | 22.05.21  | -             | -                       |
| 51 | Malkapur-Bhusawal section:-Urgent repairs to kuchha drain at Km.468.670 to 463.432= 238M X2=476M(Up and Dn road) between Bodwad-Achegaon section with standardization of cutting slope.   | LOA dt.23.11.2020 | M/s Surdevara Engineers & Contractors of Krishna           | ₹ 37,91,893.23    | 23.11.20 | 22.11.21  | 22.11.2022    | 6                       |
| 52 | C2 - 1.Closure of LC no.25 @ Kms 541/04-06 (JALAMB-SEG) by provision of subway (RCC Box of sizes 5.0x4.0) by Push through method. 2.Construction of Normal height subway (5.0m X 5.0m) in lieu of level crossing No.32B @ Kms.565/28-30 on BSL-BD section on BSL Division by push through method. 3.Construction of Normal height subway (4.0m X4.0mx18.0) in lieu of level crossing No.35 @ Kms.573/20-22 in GAO-AK on BSL Division by push through method.  | LOA dt.04.12.2020 | N.T.Mittal of BSL  | ₹ 8,49,50,262.32  | 04.12.20 | 03.03.22  | 04.03.2022    | 8                       |
| 53 | C1 - 1. Closure of LC no. 21 @ Kms 524/20-22 (Nandura-Jalamb) by provision of subway (RCC Box of sizes 5.0x4.0) by Push through method. 2. Closure of LC no. 22 @ Kms 26/14-16 (Nandura-Jalamb) by provision of subway (RCC Box of sizes 5.0x4.0) by Push through method. 3. Closure of LC no. 23 @ Kms 529/12-14 (Nandura-Jalamb) by provision of ubway (RCC Box of sizes 5.0x4.5) by Push through method. 4. Closure of LC no. 05 @ Kms 464/02-04 (Achegaon-Bodwad) by provision of subway (RCC Box of sizes 5.0x4.0) by Push through method.   | LOA dt.21.12.2020 | Pilcon Engineering of NGP                                  | ₹ 15,01,87,987.56 | 21.12.20 | 20.03.22  | -             | -                       |
| 54 | Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hopper's / BOB'N wagon's by mechanical means at Bodwad Depot. Quantity = 60000 M3.   | LOA dt.24.12.2020 | Jain Metal & Material Corp. of JL                          | ₹ 4,67,63,728.32  | 24.12.20 | 23.06.22  | 24.06.2022    | 6                       |
| 55 | D - 1. Closure of LC no.55 @ Kms 630/03-05(MZR-Mana) by provision of subway (RCC Box of sizes 5.0x4.5m) by Push through method . 2.Construction of Normal height subway (5.0m X5.0mx18.0m) in lieu of level crossing No.44 @ Kms.603/12-14 on BSL-BD section on BSL Division by push through method. 3. Construction of Normal height subway 5.0m X 4.0mx18.0m) in lieu of level crossing No.50B @ Kms.617/21-23 on BSL-BD section on BSL Division by push through method. 4. Closure of LC no. 47 @ Kms 607/17-19 (BGN-KTP) by provision of subway (RCC Box of sizes 5.0x4.5x22.0m) by Push through method . | LOA dt.21.12.2020 | Vijaya Infra Project Pvt. Ltd. Of Mumbai                   | ₹ 10,88,88,298.50 | 21.12.20 | 20.03.22  | 20.03.2022    | 10                      |
| 56 | Manual Deep screening of Main line=13.926 Tkms in various yard PF, Bridges and left over patches by BCM under ADEN/AKOLA=8.631 TKMS and ADEN BADNERA=5.295 TKMS Jurisdiction on BHUSAWAL-BADNERA section .  | LOA dt.24.12.2020 | Shri Ajay K. Misar of BSL M.No.9822340956                  | 123276825.6       | 24.12.20 | 23.09.21  | 23.09.2021    | 19                      |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work   | CA No & date       | Name of Contractor                         | Cost of C.A.      | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|--|--------------------|--|-------------------|----------|-----------|---------------|-------------------------|
| 57 | Bhusawal Division- Bhusawal Division- Proposed elimination of Level Crossing by providing subway by box pushing method in lieu of Level Crossing nos-A(1)LC no. 39 @ Kms 586/21-23 (AK-YAD) (RCC Box of sizes 5.0x4.5m) B(2)LC no. 41 @ Kms 591/20-22 (YAD-BGN)(RCC Box of sizes 5.0x4.5m) C(3)LC no. 54 @ Kms 627/03-5(MZR- Mana) (RCC Box of sizes 5.0x4.5m) D(4) LC no. 56 @ Kms 636/17-19(Mana-Kurum)(RCC Box of sizes 5.0x4.5m ) E(5) LC no. 57 @ Kms 639//27-29(Mana-Kurum)(RCC Box of sizes 5.0x4.5m ) F(6) LC no. 58 @ Kms 643/01-02(Mana-Kurum)(RCC Box of sizes 5.0x4.5m) on Bhusawal-Badnera Section. | LOA dt. 02.03.2021 | M/s SANDEEP SHRICHAND ROOPCHANDANI-SOLAPUR | ₹ 17,24,08,975.89 | 02.03.21 | 01.06.22  | -             | -                       |
| 58 | Gaigaon:- Repairs to approach road from circulating area to new panel building on Dn side. (Rev-2020-21).  | LOA dt. 12.05.2021 | M/s A.P. Enterprises of Thane              | ₹ 29,19,647.09    | 12.05.21 | 11.11.21  | -             | -                       |
| 59 | Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading into Hoppers/BOBY' N' Wagons by mechanical means at Kurum Depot Qty.= 100000M3  | LOA dt. 12.05.2021 | M/s J.P.Khosla of Akola                    | ₹ 8,17,68,188.46  | 12.05.21 | 11.11.22  | 19.07.2021    | 6                       |
| 60 | Malkapur, Shegaon & Jalamb-Khamgaon section:- Repairs to various bridges under SSE(W)SEG section by CPG & exposed reinforcement of slab bridges.   | LOA dt. 20.05.2021 | M/s Ravindra Singh of NGP                  | ₹ 53,82,753.67    | 20.05.21 | 19.09.21  | -             | -                       |
| 61 | Deepscreening of loop lines total= 23.777Tkms in BSL-BD section under Sr.DEN(E) Jurisdiction.  | LOA dt. 29.05.2021 | M/s Bindu Project and Co. of Bangaluru     | ₹ 2,07,50,737.72  | 20.05.21 | 19.05.22  | 20.05.2022    | 19                      |
| 62 | SSE(Works)Murtizapur section:- Repairs to various bridges by CPG etc.  | LOA dt. 20.05.2021 | M/s N.K. Rathod of Jabalpur                | ₹ 74,28,637.63    | 29.05.21 | 28.11.21  | -             | -                       |
| 63 | Repairs of Sand hump 11 Nos. in BSL-AK & 11 nos. in AK-BD & BD-CNDB section, Total=22nos. of sand hump under Sr.DEN(E) jurisdiction  | LOA dt. 04.06.2021 | M/s S.S. Chaudhari LLP of BSL              | ₹ 1,69,10,331.46  | 04.06.21 | 03.06.22  | -             | -                       |
| 64 | Recoupment od shoulder & crib ballast and ancillary work for FRM in Bhusawal Division (Total= 150Kms).   | LOA dt. 07.06.2021 | Srinivasa Construction of Ahmadnagar       | ₹ 1,85,83,392.60  | 07.06.21 | 06.06.22  | -             | -                       |
| 65 | Jalamb Yard:- (i) Heavy repairs to open drain between Up main line and Dn main line from Km.533/800 to 534/600=800M in Jalamb station. (ii) Urgent repairs to catch water drain between Km.553/K-10 to 534/K-36=1800M in Jalamb- Khamgaon line in Jalamb vard  | LOA dt. 08.06.2021 | M/s S.S. Chaudhari LLP of BSL              | ₹ 1,23,54,409.42  | 08.06.21 | 07.06.22  | -             | -                       |
| 66 | (1) Badnera (C&W):- Homing shed of 15m. Length x 8m. Width x 8m. High for stabling the road ART at Badnera.(2) Badnera (C&W) :- Provision of Supervisor room with toilet size - 5x5m , bill unit room size - 5x4m , staff room size - 8x5m & toilet Block (Ladies/Gents ) size -3x4m.(Total Area=97m2. (3) Badnera :-Provision of fencing with barbed wire on top towards main line.(110m long) (4) Badnera :-Proposed approach road (5x40 M= 200 M2) In connection with Provision of shed and other facilities for homing of Road Mobile ART at Badnera..   | LOA dt. 24.06.2021 | SRS infratech of BSL M.No.9370094949       | ₹ 68,50,135.50    | 24.06.21 | 23.03.22  | -             | -                       |
| 67 | SSE(Works)Badnera section:- Miscellaneous repairs to various bridges under SSE(W)BD section.   | LOA dt. 29.06.2021 | M/s Ravindra Singh of NGP                  | ₹ 48,24,516.13    | 29.06.21 | 28.12.21  | -             | -                       |
| 68 | 1. SHEGAON Section-Repairs to Drain, Road, Pipe line, Doors & Windows, Leaky Roof, Flooring, Plastering of staff quarter under SSE (Wks) Shegaon jurisdiction of Bhusawal Division. 2. Heavy repairs to roof leakage, Drainage arrangement, Water supply pipe line, Doors & windows, Toilet etc. of staff quarters at Akola, Gaigaon, Paras & Naghzhiri Stations of Bhusawal division.   | LOA dt. 06.07.2021 | M/s Chandak Construction of Akola          | ₹ 2,58,40,324.02  | 06.07.21 | 05.07.22  | -             | -                       |
| 69 | BHUSAWAL-BADNERA Section- a) Rebuilding of various small span bridges including ORN-3 bridges . (33Nos ) b) Rehabilitation to ORN-3 arch bridge No. 504/1, 588/3 (2 Nos) c) Extension & Strengthening of apron at Br. No.532/3. U 20-21 PID No. 01.01.32.20.1.11.001 Part A2 - a)Rebuilding bridges from Kms 513 to 572 = 8 Bridges ,b)Rehabilitation of arch bridge No. 504/1= 1 Bridge, c)Extension & Strengthening of apron at Br. No. 532/3= 1Bridge   | LOA dt. 13.07.2021 | Jha Construction of Mumbai                 | ₹ 6,57,01,606.51  | 13.07.21 | 12.07.22  | -             | -                       |
| 70 | Bhusawal Division - Deep screening of T/out by BCM total 132 nos. in BHUSAWAL - BADNERA section under Sr.DEN(E)BSL   | LOA dt.28.07.2021  | J. Rathnakar Reddy of Hyderabad            | ₹ 46,81,022.88    | 28.07.21 | 27.07.22  | -             | -                       |
| 71 | (i)Murtizapur-Heavy Repairs to water supply pipe line, distribution pipe line of Murtizapur Railway quarter and station. (ZBB 2021-22) (ii)Badnera - Repairs of existing water supply pipe at Badnera under ADEN Badnera Sub Division (Well 412 & Triangle well etc)   | LOA dt.30.07.2021  | M/s Smart Construction of Kannauj          | ₹ 1,46,40,478.25  | 30.07.21 | 29.04.22  | -             | -                       |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN | Name of work   | CA No & date      | Name of Contractor                              | Cost of C.A.      | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|----|--|-------------------|---|-------------------|----------|-----------|---------------|-------------------------|
| 72 | (A1) Bhusawal Division- 1.)Closure of LC no. 3 at kms 455/14-16 between Bhusawal-Varangaon station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section. (Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 2.)Closure of LC no. 4 at kms 459/30-460/02 between Varangaon-Achegaon station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) (3.)Closure of LC no. 6 at kms 471/24-26 between Achegaon-Bodwad station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section  | LOA dt.02.08.2021 | M/s Abhijeet D Patil of Jalgaon                 | ₹ 11,56,51,850.39 | 02.08.21 | 01.11.22  | -             | -                       |
| 73 | (A2) Bhusawal Division- 1.)Closure of LC no. 8 at kms 476/28-477/02 between Bodwad-Khamkhed station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section. (Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 2.)Closure of LC no. 9 at kms 478/16-18 between Bodwad-Khamkhed station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 3.)Closure of LC no. 10 at kms 481/12-14 between Bodwad-Khamkhed station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 4.)Closure of LC no. 10A at kms 482/16-18 between Bodwad-Khamkhed station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 5.)Closure of LC no. 11 at kms 483/24-26 between Bodwad-Khamkhed station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section | LOA dt.02.08.2021 | M/s Shree Anukul Industries Pvt. Ltd. Of Mumbai | ₹ 19,19,59,370.39 | 02.08.21 | 01.11.22  | -             | -                       |
| 74 | (B) Bhusawal Division- 1.)Closure of LC no. 15 at kms 503/18-20 between Wadoda-Biswa bridge station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section. (Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 2.)Closure of LC no. 16 at kms 514/16-18 between Biswa bridge-Nandura station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.003) 3.)Closure of LCs no. 26 at kms. 543/14-16 between Jalamb-Shegaon station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section   | LOA dt.02.08.2021 | M/s Deep Construction of Lasalgaon              | ₹ 11,54,87,583.26 | 02.08.21 | 01.11.22  | -             | -                       |
| 75 | (C1) Bhusawal Division- 1.)Closure of LCs no. 29 at kms. 551/22-24 between Shegaon-Nagziri station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section. (Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.004) 2.)Closure of LCs no. 31 at kms. 559/08-10 between Nagziri-Paras station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.004) 3.)Closure of LCs no. 32 at kms. 561/02-04 between Nagziri-Paras station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section  | LOA dt.10.08.2021 | M/s Deep Construction of Lasalgaon              | ₹ 11,40,77,583.04 | 10.08.21 | 09.11.22  | -             | -                       |
| 76 | (C2) Bhusawal Division- 1.)Closure of LCs no. 33 at kms. 569/09-11 between Paras-Gaigaon station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.004) 2.)Closure of LCs no. 34 at kms. 572/04-06 in Gaigaon Yard by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.004) 3.)Closure of LCs no. 36 at kms. 576/10-12 between Gaigaon-Akola station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section   | LOA dt.09.08.2021 | M/s Shree Anukul Industries Pvt. Ltd. Of Mumbai | ₹ 11,40,31,203.24 | 09.08.21 | 08.11.22  | -             | -                       |

## Details of Ongoing Contractual Works in Engineering Department of Bhusawal Division

### Details of Ongoing Contractual works under Bhusawal to Badnera section of Bhusawal Division

| SN           | Name of work  | CA No & date      | Name of Contractor                                       | Cost of C.A.               | LOA dt   | Compl.dt. | Extended date | Nos. of Labours Engaged |
|--------------|---|-------------------|--|----------------------------|----------|-----------|---------------|-------------------------|
| 77           | (D) Bhusawal Division- 1.)Closure of LCs no. 46 at kms. 606/07-09 between Borgaon-Katepurna station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.001) 2.)Closure of LCs no. 48 at kms. 611/31-33 between Katepurna-Murtizapur station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section.(Umbrella 2020-21,PB No-219,Project ID:-01.01.30.21.1.00.001) 3.)Closure of LCs no. 49 at kms. 614/01-03 between Katepurna-Murtizapur station by provision of subway (RCC Box of sizes 5.0x4.5) by Push through method with RH Girder on BSL-BD Section | LOA dt.02.08.2021 | M/s Vijaya Infra Project Pvt. Ltd. Of Mumbai             | ₹ 11,57,13,067.14          | 02.08.21 | 01.11.22  |               |                         |
| 78           | 1. SSE (Wks) Murtizapur - Repairs to doors, windows, courtyard wall, fencing, leaky Roofs, slabs, pathway, apron, chambers and drainage arrangement of Railway staff quarters. (Total 157 Nos) 2.Heavy repairs to doors, windows, leaky roofs, pipe lines & water supply system under SSE (Wks) Badnera Jurisdiction. (Total 38 Nos).   | LOA dt.05.08.2021 | M/s M.V. Motwani of Murtizapur                           | ₹ 1,13,38,181.46           | 05.08.21 | 04.05.22  | -             | -                       |
| 79           | Miscellaneous P.Way work under SSE(P.Way)Akola under ADEN Akola jurisdiction.   | LOA dt.05.08.2021 | M/s Shrinivasha Construction and Supplier of Ahemadnagar | ₹ 1,26,28,750.45           | 05.08.21 | 04.08.22  | -             | -                       |
| 80           | TSR/P-10.35 kms with TRT with deep screening by BCM in Jalgaon-Bhusawal & Bhusawal-Badnera section in Bhusawal Division   | LOA dt.10.08.2021 | M/s Track Tech of Prayagraj                              | ₹ 1,09,86,938.99           | 10.08.21 | 09.02.22  | -             | -                       |
| <b>Total</b> |   |                   |  | <b>₹ 2,92,13,12,079.03</b> |          |           |               | <b>712 nos.</b>         |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No.             | Name of Work   | C.A. No. & Date                | Name of Contractor S/Shri & Mobile Nos.                        | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|---------------------|--|--------------------------------|--|----------------|----------------------|---------------------------|
| <b>Year 2016-17</b> |  |                                |  |                |                      |                           |
| 1                   | 62/2016 (Engg.) Date-10-10-16, Sr No 1-1)Khandwa-Replacement of AC Sheet of cover over sheds & FOB by pre-coated G.I. Sheet from Platform No. 1 to 5.2) Khandwa -Repairs to waiting hall with extension in circulating area. 3)Pardhade -Repairs to Up and Down Platform surface kaccha portion at Pardhade. 4) Savda, Nimbhora, Raver, Waghoda, Asirgarh road - Provision of pathway to connecting Up and Down platform.5) Bhadli, Shirisoli, Mhasawad, Maheji, Pardhade - Repairs to pathway for connecting all platforms for handicapped persons .6)Chandni, Neapanagar, Mandwa, Dongargaon, Kohdad, Bagmar, Khandwa – Repairs to pathway for disabled persons.   | A/2016-17/N/31, dtd. 23-Feb-17 | Ratan Vishambhar Agarawal, Mobile No.9422222976                | 12304124.23    | 24-Jan-17            | 23-Jan-18                 |
| 2                   | 62/2016 (Engg.) Date-10-10-16, Sr No 2 1)Pardhade - Heavy repairs to colony road of Pardhade Railway Colony staff quarter No. H-1/A-D, H2, MA 3,4,5,6,7, RB-I 4 units, RB-II 8/A-C. Pachora:-Repairs to fencing towards station upside from Railway colony staff quarters No.D-17, G-25, UIC 42, E-6, RB-I 34/AB, 35/A-C, 36/A-B, H-26, MB 32/AB, MB 8/AB, H-12/AB to 14/AB. 2) Pachora to Jalgaon section: - Repairs to plastering and flooring of staff quarters at Pachora, Paradhade, Maheji, Mhasawad, Sirsoli and Jalgaon. 3)Pachora: - Repairs to roof leakages of Staff quarters No. D-17, G-25, UC-42, K-18/A-R, H-32/ A-B = 23 units and repairs to courtyard flooring of staff quarters No. K-18/A-R = 18 units. Total 41 units.4)Pachora – Pardhade: - Repairs to broken window, doors, ventilators, ceiling of IPS, repeater room, IBS room at 403, 413, 435, 442,393 Microwave office, Loco office, OHE Office, PWI Office. 5)Jalgaon: - Repairs to leaky roof of station building on down Platform No. 3 and 4.6) Maheji:-Heavy repairs to flooring of Relay Room, Power Room&Dy.SS Office at Maheji Station 7)Jalgaon (New Goods shed):- Heavy repairs to Goods shed road by using unserviceable Concrete sleeper &retaining wall with storm water drain.8) Pachora:- (i) Provision of Metering Room(3.50m.x3.50m size) (ii)Provision of oil apron at Pachora GS in connection with :- Augmentation of Traction Transformer capacity by replacing 10.5MVA Scott connected transformer by 21.6/30 MVA Transformer along with HV & LV switchgear at Pachora. | A/2016-17/N/30, dtd. 23-Feb-17 | Ratan Vishambhar Agarawal Mobile No.9422222976                 | 22460498.17    | 23-Feb-17            | 23-Jan-18                 |
| 3                   | 52 /2016 (Engg) Date- 29-08-2016, Sr No 1:- BSL-Divn- Sr.DEN (North) BSL Jurisdiction-ADEN KNW Jurisdiction- BSL-KNW Section- 1) Through weld renewal at Km.459.0 -469.0=10 Tkms on down road. 2)Through Fastening Renewal between kms.451.53 -497.45 =45.92 Tkms 499.387 - 520.0 =20.60 Tkms and Kms 525.47 to 530.0 =4.53 total 71.063 on Down road and 494.0-518 =24 Tkms, on Up road Grand Total 95.063 Tkms on BSL-KNW Section under ADEN KNW jurisdiction.   | A/2016-17/N/29, dtd. 23-Feb-17 | Ajay Kishan Prasad Misar Mobile No.9822340956                  | 10372623.00    | 24-Jan-17            | 23-Sep-17                 |
| 4                   | 57/2016 (Engg) Date. 14-09-2016.Bhusawal Division- 1)Khandwa:- Provision of RCC Boundary wall with precast panel and cast in situ columns. (ZBB-2016-17) 2)Burhanpur:- Provision of boundary wall between bridge No. 499/1 to 499/2= 230 M on Khandwa end and from RB-I 43/A-C to RB-I 41/A-E= 255 M (ZBB-2014-15) 3)Chandni and Bargaon Gujar:- Provision of boundary wall of 156M at each station to prevent encroachments. (ZBB-2015-16)  | A/2016-17/N/25, dt. 02-Feb-17  | R.K.Sundrani, Contractor of Bhusawal. Mobile No.9765554205     | 11566222.29    | 04-Jan-17            | 03-Dec-17                 |
| 5                   | UTS) SKV weld portions with single shot crucible for Bhusawal Yard under Jurisdiction of Assistant Division  | A/2016-17/N/23, dtd. 02-Feb-17 | The India Thermit Corporetion Ltd. Kanpur Mobile No.7408440103 | 9379584.00     | 16-Dec-16            | 15-Jun-17                 |
| 6                   | 2. 16.1. 50. 002 ) 2) Assistant Divisional Engineer-Khandwa section-Miscellaneous repairs to bridges such as   | A/2016-17/N/18, dtd. 28-Nov-16 | N.T. Mittal, Bhusawal Mobile No.9422276050                     | 45162782.76    | 28-Oct-16            | 27-Oct-17                 |
| 7                   | val Division- Sr. Divisional Engineer (North) Bhusawal jurisdiction-Deep screening by BCM- Grand Total= 33.0   | A/2016-17/N/16, dtd. 07-Nov-16 | M/s Manohar Pitambar, Bhuswal Mobile No.9422276074             | 9522644.38     | 10-Oct-16            | 09-Oct-17                 |
| 8                   | ndwa section. (II)Replacement of existing turnout Nos. 105 B, 113 B, 115 B ( 1 in 12) and 101 A, 103 B (1 in   | A/2016-17/N/09, dtd. 05-Jul-16 | Ajay Kishan Prasad Misar Mobile No.9822340956                  | 10386833.16    | 14-May-16            | 13-Dec-16                 |
| 9                   | urni Station.(ZBB 15-16) (III)Savda:-Provision of one room for panel interlocking at Savda (Size 6.0X5.0m) in  | A/2016-17/N/08, dtd. 30-May-16 | R.V.Agrawal of JL Mobile No.9422222976                         | 8982134.10     | 14-May-16            | 13-Dec-16                 |
| <b>Year 2017-18</b> |  |                                |  |                |                      |                           |
| 10                  | 24 /2017 Date-23-05-17 BSL Divn-Assistant Divisional Engineer-Khandwa Subdivision- Khandwa Depot-Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hopper /BOB wagon by mechanical means for Bhusawal- Khandwa Section. Qty.=62130 M3   | A/2017-18/N/14                 | M/s K. K. Vidyut of Ahamadnagar (Mobile No.9400000314)         | 48896310       | 04-Sep-17            | 3-Jan-19                  |
| <b>2018-19</b>      |  |                                |  |                |                      |                           |



**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No. | Name of Work  | C.A. No. & Date        | Name of Contractor S/Shri & Mobile Nos.  | Cost of CA Rs. | Date pf Commencement | Date of Comp. as per C.A. |
|---------|---|------------------------|--|----------------|----------------------|---------------------------|
| 11      | E-Tender Notice No. DRM(W)Bhusawal/05/2019 Date-16/01/2019., Sr No 2 for the work of - Central Railway Construction of Boundary wall along track at vulnerable Locations in Bhusawal,Nagpur,Pune and Solapur Division-Phase-II. (Under Umbrella work under PB Item No.790B) Bhusawal Division-Provision of Boundary wall on both side of Railway land on Bhusawal to Khandwa Section under Senior Divisional Engineer(North) Bhusawal Kms.545/1-3, Kms.547/24-26, Kms.560/16-18 and 18-20 , Kms.562/14-16, Kms.563/13-15, Kms.565/25-27, Kms.568/22-24 & Pachora Station Km373/09 to Gate No.132) Total=1.47Km  | A/2018-19/N/44, dtd.   | Shri P. K. Makhija,<br>Railway Contractor,<br>422, Sindhi Colony,<br>Busawal. Mobile No.8208276083   | 11096624.53    | 18-Mar-19            | 17-Dec-19                 |
| 12      | E-Tender Notice No :- DRM W bsl 01 2019 t1, Date- 03/01/2019, Sr. No. 1. for the work of - Khandwa - Augmentation of circulating area towards Platform No.6 with modification of existing circulating area and facade towards platform no. 5 including relocation of affected structure. (WP 18-19) Umbrella work Project ID 01.01.53.18.3.00.018   | A/2018-19/N/50, dtd.   | Tirupati Balaji Roadlines India,<br>88, Jaideo, Central Avenue<br>Road,<br>Chaprunagar, Nagpur Square,<br>Mobile No.8609998163<br>Nagpur - (M.S.)          | 26145465.28    | 11-Mar-19            | 10-Mar-20                 |
| 13      | E-Tender Notice No :- DRM (W)Bhusawal/108/2018/t1,Date-03/10/2018. for the work of - Bhusawal Division- (1) Provision of Boundary wall on both side of Railway land at various locations to avoid tress passing on Igatpuri to Badnera and Bhusawal- Khandwa Section under Senior Divisional Engineer(North)Bhusawal (2)Khandwa- Proposed raising of Platform No.6 from rail level to high level.(624 M)(PB Item No.770.)RRSK (Project ID 01.01.53.18.3.00.012) (3)Khandwa-Provision of second class waiting hall cum Booking office on Platform No.6.(PB Item No.769) DF-I (Project ID 01.01.53.18.3.00.011)   | A/2018-19/N/ , dtd.    | Shreenath Infra Projects Pvt. Ltd.<br>Fortune Aura Bhanwer Kua, Main<br>Road,<br>304, 1- Gurmeet Nagar,<br>Indore - Madhya Pradesh Mobile<br>No.8149968698 | 50929462.36    | 4-Dec-18             | 3-Aug-18                  |
| 14      | E-Tender Notice No. DRM (W)BSL/100/2018 Date.17/09/2018, Sr No 1 for the work of - Miscellaneous P. Way work under ADEN, Khandwa.   | A/2018-19/N/41/ , dtd. | Virendra Construction &<br>Engineering Co.<br>88, Chandan Nagar, Jain Colony,<br>Bairasiya Road,Bhopal - 462 038<br>(M.P.) - Mobile No.9131128020          | 13777055.77    | 12-Dec-18            | 11-Dec-19                 |
| 15      | E-Tender Notice No. - DRM(W)Bhusawal/103/2018 Date-20/09/2018.. for the work of - Bhusawal Division-(1)Hiring of Vehicle(Non AC) Mahindra Scorpio/Toyota Innova/Tata Safari/Maruti Ertiga/ Mahindra Xylo make or similar for ADEN -Khandwa (Minimum 7 Seater).  | A/2018-19/N/ , dtd.    | Shri Pravesh Balua,<br>29, Azad Nagar.Ganesh Dham,<br>Khandwa. (Mobile<br>No.8770228529)   | 907448.4       | 8-Nov-18             | 7-Nov-20                  |
| 16      | E-Tender notice no.DRM(W)BSL/78/2018 (Engg) dt 27-07-18 Sr.no. 1 Tender for the work of - Bhusawal Division-Hiring of Vehicle(Non AC) Mahindra Scorpio/Toyota Innova/Tata Safari/Maruti Ertiga/ Mahindra Xylo make or similar under Assistant Divisional Engineer (Line) Bhusawal (Minimum 7 seater).   | A/2018-19/N/ , dtd.    | Shri Mukund Prakash Sapkale,<br>Sati Bajar Krushi Society,<br>Jalgaon. (M.S.) (Mobile<br>No.0257225687 & 9511620422)                                       | 797160         | 22-Oct-18            | 21-Oct-20                 |
| 17      | DRM(W)Bhusawal/77/2018 Date-26/07/2018., Sr No 1 for the work of - Khandwa-Heavy repairs to Platform apron of Up loop and side wall drain.(ZBB-16-17)   | A/2018-19/N/36 , dtd.  | Shri Sunil Chauhan,<br>44, Shree Krishna Chawl,<br>Indira Nagar, Parsik Kharigaon,<br>Kalwa - Thane (Maharashtra)<br>(Mobile No.9702613762)                | 2950384.94     | 24-Oct-18            | 23-Feb-19                 |
| 18      | E-Tender Notice No :- DRM (W)Bhusawal/77/2018/t3,Date-26/07/2018, Sr. No. 3. for the work of - Bhusawal Division- (Bhusawal Division- (1)ADEN(Line)Bhusawal & ADEN Khandwa Section-Rebuilding of various small span stone/flat top, Rail top bridges by RCC segmented box. (18 bridges) (WP18-19 PB Item No.570) (2) Proposed closure of Level Crossing No.170/A (Ajanta Gate) at Kms.475 /20-22 on Bhusawal -Khandwa section by construction of Subway at Kms.475/34-36 by push through method. (DPWP17-18,PH-30)(Project 01.01.30.17.4.50.004) (3) Proposed heavy repairs to Bridge No.448/1 at Km 448/2-4 on Bhusawal - Khandwa ection by RCC segmented box. | A/2018-19/N/27 , dtd.  | Shreenath Infra Projects Pvt. Ltd.<br>Fortune Aura Bhanwer Kua, Main<br>Road,<br>304, 1- Gurmeet Nagar,<br>Indore - Madhya Pradesh Mobile<br>No.8149968698 | 93313384.6     | 20-Sep-18            | 19-Sep-19                 |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No. | Name of Work   | C.A. No. & Date        | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|---------|--|------------------------|---|----------------|----------------------|---------------------------|
| 19      | E-Tender Notice No :- DRM(W)Bhusawal/80/2018 Date04/08/2018.. for the work of - (1) Proposed Closure of Level Crossing No. 133/C at 375/16-18 by pushing method by providing subways of sizes 4.50x3.75 (barrel length 20.0m) between Pachora-Paradhade Station.(Igatpuri-Bhusawal Section) (2) Proposed Closure of Level Crossing No. 135/C at 384/12-14 by pushing method by providing subways of sizes 4.50x3.75 (barrel length 20.0m)between Paradhade-Maheji Station. (Igatpuri- Bhusawal Section) (3) Proposed Closure of Level Crossing No. 137/C at 389/00-01 by pushing method by providing subways of sizes 4.50x3.75 (barrel length 20.0m) between Maheji-Mhasavad Station.(Igatpuri- Bhusawal Section) (4) Proposed Closure of Level Crossing No. 138/C at 390/03-05 by pushing method by providing subways of sizes 4.50x3.75 (barrel length20.0m)between Maheji-Mhasavad Station (Igatpuri- Bhusawal Section) (5) Proposed Closure of Level Crossing No. 140 at 393/19-21 by pushing method by providing subways of sizes 4.50x3.75 (barrel length 20.0m) between Maheji-Mhasavad Station (Igatpuri- Bhusawal Section) (6) Proposed Closure of Level Crossing No. 142/C at 395/26-28 by pushing method by providing subways of sizes 4.50x3.75 (barrel length 20.0m) between Maheji-Mhasavad Station .(Igatpuri- Bhusawal Section) (7) Proposed elimination of LC No 176C at kms. 518/30-32 by providing subways of size 4.0mx4.0m (RCC Segmented Box) at kms.518/18-20 on Bhusawal -Khandwa Section by push through method. | A/2018-19/N/36 , dtd.  | ABHIJAYNESH INFRA -JV<br>28, Lewa Boarding Complex,<br>Jalgaon - (M.S.)<br>PIN - 425 001 Mobile<br>No.9822340956                                      | 173302559.7    | 24-Sep-18            | 23-Sep-19                 |
| 20      | E-Tender notice no. DRM(W)Bhusawal/46/2018, Date-19/04/2018, Sr. No. 1, for the work of (1)Jalgaon(NewGoods shed):-Repairs to Roof,damaged Doors,side sheeting,Platform walling etc. of New Goods shed at Jalgaon.(2)Pachora:-provision of shed for homing road mobile ART at Pachora(M&P_17-18)(3) Savada to Ashingarhroad:-Repairs to flooring, plastering, Roof leakage and walling etc. of service buildings.(4)Provision of Ladies toilet on work place at various Offices, sheds,SSE/SE depots,stations.etc.(14Nos) in Pachora-Khandwa(Excl. Bhusawal section connection with Bhusawal Divn.: - Provision of Ladies toilet on work place at various Offices, sheds,SSE/SE depots,stations.etc.(50 Nos).  | A/2018-19/N/40 , dtd.  | Jain Metal and Material Supply Corporation,<br>Railway Contractor, 10- Adinath Society,<br>Shivram Nagar, JALGAON.<br>425001. (Mobile No.9423185881). | 16684589.67    | 8-Aug-18             | 7-May-19                  |
| 21      | E-Tender Notice No. DRM(W)Bhusawal/63/2018 Date-01/06/2018. -Name of work: - Flash butt welding of Rails with contractors Mobile Flash Butt welding Plants and Machinery , to carry out Through Weld Renewal on Igatpuri- Bhusawal, Bhusawal -Badnera & Bhusawal- Khandwa.   | A/2018-19/N/ , dtd.    | The India Thermit Corporetion Ltd.,<br>Railway Contractor,<br>84/22 Fajal gang,<br>KANPUR-208012.Mobile<br>No.7408440103                              | 40709116.38    | 25-Sep-18            | 9-Apr-19                  |
| 22      | E-Tender Notice No. DRM (W)BSL/64/2018 (Engg) Date. 05-06-18, Sr No 1:- (1)Bhusawal Yard- Miscellaneous. P.Way Works such as Replacement works of Corroded rails, replacement of Damaged / Unserviceable Sleepers, Cess repairs, Provision of minimum cleaned cushion, Replacement of old damaged wooden Sleepers, derailling switches, Removal grass and Cleaning of yards, Collection of materials laying in Yard etc.(2)Bhusawal Yard- Deep Screening of Plain Track-17.602 TKMS & 62 Nos. 1:8½ PSC Turnouts, Collection of released/scrap ,materials in yard, Grass removing & other variousmiscellaneous P. Way works in Bhusawal Yard.   | A/2018-19/N/19a , dtd. | M/s Manohar Pitambar,<br>Railway Contractor,<br>4/363/1 Opp. Bhagwati Saw Mill,<br>Timber Market,<br>BHUUAWAL-425201.<br>Mobile No.9422276074         | 52169857.30    | 18-7-2018            | 17-Jul-19                 |
| 23      | work of - Bhusawal Division (1) Burhanpur- Improvement to Up and Down Platform surface with side wall.(Against Pink Book Item No.770 (2) Burhanpur-Provision of New station building with Retiring room 02 Nos. and VIP lounge with cafeteria to match the asthetic importance of city. (Against Pink Book Item No.769)(3) Burhanpur - Provision of Entrance gate with Neon sign station name boards and separate parking with Drop and Go facility. (Against Pink Book Item No.769) (4) Burhanpur -Provision of lilt at FOB (2 Nos.)(Civil Engineering portion)(DPWP17-18 OT)   | A/2018-19/N/19a , dtd. | Shri R.V.Agrawal,<br>Railway Contractor,<br>82,Ganesh Colony,<br>JALGAON. Mobile No.942222976   | 46132187.43    | 13-Aug-18            | 13-Apr-19                 |
| 24      | Bhusawal Division -(1) Burhanpur - Provision of 3.66 m wide additional FOB at Bhusawal End. (Against Pink Book Item No.770) (2) Burhanpur - Provision of COP on Up Platform ( 144 x 10.5 M) (Against Pink Book Item No.769) (3) Burhanpur - Provision of COP on Down Platform ( 144 x 8.5 M) (Against Pink Book Item No.769).  | A/2018-19/N/25 , dtd.  | Unique Associates, Railway Contractor, 13, Gopal Nagar, 2nd Bus stop Nagpur-440022. (Mobile No.9822203213)  | 34029197.96    | 6-Aug-18             | 5-Apr-19                  |
| 25      | E-Tender Notice No. DRM(W)Bhusawal/48/2018 Date-26/04/2018. Sr no. 1 Bhusawal Division -(1)Burhanpur, Mandwa&Dongargaon stations- Proposed construction of Panel Building.(2) Bhusawal- Proposed construction of Panel Building(2Nos) (3) Proposed construction of IBH Huts .( Relay Room, IPS Room )between Bhusawal - Badnera section (6Nos.) & WA & BAU Stns.   | A/2018-19/N/23 , dtd.  | Shubham Construction,<br>Shankar Mandir Gali, Surajganj Itarsi, Dist. Hoshangabad (MP)-<br>Mobile No.7507028888                                       | 33770233.05    | 17-Jul-18            | 16-Jul-19                 |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No. | Name of Work   | C.A. No. & Date    | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|---------|--|--------------------|---|----------------|----------------------|---------------------------|
| 26      | E-Tender notice no. DRM(W)Bhusawal/23/2018 Date- 28/02 /2018 Sr. No. 4, for the work of - Bhusawal Division- Assistant Divisional Engineer ,(Line) Bhusawal Jurisdiction-Hiring of vehicle(Truck) for the track maintenance under SSE(P.Way) Pachora.  | A/18-19/N/21, dtd. | Sai Electrical & Hardware“Ashirwad”, Shivajinagar, Bhusawal (Mobile No.9637861237).   | 1299600.00     | 12-Jun-18            | 11-Jun-20                 |
| 27      | E-Tender Notice No - DRM(W)Bhusawal/18/2018 ,Date-20/02/2018, Sr No 2 For the work of - Improvement of staff quarters of Sr.DEN (North) Bhusawal's jurisdiction.1)Chandni to Bargaongujar:- Improvement to drain, aqua chambers, apron, pathway, floors, courtyards floors, and walls, kitchen platform, doors,windows, fencing, water supply line and colony road of staff quarters (141units).2)Khandwa:- Improvement to doors, windows, aprons, plastering , flooring, drain, roof, pipe line of staff quarters.(132 units)3(a). Savda to Burhanpur:- Improvement to colony road. (b). Savda, Nimbhora, Raver, Burhanpur, Asirgarh road:- Improvement to underground drainage of staff quarters.(c). Savda to Burhanpur:- Improvement to fencing of staff quarters.4)Pachora:- Improvement to floors, plasters, pathway , open drains of staff quarters.5) Maheji:- Improvement to toilet block of staff quarters.6)Shirsoli and Mahasawad:- Improvement to pathway , open drains, floors, plastering of staff quarters.7) Jalgaon, Mahasawad: - Improvement to pathway, fencing, open drains, floors, plastering, doors and windows of staff quarters.8)Jalgaon:-Improvement | A/18-19/N/16, dtd. | Shri Vijaykumar Mallikarjuna Angadi, Railway Contractor, Baba Deep Apartment 5th Floor, Flat No. 401, Kashmiri Galli, Near 10 No. Pulicya Chowk Nagpur (Maharashtra)- Mobile No.7030226555) | 55346725.86    | 25-May-18            | 24-May-19                 |
| 28      | E-Tender Notice No. DRM(W)Bhusawal/26/2018 Date -07/03/2018, Sr. No. 1 For the work of- 1)Raver - Repairs to circulating area, COP, higher class waiting rooms with platform extension & platform side wall.(ZBB 17-18)2)Burhanpur - Provision of COP on Up platform ( 32 x 10.5 M) (DWP 17-18)3) Pachora - Repairs to leaky roof on Up and Down platform No. 1 to 4. (ZBB 16-17)  | A/18-19/N/22, dtd. | Shri. P. J. Agrawal, Sharda Nagar, Near ICT Bhusawal 425201 ( Mobile No.9422279632)   | 13696148.97    | 9-May-18             | 8-May-19                  |
| 29      | E-Tender notice no. DRM (W)BSL/69/2017 (Engg) dtd. 23-11-2017, Sr No 3 for the work of- PACHORA-BHUSAWAL & PACHORA-JAMNER Section:- Miscellaneous repairs and water way cleaning to various bridges. (As per CR-USSOR-2011).   | A/2018-19/N/13     | Abhijit D. Patil, Railway Contractor, 9, Suyog Colony, Girna Tank Road, Jalgaon. (Mobile No.9766816393)   | 7169051.73     | 19-Mar-18            | 18-Dec-18                 |
| 30      | Bhusawal Division-Khandwa -Bhusawal-Pachora section- Assistant Divisional Engineer Khandwa&(Line) Bhusawal Section -TFR- Total 90.97 TKMS.   | A/2018-19/N/01     | Sudha Devi, Railway Contractor, Jamer Road SBI Main Branch,Near Rohit Printing Press Bhusawal ( Mobile No.8999448390)   | 5701904.34     | 14-Mar-18            | 13-Dec-18                 |
| 31      | E-Tender Notice No. DRM (W)BSL/03/2018,Date-10-01-18, Sr No 1, for the work of - Bhusawal Division- Bhusawal Depot-Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading into Hoppers/BOBY'N Wagons by mechanical means for Bhusawal- Pachora-Khandwa Section .Qty.= 49357M3  | A/2018-19/N/06     | Krishna Construction Co. Bk No. 732, Room No. 3, Punjabi Colony, Hospital Area,Ulhasnagar (Mobile No.7875199000) Pin – 421 003  | 36272261.37    | 26-Mar-18            | 25-Mar-20                 |
| 32      | E-Tender Notice No. - DRM(W)Bhusawal/75/2017 Date- 11/12/2017.Sr No 1-Name of work: - Bhusawal Division- (1) Repairs to pathway/ walkway, Replacement of corroded rivets, ineffective fittings & pads of channel sleepers on various girder bridges in Assistant Divisional Engineer Khandwa jurisdiction. (ZBB 16-17).  | A/2018-19/N/09     | Eastern Hardware Mart, 135A, BRB Basu Road, Kolkata (West Bengal) (Mobile No.9836927290)  | 6798560.37     | 22-Mar-18            | 21-Mar-18                 |
| 33      | E-Tender Notice No. DRM(W)Bhusawal/17/2018 Date-17/02/2018., Sr No 1 for the work of – Bhusawal Division-Proposed rehabilitation of existing steel girder bridges by cast in situ RCC box. (05 Nos) on Bhusawal -Khandwa section) (WP18-19)  | A/2018-19/N/14     | Shri P. N. Sarode, Railway Contractors, Plot No. 9/3A, S. N. 167 Near T.S. Zope School, BHUSAWAL. (Mobile No.9422977864)  | 45582597.83    | 18-Apr-18            | 17-Apr-19                 |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No.        | Name of Work   | C.A. No. & Date                   | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|----------------|--|-----------------------------------|---|----------------|----------------------|---------------------------|
| 34             | Tender for the work of- E-Tender notice no. DRM(W)Bhusawal/54/2018 Date-15/05/2018., Sr No. 1- Assistant Divisional Engineer (Line) Bhusawal's Jurisdiction:- Repairs to side drain 6045M on Down Road &1640M on Up road Total length = 7685 M on Pachora - Bhusawal section.  | A/2018-18/N/29                    | Shri. Ashok D. Kawathe, Railway Contractor, House No. 197, Near Grampanchayat Office, Fekri, Bhusawal. (Mobile No.9764491375)                 | 28791595.64    | 12-Sep-18            | 11-Sep-19                 |
| 35             | E-Tender notice no. DRM (W)BSL/06 /2019t1 Date-16-01-2019 - for the work of -Bhusawal Division- Transportation of P.Way material from various locations of Bhusawal division and from other division to Bhusawal division at various location.   | A/2018-18/N/50 Dtd.10-5-2019      | Tirupati Balaji Roadlines India, 88, Jaideo, Central Avenue Road, Chaprunagar, Nagpur Square, Nagpur - (M.S.) (Mobile No.8600998163)          | 26145465.28    | 11-03-2019           | 10-03-2020                |
| <b>2019-20</b> |  |                                   |   |                |                      |                           |
| 36             | E-Tender Notice No. DRM(W)Bhusawal/15/2019 Date-12/02/2019, Sr. No. 1 for the work of (1)Upgradation of toilets at NSG - 2,3,4,5 & NSG - 6 Stations of Senior Divisional Engineer (North)Section of Bhusawal Division. (21 Stations) (2) Pachora-Khandwa Section-Provision of Ladies Rest room with changing and toilet facilities on work place at various stations ( 07 Nos) | A/2019-20/N/01 Dtd.05-7-2019.     | Shri Pawar Dhiraj Ashok At Post Chapora, Ta. Burhanpur Dist. Burhanpur (M.P.) (Mobile No.9826618461).   | 13662624.88    | 27-Mar-19            | 26-Sep-19                 |
| 37             | E-Tender Notice No :- DRM W bsl 01 2019 t1, Date- 03/01/2019, Sr. No. 1. for the work of - Khandwa - Augmentation of circulating area towards Platform No.6 with modification of existing circulating area and facade towards platform no. 5 including relocation of affected structure. (WP 18-19) Umbrella work Project ID 01.01.53.18.3.00.018                              | A/2019-20/N/02 Dtd.05-8-2019.     | Shreenath Infra Projects Pvt. Ltd. Fortune Aura Bhanwer Kua, Main Road, 304, 1- Gurmeet Nagar, Indore - Madhya Pradesh (Mobile No.8149968698) | 3850412.34     | 1-Mar-19             | 31-Mar-20                 |
| 38             | E-Tender notice no.DRM(W)BSL/24/2019t1 (Engg) dt 11-03-19 for the work of - -Bhusawal Division- Hiring of Vehicle(Non AC) Mahindra Scorpio/Toyota /Innova/Tata Safari/Maruti Ertiga/ Mahindra Xylo make or similar for Senior Divisional Engineer(North) Bhusawal.   | A/2019-20/N/03 dtd.27-9-2019.     | Shri. Lalit Keshav Pimpalkar, Rameshwar Colony, Near Siddhivinayak Ganapati Mandir, Jalgaon - (M.S.) (Mobile No.8898351217)                   | 948000.00      | 17-Jun-19            | 16-Jun-21                 |
| 39             | Sr.Divisional Engineer(North)Section:-Provision of tool room cum gang Huts for trackmans.  | A/2019-2020/N/07 Dtd.18-11-2019   | M/S. N.S. Manwani, Rly.Contractor, Near Sai Petrol Pump, Jamner Road, Bhusawal. (Mobile No.9325251919)  | 20526834.31    | 22-10-2019           | 21-07-2020                |
| 40             | Bhusawal Division-Bhusawal Depot-Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading into Hoppers/BOBY' N Wagons by mechanical means .Qty.= 125000 M3.  | A/2019-2020/N/10 Dtd.06-12-2019.  | M/S. ISC Project Pvt. Ltd. Near Bund Garden Road, Pune. (Mobile No.9422292563).   | 101589831.8    | 11-10-2019           | 10-04-2021                |
| 41             | (1) BHUSAWAL-KHANDWA Section:- Provision of Cover Over Platform (COP) and other miscellaneous work at Raver, Nimbhora, Neapanagar Stations. (2) BHUSAWAL-BADNERA Section:- Provision of Cover Over Platform (COP) and other miscellaneous work at Badnera, Akola and Malkapur Stations.  | A/2019-2020/N/11/B Dtd.18-12-2019 | Shri.Nawalkishor Mittal, Rly.Contractor, Jagadamba Sadan, Gajanan Maharaj Nagar, Bhusawal. (Moble No.9422276050)                              | 4,66,33,996.90 | 06-11-2019           | 05-05-2020                |
| 42             | Assistant Divisional Engineer (Line) Bhusawal Sub-Division:- Supplying of potable water from private party in summer 2019-2020 at Jamner, Pahur, Shendurni, Varkhedi, Pachora, Sirsoli, Jalgaon, Bhadli and PC-JMNR Section- LC No.1/C, 4C, 9A/D,17A/C, 19/C, 20/C, 27, 38/A,27A/B and BSL-PCSection- LC Nos. 146,150, 151, 152 (Total 13 LCs) for One year ( ZBB-2019-2020).  | A/2019-2020/N/12 Dtd.24-12-2019.  | Shri.Dattatraya K. Murhe, Contractor, Wanjola Road, Bhusawal. (Mobile No.9970153019).   | 3940585.89     | 12-11-2019           | 11-Nov-20                 |
| 43             | Khandwa:- Heavy repairs to water supply system at Khandwa.   | A/2019-2020/N/13 Dtd.15-01-2020.  | Shri.Dineshkumar Chouksey, Contractor of Harda. (Mobile No.7999718982)  | 20826498.12    | 12-09-2019           | 11-06-2020                |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No. | Name of Work   | C.A. No. & Date                  | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|---------|--|----------------------------------|---|----------------|----------------------|---------------------------|
| 44      | DONGARGAON:- Heavy repairs to Up and Dn platform surface.  | A/2019-2020/N/14 Dtd.24-01-2020. | M/S.Gravity Infratech, Contractor of Bhopal. (Mobile No.7798607531).  | 4623840.03     | 12-11-2019           | 11-01-2020                |
| 45      | Flash butt welding of Rails with contractors Mobile Flash Butt welding Plants and Machinery , to carry out Through Weld Renewal on Igatpuri- Bhusawal, Bhusawal –Badnera & Bhusawal– Khandwa.  | A/2019-2020/N/16 Dtd.03-2-2020   | M/S. India Thermit Corp. Of Kanpur. (Mobile No.7408440085)  | 40709116.38    | 25-09-2018           | 24-06-2019                |
| 46      | Repairs to sand humps (18 Nos). And dead ends(23 Nos) in Assistant Divisional Egnineer, Khandwa's Secion.  | LOA Dtd.17-01-2020               | Shri. P.K. Makhija, Rly.contractor, Infront of Hotel Rangoli, Jamner Road, Bhusawal. (Mobile No.9665700115).                    | 16216499.42    | 17-01-2020           | 16-01-2021                |
| 47      | Assistant Divisional Engineer (Line)Bhusawal subdivision-Jamner- Repairs to old HS tank and shed of open well at Jamner Station.(ZBB-2017-18)  | LOA Dtd.18-12-2019               | Shri. Avinash P. Gawali, Kulkarni Plots, Behind Old S.B.I Bhusawal. (Mobile No.8208511168).                                     | 3104663.8      | 14-12-2019           | 13-07-2020                |
| 48      | Senior Divisional Engineer (North) Bhusawal Section -Procurement & replacement of worn out /deficient channel sleepers / fittings & pads of various steel girder bridges under Assistant Divisional Engineer Khandwa and Assistant Divisional Engineer (Line) Bhusawal Section (OOT WP 18-19 PID No. 01.01.31.18.6.00.018).  | LOA Dtd.11-01-2020               | EASTERN HARDWARE MART- Contractor, of Kolkotta (W-Bengal). (Mobile No.9836927290)   | 24552681.96    | 11-01-2020           | 10-01-2021                |
| 49      | CTR/S work at Pachora Up & Dn Loop, Bhadli Dn Loop, Jalgaon Dn & Up 1st & 2nd Loop, (Total 4.651 TKMS) on ADEN (Line)Bhusawal Section under Senior Divisional Engineer (North) Bhusawal's jurisdiction.  | LOA Dtd.06-3-2020                | NAV GYAN ASHOK KUMAR AND SONS, Contractor, B-102, Divyansh Fabio Crossing, Republic Ghaziabad. (U.P). (Mobile No.9350713931)    | 14716808.95    | 06-03-2020           | 05-09-2020                |
| 50      | BHUSAWAL DIVISION:- CTR/S work at Savda Up & Dn Loop, Raver Up & Dn Loop, Burhanpur Up & Dn Loop, Neapanagar Dn Loop, Dongargaon Dn Loop, Khandwa Dn 1st and 2nd Loop. (Total 8.551 TKMS) on ADEN Khandwa Section under Senior Divisional Engineer (North) Bhusawal's jurisdiction.  | LOA Dtd.06-3-2020                | NAV GYAN ASHOK KUMAR AND SONS, Contractor, B-102, Divyansh Fabio Crossing, Republic Ghaziabad. (U.P).(Mobile No.9350713931)     | 26990990.92    | 06-03-2020           | 05-09-2020                |
| 51      | IGATPURI-BHUSAWAL & BHUSAWAL-KHANDWA Section:- Rebuilding of various small span bridges including ORN-3 bridges under Sr. Divisional Engineer(North)Jurisdiction. ( 48 Nos) WP 2019-2020 Umbrella work (Part-A1) under ADEN (Line)Bhusawal= 11 Bridges..   | LOA Dtd.22-01-2020               | M/S. VIJAYA INFRA PROJECT PVT. LTD, Contractor, 15/A Kaysons building, Station road Vikroli west –Mumbai.(Mobile No.9819022252) | 37622777.13    | 22-01-2020           | 21-01-2021                |
| 52      | IGATPURI-BHUSAWAL & BHUSAWAL-KHANDWA Section:- Rebuilding of various small span bridges including ORN-3 bridges under Sr. Divisional Engineer(North)Jurisdiction. ( 48 Nos).WP 2019-2020 Umbrella work (Part-A2) under ADEN Khandwa= 37 Bridges.   | LOA Dtd.22-02-2020               | M/S. VIJAYA INFRA PROJECT PVT. LTD, Contractor, 15/A Kaysons building, Station road Vikroli west –Mumbai.(Mobile No.9819022252) | 113766774      | 22-02-2020           | 21-08-2021                |
| 53      | Assistant Divisional Engineer, Khandwa's Jurisdiction :-Cess repair work from KM's.451/53 to 569/250 on Up and Down Roads in Bhusawal – Khandwa Section.   | LOA Dtd.26-11-2019               | Raj Constructions Company, Contractors, 980 Radhika Vihar,Phase-2 Mathura- Uttar Pradesh.                                       | 4730529.29     | 26-11-2019           | 25-03-2020                |
| 54      | Bhusawal Division –(A)BURHANPUR:- Extension of existing rack machine siding. (Length 175 Meter) up to length 250 Meter) at BAU Yard i.e. extension work =75 M (Track Meter). (B) DONGARGAON YARD:- Construction of track machine siding for (300 + 500 ) M=450 M CSR. (C) SAVAD YARD:- :-Construction of track machine siding. (D) MAHEJI YARD:- Construction of track machine siding (300 +150) M=450 M clear standing room CSR. (E) PACHORA YARD:- Construction of track machine siding for making 300 M =300 M CSR. (F)KHANDWA Station:- Construction of track machine siding for 300 M CSR. (F)KHANDWA Station:- Provision of isolation on Up goods lines for dealing passenger train on platform-6. | LOA dtd. 05-3-2020               | M/S.Gopal Dubey, Rly.Contractors, Vasant Vihar, Tapi Nagar, Bhusawal. (Mobile No.7420856394)                                    | 51790638.85    | 05-03-2020           | 04-03-2021                |
| 55      | (I) KHANDWA:- Provision of water recycling plant of 0.50 MLD capacity at Khandwa Station. (II) ADEN Khandwa Section:- Heavy repairs to existing water supply pipe line at Bagmar & Kohadad Station under ADEN KNW jurisdiction. ( ZBB-2019-2020).  | LOA Dtd. 07-01-2020              | Shri. Balasaheb Sonyabapu Bhujbal, Contractor of Ahamadnagar, (Mobile No.9403988412)  | 21316209.33    | 07-01-2020           | 06-01-2021                |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No.        | Name of Work   | C.A. No. & Date    | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|----------------|--|--------------------|---|----------------|----------------------|---------------------------|
| 56             | BHUSAWAL DIVISION:- Replacement of broken/unserviceable sleepers under ADEN(Line) Bhusawal Jurisdiction.   | LOA Dtd.23-3-2020  | SUDHA DEVI, CONTRACTOR, Near Rohit Printing Press, Main State Bank of India, branch, Jamner Road, Bhusawal. (Mobile No.9011873256)            | 10709294.57    | 23-03-2020           | 22-06-2020                |
| 57             | BHUSAWAL-DIVISION- TRR / pP-8.03 TKMS on 31 Bridges on ADEN (Line)Bhusawal and ADEN Khandwa's Section on Sr.Divisional Engineer(North)BSL's jurisdiction.  | LOA Dtd.23-03-2020 | Y.V.Mane Constructions Pvt, Ltd,Near new Court Gat No.9, Sanghavi Residency Bhigwan Road, Baramati- PUNE. (Mobile No.9420204444)              | 2776957.25     | 23-03-2020           | 22-03-2021                |
| 58             | BHUSAWAL (Station) :- (I) Yard remodeling of facilities for handling long haul trains. (II) Ease out sharp curves of GC-11 and Up by Pass Line in Bhusawal yard.   | LOA Dtd.23-3-2020  | M/S. BHAGWATI ASSOCIATES, Contractor, 4 Timber Market, BHUSAWAL, (Mobile No.9422276074)   | 19347842..57   | 23-03-2020           | 22-12-2020                |
| 59             | TRR/P-19.00 TKMS on ADEN(Line)Bhusawal & ADEN Khandwa's Section on Sr.DEN(N)BSL's jurisdiction.  | LOA Dtd.12-2-2020  | M/S. Ganpati Enterprises, of Mumbai. (Mobile No.7045764251)   | 3642586.07     | 12-02-2020           | 11-05-2020                |
| <b>2020-21</b> |  |                    |   |                |                      |                           |
| 60             | Picking up of released rails and MBC sleepers with crane mounted on BFR laying in the Bhusawal Division.   | LOA Dtd. 13-4-2020 | TIRUPATI BALAJI ROADLINES, (India) Rly. Contractor, 88-Jaideo, Central Zvenue Road, Chaprunagar, Sqyare Nagar, NAGPUR. (Mobile No.8600998163) | 10364315.4     | 13-04-2020           | 12-04-2021                |
| 61             | Bhusawal Division- Proposed elimination of Level Crossing (LC) by providing subway by box pushing method in lieu of Level Crossing nos-(1) LC no. 151 @ Kms 427/11-13 (Igatpuri-Bhusawal) (RCC Box of sizes 5.0x4.5m) (2) LC no. 152 @ Kms 429/05-07 (Igatpuri-Bhusawal) (RCC Box of sizes 5.0x4.5m) (3) LC no. 146 @ Kms 428/28-30 (Igatpuri-Bhusawal)(RCC Box of sizes 5.0x4.5m)(4) LC no. 150 @ Kms 424/21-23 (Igatpuri-Bhusawal) (RCC Box of sizes 5.0x4.5m) (5) LC No. 132(Pachora-Pardhade block section) at Kms 373/15-17 RCC Box of sizes 6.0X4.0M (Igatpuri-Bhusawal Section) and unmanned L-xing No-1/D in Pachora-Jamner NG Section by providing subways of sizes 6.0X4.0M (Pachora-Jamner Section)   | LOA Dtd.13-4-2020  | M/S. Vijaya Infra Project Pvt. Ltd, Contractor, 15/A Kaysons building station road, Vikhroli West Mumbai.(Mobile No.9819022252)               | 172578088.3    | 13-04-2020           | 12-07-2021                |
| 62             | Shallow screening (72.02 KM's) in Busawal-Khandwa Section under jurisdiction of Assistant Divisional Engineer-Khandwa's jurisdiction.  | LOA Dtd. 08-5-2020 | M/S.Sudha Devi, Rly.Contractors, Near Main br. Of SBI, Jamner Road, Bhusawal. (Mobile No.8999448390)  | 11456424.91    | 08-05-2020           | 07-11-2020                |
| 63             | Welding of Rail Joints (1256 No) in situ/ cess and supply of AT welds tools and equipments and accessories with all mechanical equipments in Pachora -Bhusawal-Khandwa Section of Sr.DEN(N)Bhusawal Jurisdiction.  | LOA Dtd.14-5-2020  | M/S. INDIA THERMIT CORPORATION, LIMITED, 84/22,Fazalganj Kanpur(U.P).(Mobile No.7408440085)   | 14314623.12    | 14-05-2020           | 13-05-2021                |
| 64             | Miscellaneous P.Way works under SSE(P.Way) Pachora under ADEN(Line)Bhusawa's jurisdiction.   | LOA Dtd, 27-5-2020 | ss, Main State Bank of India, branch  | 9985331.66     | 27-05-2020           | 26-05-2021                |
| 65             | "E" tender in connection with the work of - Bhusawal Division- Proposed elimination of Level Crossing (LC) by providing subway by box pushing method in lieu of Level Crossing nos-(1) LC no. 158 @ Kms 452/22-24 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.5m) (2) LC no. 165 @ Kms 464/10-12 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.5m) (3) LC no. 166 @ Kms 466/02-04 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.5m) (4) LC no. 170 @ Kms 472/22-24 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.5m) (5) LC no. 174A(PATONDA GATE) @ kms 496/10-12 (Bhusawal-Khandwa)(RCC Box of sizes 5.0x4.0m) (6) LC no. 174(BIRODA GATE) @ 492/22-24.(Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.0m) (7) LC no. 172(TAMASWADI GATE) @ 481/22-24 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.0m) (8) LC no. 164(SUNODA GATE) @ 462/00-02 (Bhusawal-Khandwa) (RCC Box of sizes 5.0x4.0m) | LOA Dtd.13-4-2020  | M/S. ISC PROJECT PRIAVATE LIMITED, Office near Bund Garden road, OF Pune (Mobile No.9422292563)   | 328898177.2    | 29-06-2020           | 28-09-2021                |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No. | Name of Work  | C.A. No. & Date     | Name of Contractor S/Shri & Mobile Nos.  | Cost of CA Rs. | Date of Commencement | Date of Comp. as per C.A. |
|---------|---|---------------------|--|----------------|----------------------|---------------------------|
| 66      | Procuring, supplying, fastening and P. Way fittings in Bhusawal yard Platform No.6 under SSE(P. Way)Yard Bhusawal.  | LOA Dtd. 25-07-2020 | Shri.Ajay K.Misar, Contractor, Sonicha Wadi, jamner Road, Bhusawal. (Mobile No.9822340956)                           | 6325343.15     | 25-07-2020           | 24-09-2020                |
| 67      | Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) North- Burhanpur under Assistant Divisional Engineer, Khandwa Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction of Bhusawal Division. For 2 Years ( 24 Months).                           | LOA Dt.11-8-2020    | Shri.Akhilesh Kumar B.Sharma, Contractor, Pandhana Road, Khandwa. (Mobile No.8602286090)                             | 1352592.9      | 11-08-2020           | 10-08-2022                |
| 68      | Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) Khandwa under Assistant Divisional Engineer, Khandwa Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction of Bhusawal Division. For 2 Years ( 24 Months).                                    | LOA Dtd.11-8-2020   | Shri.Akhilesh Kumar B.Sharma, Contractor, Pandhana Road, Khandwa. (Mobile No.8602286090)                             | 1349333.64     | 11-08-2020           | 10-08-2022                |
| 69      | Bhusawal Division-Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) Yard Bhusawal under Assistant Divisional Engineer (Line)Bhusawal Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction. For 2 Years ( 24 Months).                           | LOA Dtd.11-08-2020  | M/S.Seven Seas Enterpriese, Contractor, H.No.1875, Bhaskar Market-Jalgaon.(Mobile No.9225126542)                     | 1434074.4      | 11-08-2020           | 10-08-2022                |
| 70      | Bhusawal Division-Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) Main Line Bhusawal under Assistant Divisional Engineer (Line)Bhusawal Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction of Bhusawal Division. For 2 Years ( 24 Months). | LOA Dtd.11-8-2020   | M/S.Seven Seas Enterpriese, Contractor, H.No.1875, Bhaskar Market-Jalgaon.(Mobile No.9225126542)                     | 1499259.6      | 11-08-2020           | 10-08-2022                |
| 71      | Bhusawal Division-Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) South, Burhanpur under Assistant Divisional Engineer, Khandwa Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction of Bhusawal Division. For 2 Years ( 24 Months).         | LOA Dtd.11-08-2020  | M/S.M.S.Shaikh Javed, Contractor, Shivaji Nagar lal Bag, Burhanpur. (Mobile No.9168843077)                           | 1499259.6      | 11-08-2020           | 10-08-2022                |
| 72      | Hiring of Vehicle (Truck) for track maintenance to SSE (P.Way) Pachora under Assistant Divisional Engineer, (Line) Bhusawal Section in Sr. Divisional Engineer (North) Bhusawal Jurisdiction of Bhusawal Division. For 2 Years ( 24 Months).                            | LOA Dtd.11-8-2020   | M/S.Sai Electrical and Hardware, Contractor , D.L.Hindi High School, Shivaji Nagar, Bhusawal. (Mobile No.9637861237) | 1421037.36     | 11-08-2020           | 10-08-2022                |
| 73      | BHUSAWAL-DIVISION:-Fabrication &assembly of 60 Kg./52 Kg. in situ glued joints. =1005 Nos.  | LOA Dtd.20-5-2020   | M/S.Dynamic Egieneers, Contractor, E-20, Chambal Industrial Area, KOTA.(Mobile No.9414191184)                        | 20128652.00    | 20-05-2020           | 19-05-2021                |
| 74      | Annual Sectional Contract for Zone No.1 for ADEN Khandwa for Repairs and maintenance with white washing etc. for Duskheda(Excl) to Khandwa(Incl) Section. (For the Year 2020-2021 & 2021-2022).   | LOA Dtd.12-8-2020   | Shri.Mahesh Richariya, Contractor, 182, Gaytri Vihar, Bagh Mungalia Bhopal.(Mobile No.7798607531)                    | 24493740.00    | 12-08-2020           | 30-06-2022                |
| 75      | Annual Sectional Contract for Zone No.1 for ADEN(Line)Bhusawal for Repairs and maintenance with white washing etc. for Galan(Excl) to Bhusawal(Excl) with Pachora-Jamner Section.   | LOA Dtd.12-8-2020   | M/S. Anand Build Con, Contractor, Shanti Sadan, Opp. PNB Bank, Balaji Lane, Bhusawal. (Mobile No.9422279595)         | 17600000.00    | 12-08-2020           | 30-06-2022                |
| 76      | BHUSAWAL-DIVISION:-Improvements to Goods Shed facilities at Nasik, Khandwa and Badnera Goods Shed   | LOA Dtd.12-8-2020   | M/S. Anand Build Con, Contractor, Shanti Sadan, Opp. PNB Bank, Balaji Lane, Bhusawal. (Mobile No.9422279595)         | 11338013.38    | 12-08-2020           | 11-02-2021                |
| 77      | Miscellaneous P. Way works under SSE (P.Way) (Main Line) Bhusawal under ADEN (Line) BSL's jurisdiction  | LOA dtd.03-9-2020   | LAXYO ENERGY LIMITED, Contractor, Laxyo tower, 46/1, T I road, RATLAM. (Mobile No.7412220960)                        | 19508019.70    | 03-09-2020           | 02-09-2021                |

**Details of ongoing Contractual Works under Bhusawal - Khandwa section of Bhusawal Division**

| Sr. No.        | Name of Work   | C.A. No. & Date     | Name of Contractor S/Shri & Mobile Nos.   | Cost of CA Rs.             | Date of Commencement | Date of Comp. as per C.A. |
|----------------|--|---------------------|---|----------------------------|----------------------|---------------------------|
| 78             | Miscellaneous P. Way works under SSE (P.Way) (North)Burhanpur under ADEN Khandwa Jurisdiction.   | LOA Dtd.14-09-2020  | M/S.Y.V. Mane, Contractor, Near New Court, Gat No.9, Sanghavi Residency, Bhigwan Road, Baramati -Pune.(Mobile No.9420204444)          | 9702326.26                 | 14-09-2020           | 13-09-2021                |
| 79             | Miscellaneous P. Way works under SSE (P.Way) (South) Burhanpur under ADEN Khandwa Jurisdiction.  | LOA Dtd.03-9-2020   | M/S.Y.V. Mane, Contractor, Near New Court, Gat No.9, Sanghavi Residency, Bhigwan Road, Baramati -Pune.(Mobile No.9420204444)          | 10506375.95                | 03-09-2020           | 02-09-2021                |
| 80             | (A)DUSKHEDA STATION:- Proposed for extension of Up & Dn Loop Line of DSK Yard. (B) SHIRSOLI STATION:- Proposed yard remodeling for extension of Dn Loop Line and relaxation of 15Kmph PSR to 30 Kmph at Shirsoli Station.  | LOA dtd.04-9-2020   | M/S. Pramod Narayan Sarode, Contractor, Hanuman Nagar, Jamner road, Bhusawal. (Mobile No.7422977864)                                  | 3947487.96                 | 04-09-2020           | 03-03-2021                |
| 81             | Bhusawal Division - Manual deep screening of Turnouts (40 nos.) in Pachora - Khandwa section under Sr. DEN(North)Bhusawal's Jurisdiction.  | LOA dtd.08-12-2020  | M/s DILEEP KUMAR-LUCKNOW D 1343 Indra Nagar Lucknow-  | 4587386.99                 | 08-12-2020           | 04-10-2021                |
| 82             | Miscellaneous P. Way ADEN KHANDWA jurisdiction.  | LOA Dtd.20-11-2020  | M/s GHAI ENTERPRISES-PUNE C-2, FLAT NO.103, 1ST FLOOR MANDHEKE ADVANTAGES,LULLANAGAR PUNE-  | 10689867.74                | 20-11-2020           | 19-11-2021                |
| 83             | Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hopper's /BOB'N wagon's by mechanical means at Pachora Depot. Quantity = 60000 M3.  | LOA Dtd.30-12-2020  | M/s K K VIDYUT-AHMEDNAGAR   | 52603474.68                | 30-12-2020           | 29-06-2023                |
| 84             | Supply & stacking of 65 mm Gauge Machine crushed stone Ballast & loading in to Hopper's / BOB'N wagon's by mechanical means at Burhanpur Depot. Quantity = 30000 M3.   | LOA Dtd.12-01-2021  | M/s JAIN METAL AND MATERIAL SUPPLY CORPORATIONJALGAON   | 25438666                   | 12-01-2021           | 11-07-2023                |
| <b>2021-22</b> |  |                     |   |                            |                      |                           |
| 85             | Repair of Trolley Refugess 3500 nos. in Pachora - BhusawalKhandwa section under jurisdiction of Sr. DEN (N)Bhusawal.   | LOA Dtd.04-6-2021   | M/s SHRIKANT HANUMANT MANEPUNE  | 11539210                   | 04-06-2021           | 03-03-2021                |
| 86             | ADEN (Line )Bhusawal Sub Division:- Supplying of potable water from Private party in summer 2020-21 at Jamner, Pahur, Sendurni, Varkhedhi, Pachora, Mhasavad,Sirsoli, Jalgaon, Bhadli & PACHORAJAMNER section-LC 1/C, 4/C, 9A/D,17A/C 19/C, 20/C, 27, 38/A, 27A/B.& BHUSAWAL-PACHORA section-LCNo.146, 150, 151, 152 Total = 13 LCs ForOne year. (ZBB-2020-21)                               | LOA Dd.10-5-2021    | M/s KIRIT ENGINEERINGJALGAON  | 2933708.7                  | 10-05-2021           | 09-05-2022                |
| 87             | Extension of UP & DN loop lines at Burhanpur, Mandwa and Dongargaon stations in Bhusawal Khandwa section. (TRACK WORK)   | LOA Dtd.03-8-2021   | Shri.R.V.Agrawal, 82 Ganesh Colony, Jalgaon.  | 12952134.17                | 10-05-2021           | 09-05-2022                |
| 88             | Extension of UP & DN loop lines at Burhanpur and Dongargaon stations in Bhusawal Khandwa section. (BRIDGE WORK)  | LOA Dtd.20-5-2021   | M/s ABHIJEET DNYANDEO PATILJALGAON  | 8264917.2                  | 20-05-2021           | 19-02-2022                |
| 89             | Bhusawal Division - CTR/S work at Savda UP & DN Loop, Raver UP & DN Loop, Burhanpur UP & DN Loop, Neapanagar DN Loop, Dongargaon DN loop, Khandwa DN 1st & 2nd loop, Total 8.5517kms on ADEN Khandwa section under Sr. DEN (North) Bhusawal jurisdiction   | LOA dated,05-4-2021 | Virendra Construction & Engineering Co. 88, Chandan Nagar, Jain Colony, Bairasiya Road,Bhopal - 462 038 (M.P.) - Mobile No.9131128020 | 28883867.69                | 05-04-2021           | 04-10-2021                |
| 90             | -(A):- Khandwa to Savda :- Repairs to leaky roof of staff Quarters (210 Nos). (B) Khandwa to Savda:- repairs to Doors & Windows of staff quarters. (265 Nos). (C) Khandwa to Chandni:- Repairs to drainage arrangement of staff Quarters. 2-ADEN Khandwa Sub-Division:- Repairs to Flooring, Plastering, Approach Road, Pathway, and Sanitary & Water supply arrangements to staff Quarters. | LOA Dtd.25-8-2021   | M/s SMART CONSTRUCTIONKANNAUJ   | 23905310.86                | 25-08-2021           | 24-05-2022                |
| <b>Total</b>   |  |                     |   | <b>₹ 2,46,33,02,567.71</b> |                      |                           |



**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.   | C.A.No.& Date.                      | Name of Contractor   | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|--|-------------------------------------|--|---------------------------|-----------------------|--------------------|
| 1       | (I) BHUSAWAL :- Repairs to circulating area cycle stand, canopy , compound wall, toilet and sitting arrangement in Sr.DFM & Sr.DAUAO Office at Bhusawal. (II) BHUSAWAL (TM):- Improvements to facilities in ZMTD for Track Machine Depot at BSL. (III) BHUSAWAL (Sheds):- Repairs to toilets in ELW, ELS & ROH Sheds. (IV) BHUSAWAL (Loco):- Repairs to existing 140 Tonne crane shed for enhancing the security in ART Siding at BSL. (V) BHUSAWAL('B' Cabin ):- Provision of one room for panel interlocking at BSL "B" Cabin(Size=6.00 x 5.00m) in connection with replacement of old aged panel and signaling gears with Route setting type P1 at BSL "B" Cabin and Savda Panel on "B' Route on BSL-Division. (VI) BHUSAWAL (Loco):- Heavy repairs to central tank and emergency H.S. tank. (As per CR-USSOR-2011).      | A/2016-2017/C/21<br>Dtd.16-8-2016.  | Shri.Surendrakumar Agrawal,<br>Rly.Contractor, Near ICT, Sharada Nagar,<br>Bhusawal. Mob No.9422284479         | 1,74,15,894.98            | 11-07-2016            | 10-04-2017         |
| 2       | BHUSAWAL:-Proposed sewage treatment plant of capacity 4 MLD(W.P.2013-2014) ID No.01.00.64.13.1.50.001  | A/2016-2017/C/13<br>Dtd.25-5-2016.  | M/S.M.M.Enviro Project Pvt. Ltd. Of<br>Nagpur.   | 4,15,01,067.38            | 04-04-2016            | 03-10-2018         |
| 3       | (1) BHUSAWAL (loco) :- Repairs to inside flooring and drainage arrangement of Pit No 3 and 4 in coaching complex at Bhusawal. (2) BHUSAWAL:- Repairs to Auto exchange complex Building. (3) BHUSAWAL:- Proposed cover over drain near washable apron of platform No.3 and 4.(CR-USSOR-2011).   | A/2017-2018/C/05<br>Dated.07-6-2017 | Sudha Devi, Contractor<br>Bokaro/Jharkhand.  | 7048876.52                | 17-04-2017            | 16-10-2017         |
| 4       | (1)BHUSAWL(15 Bocks):- Repairs to kitchen, bathroom, water closet, doors, windows and ventilators of RB-I,RB-II,RB-III,MB Type Quarters in 15 blocks Area at Bhusawal. (Total 502 Nos). (2)BHUSAWAL (15 Blocks):-Repairs to fencing & gate to staff Quarters in 15 blocks area (268 Units Fencing). (3) BHUSAWAL (Station Area) :- Proposed construction of brick masonry compound wall for Tapti club area and newly constructed staff Quarters at Station Area. (App. 1200 M) at Bhusawal Station. (4)BHUSAWAL(Central Zone):- Repairs to compound wall beside approach road to DRM Office near B-31,102 etc. (5) BHUSAWAL (Station Area):- Proposed construction of 08 units RB-II DS staff Quarters on replacement account in lieu of Quarter No.H-72 to H-76 and H-78 to H-80= 8 Units. (DPWP-2017-2018). (USSOR-2011). | A/2017-2018/C/21<br>Dtd.09-3-2018   | Shri.Jaiprakash Surajbhan Agrawal,<br>Rly.Contractor, Near ICT, Sharada Nagar,<br>Bhusawal.                    | 4,15,93,473.61            | 08-02-2018            | 07-02-2019         |
| 5       | (1)BHUSAWAL (40 Blocks):- Heavy repairs to court yard wall, plaster, drainage arrangement, septic tank, floors, roof leakages, service line in north colony, 40 blocks area at Bhusawal. (2) BHUSAWAL Container Depot:- Provision of boundary wall to prevent encroachment. (3) BHUSAWAL Station Area:- Heavy repairs to existing damaged boundary cum retaining wall in front of Cosmos Bank by RCC retaining wall and protection wall to avoid tress passing. (4) BHUSAWAL Station Area:- Heavy repairs to damaged boundary wall in front of city bus stand.. (As per CR-USSOR-2011).  | A/2017-2018/C/22<br>Dtd.15-3-2018   | Shri.Surendrakumar Agrawal,<br>Rly.Contractor, Near ICT, Sharada Nagar,<br>Bhusawal.                           | 3,33,98,215.55            | 14-02-2018            | 13-02-2019         |
| 6       | (1) BHUSAWAL :- Repairs to platform surface to get standard height of platform No.1/3 and platform edge engraving for Divyangjan Passengers. (2) BHUSAWAL:- Repairs to platform surface to get standard height of platform No.4/6 and platform edge engraving for Divyangjan Passengers. (3) BHUSAWAL:- Repairs to improvement to AC sheet roof by PPGI roof and polycarbonate sheet for natural lighting for platform No.1/3 and Old FOB.(CR-USSOR-2011).   | A/2017-2018/C/23<br>Dtd.15-3-2018   | Shri.Vinodkumar Mohanlal,<br>Rly.Contractor, "PitruChhaya"Infrent of<br>Talathi Office, Jamner Road, Bhusawal. | 2,33,30,556.08            | 07-02-2018            | 06-11-2018         |
| 7       | (1)MANMAD:- Provision of ramp to new FOB at Bhusawal end on platform No.1/2, 5/6 and colony side. (DWP-17-18) (OOT) (RRSK Project ID - 1.01.53.17.7.50.003).(2)NASIK ROAD:- Extension of cover over platform on platform No.2/3 at CSTM end and Bhusawal end (113 Meter CSTM end and 56 Meter on Bhusawal end.(DWP-17-18)Project ID- 01.01.53.17.7.50.001 (3) BHUSAWAL (Yard) :- Provision of 2.44 M. wide FOB at Bhusawal yard at Khandwa end at KM's.446/97. (DWP 17-18)Project ID- 01.01.53.17.7.50.002). (USSOR-2011).   | A/2017-2018/C/24<br>Dtd.28-3-2018   | M/S. N.S. Manwani, Contractor, "Sai Plaza" Near Sai Petrol Pump, Jamner Road, Bhusawal.                        | 4,90,05,120.71            | 21-02-2018            | 20-11-2018         |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.  | C.A.No.& Date.                       | Name of Contractor   | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|---|--------------------------------------|--|---------------------------|-----------------------|--------------------|
| 8       | (1) BHUSAWAL (Central Zone) :- Proposed 3.0 Lakh liters capacity RCC HS tank of 20 M. height at Bhusawal (DPWP-2017-2018). (2) BHUSAWAL (Central Zone):- Proposed rising main and distribution net work for HS tank supplying water to Central Zone Area. (DPWP-2017-2018). (As per CR-USSOR-2011).   | A/2018-2019/C/09<br>Dtd.10-5-2018    | M/S. VILAS PATIL & ASSOCI-<br>ATES,Railway Contractor, 14-People<br>Bank Colony,<br>Shanti Nagar, BHUSAWAL.      | 1,32,24,729.39            | 09-02-2018            | 08-02-2019         |
| 9       | BHUSAWAL-DIVISION:- Provision/replacement of FOB at 16 Stations:- (1) BHUSAWAL:- Replacement of corroded steel, precast cross girders, slab and partially dismantling of old FOB at CSTM end. (PWP-2018-2019) (2) BHUSAWAL:- Improvements to south side circulating area. (DWP-2017-2018). (OOT-PROJECT ID 01.01.53.17.7.50.007) (3) BHUSAWAL:- Proposed extension to high level platform Nos. 1 to 8 for safety of passengers (DWP-2017-2018) ( OOT-PROJECT ID 01.01.53.17.7.50.008). (As per CR-USSOR-2011).                                  | A/2018-2019/C/11<br>Dtd.24-5-2018    | M/S. S.J.Surana Engineers & Contractors,<br>"Surana Building" Anand Nagar, Jamner<br>Road, Bhusawal.             | 7,05,44,489.09            | 08-05-2018            | 07-05-2019         |
| 10      | BHUSAWAL (Control Office) :- Proposed alteration, addition, modification in control office at Bhusawal. ( in connection with Bhusawal-Jalgaon 3rd & 4th New Rail Line Work). (CR-USSOR-2011).   | A/2018-2019/C/16 Dtd.<br>20-6-2018   | Shri.R.V.Agrawal, Rly.Contractor, 82<br>Ganesh colony, Jalgaon.  | 1,03,11,678.38            | 17-05-2018            | 16-11-2018         |
| 11      | (1) BHUSAWAL :- Unification of maintenance, repairs and examination activities of freight stock in Bhusawal Yard. (2) Boregaon :- Earth work for proposed extension of Up & Down loop line to achieve 753 m CSR. (3) Bhusawal:- Up-gradation of freight train maintenance/examination.(As per CR-USSOR-2011).   | A/2018-2019/C/17 Dtd.<br>26-6-2018   | Shri.Vinodkumar Mohanlal,<br>Rly.Contractor, "Pitruchhaya"Infront of<br>Talathi Office, Jamner Road, Bhusawal.   | 4,34,96,173.72            | 21-05-2018            | 20-05-2019         |
| 13      | BHUSAWAL DIVISION - (1) BHUSAWAL (RPF) :- Augmentation of amenities for Male/Female RPF staff in RPF reserve Line at Bhusawal. (2) BHUSAWAL (RPF):- Repairs to compound wall and main gate in RPF reserve Line at Bhusawal (3) BHUSAWAL :- Provision of ladies toilets on work place at various Offices, Sheds, SSE/SE Depots, Stations etc.(06 Nos) at Bhusawal. (CR-USSOR-2011).  | A/2018-2019/C/18 Dtd<br>.28-6-2018   | Sudha Devi, Contractor<br>Bokaro/Jharkhand.  | 9318107.05                | 17-05-2018            | 19-03-2019         |
| 14      | (1)BHUSAWAL (Divisional Railway Hospital) :- (A) Repairs to toilet blocks on ground & first floor in Central portion. (Left side). (B) Repairs to toilet blocks on ground & first floor in Central Portion (Right side). (2) BHUSAWAL (Central Zone):- Repairs to doors and windows of staff Quarters RB-IV and RB-V in Central Zone Area. ( Total 69 Units). (CR-USSOER-2011).   | A/2018-2019/C/21<br>Dtd. 06-9-2018.  | Shri.Surendrakumar Agrawal,<br>Rly.Contractor, Near ICT, Sharada Nagar,<br>Bhusawal.                             | 2,28,72,364.14            | 09-08-2018            | 08-11-2018         |
| 15      | BHUSAWAL :- Constructions of new model running room building having 250 beds along-with all amenities.(CR-USSOR-2011).  | A/2018-2019/C/22<br>Dated. 19.9.2018 | M/S. S.J.S. Nakoda, (JV)<br>Contractor, "Opp-Surana Building" Anand<br>Nagar,<br>Jamner Road, Bhusawal.          | 9,65,52,703.26            | 05-07-2018            | 04-07-2019         |
| 16      | (1) BHUSAWAL :- Provision of COP on platform No.1/3 both ends and on platform No.4/6 (Both end). and platform No.7/8 (Middle Portion) and SHEGAON:- Extension of COP on platform No.1/2 ( at Badnera end, middle portion & infront of old station building Total 1300 Sqm). (Umbrella Work). (Project ID -01.01.53.18.3.50.004). (2) BURHANPUR & KHANDWA:- Proposed extension of COP on platform No.2(144 x 8.5 M) at Burhanpur and Platform No. 1&2 (128 x 16 M) at Khandwa Station. (Project ID- 01.01.53.18.3.50.005). ( As per USSOR-2011). | A/2018-2019/C/23<br>Dtd.17-10-2018   | M/S.M.S.Jain, Contractor, Plot No.13,<br>Ring road, Near Dr.Rote side of Koranne<br>Clasess, of Jalgaon.         | 6,62,09,355.02            | 18--9-2018            | 17-09-2019         |
| 17      | (1) BHUSAWAL (Central Zone) :- Repairs to colony road surface by asphaltting in Central Zone Area. (2) Bhusawal(Filter Plant):- Heavy repairs to road surface by asphaltting of Railway Hospital, Railway School, Filter Plant Road, Inside road of DRM's Office Road and Side drain, Out let wash out drain at filter Plant. (As Per CR-USSOR-2011).   | A/2018-2019/C/24<br>Dtd.17-10-2018   | M/S.Yogaraj Constructions, Contractor,<br>Plot No.168, At & Post- Khamkheda, Tal-<br>Muktainagar, Distt-Jalgaon. | 1,24,16,647.66            | 25-07-2018            | 24-01-2019         |
| 18      | BHUSAWAL (Railway Hospital) :- Repairs to casualty ward, partition in ward, Auditorium hall, Officer ward, Kitchen, Doctor Duty room, ICCU ward, Lavatory block of ICCU and Misc. repairing at Other locations in Railway Hospital. (CR-USSOER-2011).   | A/2018-2019/C/25<br>Dtd.17-10-2018   | Shri.Vasantmal Sundermal Makhija,<br>Contractor, Infront of Hotel Rangoli,<br>Jamner road, Bhusawal.             | 63,23,195.52              | 06-09-2018            | 05-03-2019         |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.   | C.A.No.& Date.                     | Name of Contractor   | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|--|------------------------------------|--|---------------------------|-----------------------|--------------------|
| 19      | (1) BHUSAWAL :- Development of satellite Track machine depot. (2) BHUSAWAL (ZTMD):- Repairs/Renovation to Zonal Track Machine Depot at Bhusawal (Chargeable to Bhusawal-Jalgaon 4th Line work). (3) BHUSAWAL (ELS):- Repairs to drain cover and drainage system in ELS shed at Bhusawal. (4) BHUSAWAL (NRMU):- Repairs to roofing, ceiling, plastering, flooring, colouring work and Misch. Repairing works or NRMU Office in 8 blocks Area. (5) BHUSAWAL(C-Zone):- Wellness Centre- (Part'C'):- Repairs to tiles flooring of Swimming pool. (6) BHUSAWAL:-Repairs to sewage pipe line behind filter house passing through Officer colony to sewage treatment plant and treated water pipe line connecting from Railway Ground raw water tank to coaching complex.(Environmental related work). (CR-USSOR-2011). | A/2018-2019/C/26<br>Dtd.26-10-2018 | Shri.Jaiprakash Surajbhan Agrawal,<br>Rly.Contractors, Near ICT, Sharada Nagar,<br>Bhusawal.                       | 53715966.41               | 17-09-2018            | 16-06-2019         |
| 20      | (1) BHUSAWAL DIVISION: - Provision of boundary wall on both side of Railway land at various locations to avoid tress passing on Igatpuri to Badnera and Bhusawal- Khandwa Section under Divisional Engineer (Spl/Works) Bhusawal. (2) BHUSAWAL:- Provision of boundary wall in 40 blocks area and Kandari Railway Colony for protection of encroachments. ( As per USSOR-2011).  | A/2018-2019/C/29<br>Dtd.07-12-2018 | M/S. VILAS PATIL & ASSOCI-<br>ATES,Railway Contractor, 14-People<br>Bank Colony,<br>Shanti Nagar, BHUSAWAL.        | 47179718.80               | 16-10-2018            | 15-01-2020         |
| 21      | BHUSAWAL(Filter-Plant):- Supplying, generating and dosing of chlorine dioxide for water filtration plant at Bhusawal.  | A/2018-2019/C/33<br>Dtd.02-01-2019 | CENTAC CORPORATION, Contracor of<br>Dadar/Mumbai.  | 2346808.32                | 07-12-2018            | 06-12-2020         |
| 22      | (1) BHUSAWAL (ZRTI) :- RCC Over head tank of capacity 2.25 Lakhs liter with Pipe Line miscellaneous fittings and compound wall. (PH-65) (as per Drg. No.GM(W)BB 1988-R/2). (2) BHUSAWAL (ZRTI):- Renovation work of mess with separate cold storage Godown and Urinals. ( As per USSOR-2011).  | A/2018-19/C/35 dt<br>04.01.2019    | Shri. BALASAHEB SONYABAPU<br>BHUIBAL, Railway Contractor, Yashoda<br>Nagar, Pipe Line Road, Savedi<br>,AHMEDNAGAR. | 14879790.1                | 05-11-2018            | 04-05-2019         |
| 23      | Bhusawal(ORH): Up-keep & maintenance of officers rest house complex, Tapti club & Khandesh rest house.   | A/2018-19/C/37 dt<br>22.02.2019    | AVS Services, Near Railway Hospital, Dr.<br>Babasaheb Ambedkar Nagar, Bhusawal                                     | 2438125.41                | 03.01.2019            | 02.01.2021         |
| 24      | BHUSAWAL :- (1) Proposed construction of Railway Quarters 82 Units + 8 Units = Total 90 Units RB-II type of staff Quarters and 20 Units + 8 Units = total 28 Units RB-III type Staff Quarters at Bhusawal in connection with Manmad-Jalgaon 3rd Line and Jalgaon Bhusawal 4th Line. (2) Proposed construction of officers Rest House 4 rooms and Sub-Ordinate Rest House 4 rooms at Bhusawal Division in connection with Jalgaon-Bhusawal 4th Line. (As per CR-USSOR-2011).  | A/2019-20/C/01 dt<br>04.04.2019    | M/S. VILAS PATIL & ASSOCI-<br>ATES,Railway Contractor, 14-People<br>Bank Colony,<br>Shanti Nagar, BHUSAWAL.        | 115991719.2               | 24.12.2018            | 23.12.2019         |
| 25      | Bhusawal(ELW): Rain water harvesting work at ELW Bhusawal.   | A/2019-20/C/06 dt<br>009.5.2019    | M/S. VILAS PATIL & ASSOCI-<br>ATES,Railway Contractor, 14-People<br>Bank Colony,<br>Shanti Nagar, BHUSAWAL.        | 21647813.68               | 03.4.2019             | 02.10.2019         |
| 26      | 1) BHUSAWAL :- Proposed staircase to new FOB and replacement of obstructing foundation on platform No.1. (2) BHUSAWAL:- Provision of cover over platform (COP) on new platform No.1/2 central Portion. (3) BHUSAWAL:- Provision of separate carriage water pipe line for platform No.1/2. (4) BHUSAWAL:- Proposed old high level platform No.2. (5) BHUSAWAL-Repairs to flooring of platform Nos. 1 to 8 for uncovered portion and repairs to S&T room at CSTM end. Of Bhusawal Station.   | A/2019-20/C/08 dt<br>08.6.2019     | Shri.Jaiprakash Surajbhan Agrawal,<br>Rly.Contractors, Near ICT, Sharada Nagar,<br>Bhusawal.                       | 76511466.25               | 27.5.2019             | 26.11.2019         |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.  | C.A.No.& Date.               | Name of Contractor  | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|---|------------------------------|---|---------------------------|-----------------------|--------------------|
| 27      | BHUSAWAL-DIVISION (1) Bhusawal(Central Zone):- Repairs to courtyard walls of RB-I,II,III type staff Quarters of Central Zone at Bhusawal Station (61 Units). (2) BHUSAWAL:- Repairs to fencing under Assistant divisional Engineer (HQ)Bhusawal jurisdiction at Loco Area, 15 Block and central Zone to protect land vacated from encroachment. (Length=3.85 KM). (3) BHUSAWAL:- Heavy repairs to roof leakages, courtyard drain, flooring, apron of RPF Gangotri Colony in 40 Blocks area. (Total 94 Units). (4) BHUSAWAL:- Heavy repairs to flooring of RB-I,II,III and MB type staff Quarters at 15 Blocks at Bhusawal (Total 387 Units). (5) BHUSAWAL (Kandari):- Heavy repairs to existing underground water storage tank. (ZBB-2018-19). (6) BHUSAWAL(15 Blocks):- Repairs to pipe line, PVC tank for staff Quarters in POH colony, 15 Block area. (ZBB_2017-2018). | A/2019-20/C/10 dt 04.7.2019  | M/S. VILAS PATIL & ASSOCI-ATES,Railway Contractor, 14-People Bank Colony, Shanti Nagar, BHUSAWAL.                                       | 34502044.94               | 24.5.2019             | 23.11.2019         |
| 28      | BHUSAWAL:- Rendering Annual Services Maintenance of Railway Officers and staff colony alongwith DRM Office, Railway Station, Filter Plant and Other Service Buildings etc. under Assistant Divisional Engineer(HQ)Bhusawal. (ZBB-2018-2019).  | A/2019-20/C/14 dt 02.8.2019  | ABHITUL ENGINEERS, Contractor, 03-Moreshwar Apartment, Shivaji Nagar, Jail Road, NASHIK   | 2197463.98                | 31-05-2019            | 30-05-2020         |
| 29      | BHUSAWAL (Filter House) :- Supplying and installing of chlorine gas cylinder and installation and maintenance of gravity feed and vacuum type chlorinator for two years (ZBB-2018-2019).  | A/2019-20/C/15 dt 28.8.2019  | M/S. Jain Metal & Material Supply Corporation, Railway Contractor, 10, Adinath Society, Near Omkareshwar Temple, Shivram Nagar, JALGAON | 3749146.78                | 06-06-2019            | 05-06-2021         |
| 30      | BHUSAWAL :- Periodical cleaning of overhead and underground water tanks of various capacity and staff Quarters, Service Buildings & various colonies. (For 02 (Two) years and Two times in each year ( ZBB-2018-2019).  | A/2019-20/C/16 dt28.8.2019   | PANTANE HEALTHCARE SOLUTIONS, Contractor, D-34, MIDC Ind. Area, Hingna NAGPUR.  | 782323.98                 | 24-05-2019            | 23-05-2021         |
| 31      | BHUSAWAL-DIVISION :- (1) BHUSAWAL (40 Blocks):- Repairs to fencing of B, C, D & F type of Quarters with chain link fencing & steel gates in 40 blocks area. (Total 98 Units). (2) BHUSAWAL (Kandari):- Repairs to flooring, doors and windows of staff Quarters at Kandari. (3) BHUSAWAL (Kandari):- Repairs to fencing of RB-I, II, III double storey staff Quarters at Kandari. (4) BHUSAWAL (Central Zone):- Repairs to water supply pipe line in staff Quarters RB-II-176 to RB-II-193 Central Zone Area Bhusawal. (ZBB-2018-2019). (CR-USSOR-2011).  | A/2019-20/C/17 dt 16.9.2019  | M/S. Vinodkumar Mohanlal Jadwani, Rly.Contractor, "Pitruhhaya" Infront of Talathi Office, Jamner Road, Bhusawal.                        | 39779246.34               | 26.7.2019             | 25.7.2020          |
| 32      | BHUSAWAL(Filter Plant)- Repairs to flow measurement system by electromagnetic flow meters with Annual Maintenance Contract for 02 (years). (ZBB-2018-2019). (Through Quotation)   | A/2019-20/C/19 dt17.10.19    | M/s Lux Control System of Nashik  | 244591.20                 | 16.9.2019             | 15.9.2021          |
| 33      | Bhusawal: Repairs to staff quarters of Trackman in 40 Blocks and Kandari area Bhusawal. Total 50 nos. Units.  | A/2019-20/C/21 dt 11.11.2019 | M/s Jha P and Company, Azad Nagar Colony,Opp. Golden Textile, Khemani Road,Ulhasnagar-421002 (Thane)Mob. No.9823648880                  | 6174681.39                | 23.9.2019             | 22.3.2020          |
| 34      | Bhusawal (Divisional Railway Managers Office):- Repairs to septic tank ,drainage arrangement and circulating area. (ZBB-18-19).   | A/2019-20/C/22 dt 11.11.2019 | M/s Jha P and Company, Azad Nagar Colony,Opp. Golden Textile, Khemani Road,Ulhasnagar-421002 (Thane)Mob. No.9823648880                  | 2295840.22                | 27.9.2019             | 26.3.2020          |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.  | C.A.No.& Date.                  | Name of Contractor  | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|---|---------------------------------|---|---------------------------|-----------------------|--------------------|
| 35      | Bhusawal: Provision of upper class waiting rooms and additional 8 retiring rooms at Bhusawal station.(DWP-2019-20).(Project I.D.No.01.01.53.19.4.50.006)  | A/2019-20/C/23 dt<br>21.11.2019 | Shri Vijay Hingu Yadav, S.No.10/2, Plot No.8, Gadkari Nagar, Near Satlaj Apartment, Bhusawal. Mob. No.9403833665  | 8584888.31                | 25.10.2019            | 24.01.2020         |
| 36      | Bhusawal (Filter Plant):Heavy repairs to water supply structures i.e. filter Plant setting tank, Tapti pump house, pipe line stagings, water fitting etc. (ZBB-2019-20).  | A/2019-20/C/24 dt<br>21.11.2019 | M/s Well Track Solutions OPC Pvt. Ltd. 303, Sai Shardha Apartment, Jivdhani Nagar, V.S. Marg, Virar (East) Thane-401305 (Palghar) Mob. No.7028489324                        | 3215502.01                | 04.11.2019            | 03.5.2020          |
| 37      | (Civil engineering portion work) – 1) Provision of escalator at Amravati and Akola station (Single escalator), (2) Provision of escalator at Nasik Road, Khandwa and Badnera station (01 Unit each), (3)Bhusawal- Repairs to old AC sheets by PPGI Sheet on PF.No.5/6 & 7/8 and repairs to valley gutter on PF no.4.        | A/2019-20/C/25 dt<br>26.11.2019 | M/s Tulsi Enterprises, Railway Contractor, 504, Hill Queen Tower, O.T.Section, Ulhasnagar-4 Mob. No.8459257181  | 30534827.24               | 01.10.2019            | 30.9.2020          |
| 38      | Bhusawal:Provision of R.O.Plant 1000 LPH capacity on rental basis for a period of 03(Three) years in DRM office.(ZBB-2019-20). (Through Quotation)  | A/2019-20/C/26 dt<br>26.11.2019 | Kirit Engineering, Railway Contractor, 126, Ganesh Colony, Jalgaon Mob.No.9822037396  | 467457.5                  | 30.9.2019             | 29.9.2022          |
| 39      | Bhusawal: Maintenance of Garden, lawns and decorative plants.   | A/2019-20/C/28 dt<br>08.01.2020 | Shri Babulal Munna Bande, Railway Contractor Plot No.42, Padmavati Nagar, Varangaon Road, Near Varsha Gas Godown, Bhusawal. Mob. No.9673355859                              | 2812399.81                | 25.11.2019            | 24.11.2020         |
| 40      | Bhusawal (Filter Plant): Repairs to filter bed by over hauling of under drain system changing of filter media, structural repairs of alum godown, aeration tower, clarifier, periodical desilting of jack well and duct line for Pump No. 1 to 6 at Tapti Pump House. (ZBB-2019-20).  | A/2019-20/C/31 dt<br>10.02.2020 | M/s Siddhivinayak Construction Company, Railway Contractor, Nav Everest Towers CHS, Bldg No.A, Flat No.102, Karnik Road, Chikanghar, Kalyan (West) Thane Mob. No.8928407809 | 5557513.36                | 30.11.2019            | 29.5.2020          |
| 41      | Bhusawal DRM (Divisional Railway Manager's) Office:- (I)Repairs to broken chajja and windows in rear verandah of DRM office. (II) Repairs to flooring of Battery Room, SCADA ROOM,UPS ROOM etc. behind TRD Power control office premises in DRM,s office. (III) Repairs to broken UCR compound wall of DRM office premises. | A/2019-20/C/34 dt<br>23.3.2020  | M/s Jha P and Company Azad Nagar Colony, Opp. Golden Textile, Khemani Road, Ulhasnagar-421002 (Thane) Mob. No.9823648880  | 5419104.06                | 30.11.2019            | 29.5.2020          |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.  | C.A.No.& Date.                       | Name of Contractor   | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|---|--------------------------------------|--|---------------------------|-----------------------|--------------------|
| 42      | Bhusawal: Improvement of canopy at south side entrance of Bhusawal station to reduce water percolating down at main gate and resultant inconvenience to passengers  | A/2019-20/C/27 dt 31.12.2019         | M/s Aditya Construction,<br>Railway Contractor,<br>3/A, Hudco Colony, Wanjola Road,<br>Bhusawal.<br>Mob. No.7875476056                   | 10923432.24               | 30.11.2019            | 29.5.2020          |
| 43      | Bhusawal (DRM office):Improvement to front facia of DRM office building in connection with 100 years celebration of building.   | A/2019-20/C/29 dt 29.01.2019         | M/s Urja Electromec Engineering,<br>S. No.18/1/1, Plot No.9. Ganapati Nagar,<br>Bhusawal.<br>Mob. No.8888697975                          | 1296437.36                | 11.12.2019            | 10.02.2019         |
| 44      | Bhusawal Division : Hiring of vehicle (Non AC) MUVT/Tavera/Sumo/Scorpio/Chevrolet or similar to Assistant Divisional Engineer(HQ)Bhusawal (Minimum 7 Seater) for two (2) years as per GM hiring policy.   | CR/BSL/Civil/2020/00 11 dt 05.6.2020 | M/s S.K.Transport<br>Railway Contractor,<br>New Idgah Complex, Khadka Road,<br>Bhusawal<br>Mob. No.9284406953                            | 760091.35                 | 17.12.2019            | 16.12.2021         |
| 45      | Bhusawal: Improvement to existing carriage water facilities at P.F.No.4 & 5 at Bhusawal station (Civil Engineering portion only).   | CR/BSL/Civil/2020/00 01 dt 05.6.2020 | M/s N.S.Manwani, Railway Contractor,<br>Sai Plaza, Near Saikrupa Petrol Pump,<br>Jamner Road, Bhusawal.<br>Mob.No.9325251919             | 11319438.74               | 23.12.2019            | 22.9.2020          |
| 46      | Bhusawal Division: Annual Maintenance contract for carry out AMC for overhauling, major repairing & replacement of spare parts for small Track Machines of Bhusawal Division for the year 2019-20 & 2020-21.  | A/2019-20/C/32 dt 04.3.2020          | M/s Genset Power Point,<br>1088, Khanderav Nagar, Pimprala,<br>Jalgaon<br>Mob. No.9890281424   | 1758000.00                | 20.02.2020            | 19.02.2022         |
| 47      | Bhusawal(ELW): Various Civil Engineering repairing Works in ELW Bhusawal (Chargeble to WMS/00870115-TD to WAO/BSL)  | A/2019-20/C/33 dt 05.3.2020          | Shri Abhijit Dnyandeo Patil,<br>Railway Contractor,<br>09, Suyog Colony, Girna Tank Road,<br>Jalgaon<br>Mob. No.9766816393               | 22643185.46               | 23.01.2020            | 22.7.2020          |
| 48      | Bhusawal (Zonal Railway Training Institute):- Proposed Phytoride Based Sewage Treatment Plant of 400 KLD capacity in ZRTI premises Bhusawal.(Environmental related work using 1% provision of sanctioned estimates )  | CR/BSL/Civil/2020/00 21 dt 01.7.2020 | M/s Ecologique Science Technik India<br>Pvt. Ltd,<br>39, Agne Layout, New Khamla Road,<br>Nagpur<br>Mob. No.7888017985                   | 17768931.26               | 29.01.2020            | 28.01.2021         |
| 49      | 1) Bhusawal(ELW)-Provision of garden in Work shop area inside and outside.<br>(2)Bhusawal(ELW):- Provision of Bore well for Garden work in ELW Bhusawal.<br>(3)Bhusawal(ELW):- Supply, Erection, commissioning and testing of 30KL/Day Sewage Treatment Plant in ELW Bhusawal | CR/BSL/Civil/2020/00 20 dt 09.7.2020 | M/s Raveena watertech,<br>G-17, Neha Industrial Estate,<br>Opp. Tata SSL Dattapada Road,<br>Borivali (East) Mumbai<br>Mob. No.9820132119 | 45,06,095.25              | 20.02.2020            | 19.11.2020         |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No. | Name of work/contract.   | C.A.No.& Date.                           | Name of Contractor   | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---------|--|--|--|---------------------------|-----------------------|--------------------|
| 50      | Bhusawal: Repairs to existing water supply system with recharge of borewell in DRM office campus, Kandari area colony, ROH & MOH premises. (ZBB-19-20).  | CR/BSL/Civil/2020/00<br>15 dt 28.7.2020  | M/s Kavitesh Solution Pvt. Ltd<br>Plot No.69/70/71/A, Thoke Nagar,<br>Hari Vihar, Near Shantinath Nagar,<br>Bhusawal<br>Mob. No.9588667375 | 1411830.17                | 13.02.2020            | 12.8.2020          |
| 51      | Bhusawal (Station): Repairs to pipe line, underground drain & approaches in RB-I quarters in Station area Bhusawal.  | CR/BSL/Civil/2020/00<br>14 dt 01.7.2020  | Mohd. Hussain Hasam Memon,<br>Railway Contractor,<br>M.No.8/1909, Green Park,<br>Khadka Road, Bhusawal.<br>Mob. No.8087272588              | 1630860.66                | 09.01.2020            | 08.7.2020          |
| 52      | Bhusawal: Repairs to Railway Colonies road and circulating area by asphaltting work.   | CR/BSL/Civil/2020/00<br>19 dt 09.7.2020  | M/s Yograaj Construction,<br>Railway Contractor,<br>At/Post Khamkheda,<br>Taluka=Muktainagar,<br>Dist=Jalgaon<br>Mob. No.9049233999        | 12320408.45               | 09.3.2020             | 08.9.2020          |
| 53      | BHUSAVAL:- Maintenance of general cleaning of (1)DRM Office, (2) Officers Rest House, (3) Khandesh Rest House, (4)Tapti Club, (5)Swimming Pool premises, (6) Sr.DFM Office and premises. (7) ADENs Office, (8) Railway Court premises, (9) SSE (W/S) Office and (10) Filter Plant for two years. (ZBB-2019-20).  | CR/BSL/Civil/2020/00<br>35 dt 08.8.2020  | M/s Manpower Security Services Pvt. Ltd,<br>101, Damji Shyamji Ind. Complex, 9,LBS<br>Road, Kurla (West)Mumbai                             | 6847046.21                | 15.4.2020             | 14.4.2022          |
| 54      | (A) Bhusawal(ELS)- Industrial Flooring of ELS Bhusawal. (B) Bhusawal (ELW):Filling and concreting of manipulator area and repairing of floor of Administrative office building. (C) Bhusawal (ELW): Installation of covered polycarbonate shed at entry gate of Electric Loco workshop. (D) Bhusawal(ELW): Provision of fountain at ELW workshop for Qty=02 Nos. fountain.   | CR/BSL/Civil/2020/00<br>57 dt 28.9.2020  | M/s SRS Infrastructures, Plot No.9,<br>S.No.147 4B 5A 5B, NH6, Varangaon<br>Road, Opp. Golani Complex, Bhusawal.<br>Mob. No.7977272026     | 19520221.72               | 20.7.2020             | 19.01.2021         |
| 55      | Annual Sectional Contract for Zone No.1 for ADEN(HQ)BSL - for Repairs & Maintenance of works , with white washing etc. for Central Zone, Officers colony, 40 Blocks, Kandari, POH,MOH,ROH Sheds.   | CR/BSL/Civil/2020/00<br>80 dt 18.9.2020  | M/S. N.S. Manwani, Contractor, "Sai<br>Plaza" Near Sai Petrol Pump, Jamner<br>Road, Bhusawal. Mob No.9325251919                            | 44020000.00               | 24.7.2020             | 30.6.2022          |
| 56      | Annual Sectional Contract Zone No. 2 for ADEN (HQ) BSL for Repairs and Maintenance of works with white washing etc. for Station, Filter Plant and Hospital.  | CR/BSL/Civil/2020/00<br>60 dt 23.9.2020  | Shri Ashok D.Kawathe, Near<br>Grampanchayat Office, At/Post=Fekari,<br>Tal=BSL, Mob. No.9764491375   | 2,34,29,338.00            | 20.7.2020             | 30.6.2022          |
| 57      | Annual Sectional Contract Zone No. 3 for ADEN (HQ) BSL for Repairs and Maintenance of works with white washing, colour washing etc. for ZRTI and Loco.   | CR/BSL/Civil/2020/00<br>59 dt 16.10.2020 | Shri Shekhar Prabhakar Kasar,Shri Shani<br>Road, Savda, Tal=Raver, Dist=Jalgaon.<br>Mob. No.9423491677                                     | 1,62,17,253.00            | 20.7.2020             | 30-06-2022         |
| 58      | 1)Bhusawal- Urgent Repair and maintenance of AC sheets by PPGI roof repair to avoid leakage and other related repairing work in AC loco shed(ELS) and ROH shed BSL) 2 ). Bhusawal- Provision of inspection pit (600 m long full rack ) in connection with Bhusawal yard remodelling for Augmentation of facilities in Bhusawal Coaching complex. 3 ). Bhusawal:- Repairs to Existing Store shed, Godown,material stacking area base,Circulating area,road compound wall and misc.repairing works of Divisional P Way store depot for utilisation of Zonal P Way store depot. | A/2020-21/C/02 dt<br>30.7.2020           | M/s SJS Infrastructures, H.No.5/2521/1,<br>Adjacent to Biyani House, Bhusawal.<br>Mob. No.9765554205                                       | 8,47,22,092.42            | 22.7.2020             | 21.01.2021         |
| 59      | Annual Sectional Contract Zone No. 4 for ADEN (HQ) BSL for Repairs and Maintenance of works with white washing etc. for 15 Blocks.   | CR/BSL/Civil/2020/00<br>95 dt 29.10.2020 | M/s SRS Infrastructures, Plot No.9,<br>S.No.147 4B 5A 5B, NH6, Varangaon<br>Road, Opp. Golani Complex, Bhusawal.<br>Mob. No.7977272026     | 12814798.00               | 01.9.2020             | 30.6.2022          |

**Details of ongoing Contractual Works under Bhusawal Headquarter section of Bhusawal Division**

| Sr. No.   | Name of work/contract.   | C.A.No.& Date.   | Name of Contractor  | Cost of work/Contract.Rs. | Date of Commencement. | Date of completion |
|---|--|--|---|---------------------------|-----------------------|--------------------|
| 60  | Bhusawal: Proposal for the work of cleaning of aqua type and septic chambers, manholes and underground drain and storm water drain in staff colonies and premisses.  | CR/BSL/Civil/2020/0098 dt 09.11.2020                                       | M/s Kavitesh Solution Pvt. Ltd<br>Plot No.69/70/71/A, Thoke Nagar,<br>Hari Vihar, Near Shantinath Nagar,<br>Bhusawal<br>Mob. No.9588667375                      | 1990351.59                | 10.9.2020             | 10.9.2021          |
| 61  | Flooring in scrap yard with scrap concrete sleepers(14)Extension of shed Bay no. 2 (15) Extens   | CR/BSL/Civil/2020/0096 dt 29.10.2020                                       | M/s Vinodkumar Mohanlal Jadwani,<br>4/363/1, Timber Market, Opp, Bhagwati<br>Saw Mill, pitru Chhaya Datta Dham,<br>Jamner Road, Bhusawal. Mob.<br>No.9823300505 | 74684836.83               | 18.9.2020             | 17.9.2021          |
| 62  | Plant):Operation and Maintenance of 4 MLD Sewage Treatment Plant on comprehensive basis  | LOA<br>No.10412480026497 dt<br>01.10.2020                                  | M/s Sanroz Technologies, Plot No.9,<br>Infront of project Gate, Near Hotel<br>trimurti, Nimbhora, Deepnagar. Tal-<br>Bhusawal. Mob. No.9422278859               | 5926051.76                | 01.10.2020            | 01.10.2024         |
| 63  | Bhusawal (CZ): Proposed construction of Badminton Hall at Sports Complex in Central Zone area.   | LOA<br>No.1030634002670 dt<br>09.10.2020                                   | M/s Phoenix India Enterprises, 03<br>Manthan Avenue, Kishor Suryavanshi<br>marg, RTO Corner, Nashik-422004.<br>Mob.9404984134                                   | 2145672.57                | 09.10.2020            | 09.4.2021          |
| 64  | Bhusawal(Filter Plant)- Operation & Maintenance of 4 MLD Sewage treatment plant on comprehensive basis for Four years.   | CR/BSL/Civil/2020/0110 dt 31.12.2020                                       | M/s Sanoz Technologies of Nimbhora<br>(Deepnagar)   | 5926051.76                | 01.10.2020            | 01.10.2024         |
| 65  | (1)Bhusawal(40 Blocks)- Heavy repairs to drainage system in 40 Blocks staff quarters colony at Bhusawal.(ZBB-2020-21),(2)Bhusawal(CZ)-Repairs to Doors, Windows, ceiling & roof leakage work of various sections in Sr.DFM & Sr.DAuO's office Bhusawal.(Rev-2020-21),(3)Civil Engg Portion for metering room for High tension supply at Yamnotri and Panel Room, Site Engineer room etc.at Gangorti Sub-station in connection with Bhusawal (GS):- Fire prevention and reliability of power supply arrangement with associate infrastructure at Yamnorti & Gangorti (NRSS &ORSS at Bhusawal. (LB-18-19 Project ID No. 01013618315001 /DRF-213662). | CR/BSL/Civil/2021/0023<br>dt 05.8.2021                                     | M/s Vilas Patil & Associates of Bhusawal  | 11731294.55               | 09.02.2021            | 09.02.2022         |
| <b>Contract agreement vetted from A/cs (26.8.2021) and to be forwarded to contractor from DEN(S/W)BSL</b> |  |  |   |                           |                       |                    |
| 66  | Bhusawal Division: Various heavy repairs in Staff quarter colony like open drain, U/G drain, drainage system, court yard doors, WC, bath door, old AC sheet, Pathway etc. under SSE(Works)40 block jurisdiction at Bhusawal.   | LOA No.00844830038399<br>dt 15.7.2021 (CA<br>o.CR/BSL/Civil/2021/0049<br>) | Shri Surendrakumar Agrawal ofBhusawal   | 27042178.79               | 15.7.2021             | 15.4.2022          |
| <b>Work awarded ad Contract agreement to be prepared</b>  |  |  |   |                           |                       |                    |
| 67  | Bhusawal Division: Repairs to Staff quarters (315Nos.) and Service Building (13 Nos.) in Central Zone area at Bhusawal.  | LOA No.10550780039988<br>dt 12.8.2021                                      | M/s MNY Consulting Pvt. LTd of Nagpur   | 11431775.62               | 12.8.2021             | 12.5.2022          |
| 68  | Bhusawal: Up gradation of Coach Care Centre for SS-1 maintenance of LHB coaches of Coaching Complex Bhusawal. (ID No. 01.01.42.20.3.16.002, Allocation-CAP).   | LOA No.10550780039983<br>dt 12.8.2021                                      | M/s MNY Consulting Pvt. LTd of Nagpur   | 9607043.52                | 12.8.2021             | 12.5.2022          |
| <b>Total</b>  |  |  |   | <b>₹ 94,81,13,335.68</b>  |                       |                    |