

Sr.No.

1	CR-BS-SMT-NORTH-2023-37	Provision of EPAC in left over 21 block sections in Mumbai Division	open	06/09/2022	Single	Up to 15.00 hrs. on 11/7/2022	FOUR	1) CENTRAL ELECTRONICS LIMITED, GANDHARI, ZUC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI, JI JONVY TECHNO SYSTEM PRIVATE LIMITED, MUMBAI, APHIMATHI ELECTRONICS, MUMBAI.	Nos. & Name of parties qualified after technical evaluation	Whether contract awarded to Lowest tenderer / evaluate	Contract No. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
2	CR-BS-SMT-WMS-2022-47	Provision of IBS between RAGOT HANE and KORNIA station.	open	28-12-2022	Single	Up to 15.00 hrs. on 28/11/2022	TWO	1) IIC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI JANTOSON ELECTRICAS LP, MUMBAI.	NIL	YES	CR-BS-SMT-NORTH-2023-27 dt.16-12-2022	MV CENTRAL ELECTRONICS LIMITED, GHAZIABAD.	RS.626761308	12 Months from the date of issue of LOA	16-12-2022	15-12-2023	NIL
3	CR-BS-SMT-NORTH-2022-26	Signaling work in connection with Proposed construction of Road Over bridge (ROB) KM 64/30-12 in KYN.IGP section.	open	06/09/2022	Single	Up to 15.00 hrs. on 13/09/2022	Six	1) BAEYS ENGINEERS PRIVATE LIMITED, MUMBAI, ZHARMA TELE CONSTRUCTION PRIVATE LIMITED, NEW DELHI, ZHANGUANG ENTERPRISES, PUNE, JAGDEVIA SRS TECHNOLOGY PRIVATE LIMITED, BHARAT SHIMODIBIT BIDDUP PRIVATE LIMITED, THANE 2) HANIST ENGINEERS PRIVATE, MUMBAI, ZHINKING TELE CONSTRUCTION PRIVATE LIMITED, NEW DELHI	no	no	CR-BS-SMT-NORTH-2022-26 dt. 05-12-2022	M/A ANURAG ENTERPRISES PUNE	RS. 479250.14	6 Months from the date of issue of LOA	05-12-2022	04-09-2023	NIL
4	CR-BS-SMT-WMS-2022-28	Balance Work for Kejrat (Route Interlocking) - Repl. of outdoor gears with new interlocking.	open	11/09/2022	Single	Up to 15.00 hrs. On 20/09/2022	Three	1) IIC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI, ZHAKYAR ELECTRICAL PROJECT AND CONSULTANTS LLP, BHOPAL 2) JAGDEVIA SRS TECHNOLOGY PRIVATE LIMITED, THANE	nil	yes	CR-BS-SMT-WMS-2022-28 dt. 05-12-2022	M/S IIC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI	RS.670580.02	12 Months from the date of issue of LOA	05-12-2022	04-12-2023	NIL
5	CR-BS-SMT-EAST-2022-29	Signaling work in connection with construction of ROB in lieu of existing LC gate No. 11 @ Km 58/15-16 at Paudhar on Diva Panvel section.	open	11/09/2022	Single	Up to 15.00 hrs. On 13/09/2022	Three	1) IIC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI, ZHAKYAR ELECTRICAL PROJECT AND CONSULTANTS LLP, BHOPAL 2) JAGDEVIA SRS TECHNOLOGY PRIVATE LIMITED, THANE	nil	yes	CR-BS-SMT-EAST-2022-29 dt. 04-12-2022	M/S IIC RAJ INPRA TECH PRIVATE LIMITED, MUMBAI	RS.2144902.05	6 Months from the date of issue of LOA	04-12-2022	03-09-2023	NIL