

Sr.No.

Sr.No.	Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	CR-BB-SNT-GSU-2023-13	Replace ment of Indoor & Outdoor Signallin g gears of NILJE PI cabin with electronic Interloc king in DW. PNVL section of Mumbai Division of Central Railway.	open	24/02/2023	Single	Up to 15.00 hrs. on 23/03/2023	FOUR	1)HRAO INFRA PROJECTS PRIVATE LIMITED-MUMBAI 2)ONNY TECHNO SYSTEM PRIVATE LIMITED-MUMBAI 3)HRAI INTERCOM AND ENGINEERS-THANE 4)SHRINATH CONSTRUCTION-MUMBAI	NIL	YES	CRBB-SNT-GSU-2023-13 dt 27-07-2023	M/s HRAO INFRA PROJECTS PRIVATE LIMITED-MUMBAI	RS5346402023	12 Months from the date of issue of LOA	27-07-2023	26-07-2024	NIL
2	CR-BB-SNT-SOUTH-2023-29	Earthing and power supply improve ment and Rehabil itation of signallin g gear work in CSMT-KYN-PNVL section of Mumbai Division.	open	27/04/2023	Single	Up to 15.00 hrs. on 26/05/2023	THREE	1)RENUKA ENTERPRISES-VARANASI 2)SHEET ENTERPRISES-THANE 3)ANTONSON ELECTRICALS LLP-MUMBAI	NIL	YES	CRBB-SNT-SOUTH-2023-29 dt 11-07-2023	M/s RENUKA ENTERPRISES-	RS.1260895325	12 Months from the date of issue of LOA	11-07-2023	10-07-2024	NIL
3	CR-BB-SNT-EAST-2023-39	Hiring of Pick-up van for transportation of emergency signalin g & telecommen & material for a period of 24 Months under SSE/SIG/PNVL in Pen section of Mumbai Division	open	06/06/2023	Single	Up to 15.00 hrs. on 30/06/2023	THREE	1)SHREE DATTAGURU TRANSPORT MUMBAI 2)MORBERT BEHALUS PRIVATE LIMITED-THANE 3)GLOBE EARTH COMMUNICATION-KANPUR.	NIL	YES	CRBB-SNT-EAST-2023-39 dt 06-07-2023	M/s SHREE DATTAGURU TRANSPORT-MUMBAI	RS.1268797.31	24 Months from the date of Issue of LOA	06-07-2023	06-07-2025	NIL