

												Annexure 4.1 & 2	
Central Railway												Annexure -I	Bhusawal Division
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 13/03/2015													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Purpose of crossing	Sponsoring authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nil													
Note - Above than one year old cases letter issued for deposition of WL C but yet not deposited by party are not listed in above statement.													
The target for finalisation is depends on the deposition of amount and further process by party .													
												Annexure -II	
Central Railway												Bhusawal Division	
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 13/03/2015 (Case received from 01/07/2014 and onwards).													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Purpose of crossing	Sponsoring authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
IGP-BSL section													
1	Bhusawal	Maharashtra	IGP BSL	Kms-224/3-5	Water pipe Line	80mm	Cultivation	Shri.Shahaji Ganpat Khapare,at post Shivadi Ta-Niphad,Dist-NK	18/8/2014	Approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	Depends upon the deposition of Final charges.	Pending withParty

2	Bhusawal	Maharashtra	IGP BSL (BSL Yard)	1)420/30-32, 31-33 2)422/04-06, 05-03	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	14/17.08.2014 with incomplete papers,letter issued for complete paper on 28/08/2014 .	letter issued for deposition of initial charges with complete parers on 28/8/14	linital charges depositedwith estimate & market value as on 4/02/15	Fisibility awaited from site.	pending with Rly.	1078
3	Bhusawal	Maharashtra	BSL-IGP	146/04-06	Water pipe Line	80 mm	Cultivation	Sau.Kacharaba i Ganpat Suryawanshi,at Ghoti,Ta-Niphad,Dist-NK	28-08-2014	final amount deposited on 25.12.2014, agreement not signed by party	final amount deposited on 25.12.2014,a greement not signed by party	under process	Pending with Party.	1084
4	Bhusawal	Maharashtra	BSL-IGP	191/19-21	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchaya t Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1089
5	Bhusawal	Maharashtra	BSL-IGP	192/23-25	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchaya t Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1090
6	Bhusawal	Maharashtra	BSL-IGP	402/22-24	Water pipe Line	80 mm	Cultivation	Shri.Narayan B. Patil ,at Masawad,Dist-JL	12-03-2014	Initial charges deposited on 04/12/2014 recived on 09/12/2014.	Fesibility recived on 20/02/2015.	under process	Pending with Rly.	1108

7	Bhusawal	Maharashtra	BSL-IGP	162/27-29	Water pipe Line	80 mm	Cultivation	Shri Murlidhar Kondaji Kajale, Nandurvidya, po. Aswali, Ta. IGP, Dt-NK	26/12/2014	approved by DRM 05/01/2015, Letter for disposition of final charges is issued on 09/01/2015.	final amount deposited on 19.02.2014.	under process	Pending with Rly.	1079
8	Bhusawal	Maharashtra	PC-JMNR NG Line	409/03-04	Water pipe Line	100mm	Cultivation	Rajdhar O. Nikam, at po. Gondegaon, Ta.-JMNR, Dt-JL	22/01/2015	Approved by DRM on 27/1/2015., Letter issued for deposition of final charges on 29/01/2015.	Approved by DRM on 27/1/2015., Letter issued for deposition of final charges on 29/01/2015.	Depends on the deposition of final charges by party	pending with party.	1119
9	Bhusawal	Maharashtra	BSL-IGP	242/17-19	Water pipe Line	80 mm	Cultivation	Sh. Madhukar D. Aher, Kalkhode, Po-Redgaon, Ta-Chandwad, Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1123
10	Bhusawal	Maharashtra	BSL-IGP	241/10-12	Water pipe Line	80 mm	Cultivation	Sh. Raosahib D. Dewade, Waki, Ta-Chanwad, Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1124
11	Bhusawal	Maharashtra	BSL-IGP	224/03-05	Water pipe Line	80 mm	Cultivation	Sh. Viswanath L. Deshmukh, Ta Nifad, Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1125
12	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	80 mm	Cultivation	Sh. Bahiru N. Dake, Nandurvidya, Ta-IGP, Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1126
13	Bhusawal	Maharashtra	BSL-IGP	167/16-18	Water pipe Line	80 mm	Cultivation	Sh. Santu S. Katore, Wangarwadi, Po-Shenit, Ta; Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1127

14	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	100mm	Cultivation	Sh.Dhyaneshwar K.Karve, Nandurvidya, Ta;Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1128
15	Bhusawal	Maharashtra	PC-JMNR NG Line	411/05-06	Water pipe Line	100mm	Cultivation	Shri.Ramdas P. Ghongade,at po.Pahur, Ta.-JMNR,Dt-JL	02-06-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	final amount deposited on 12.03.2014.	under process	Pending with Rly.	1129
16	Bhusawal	Maharashtra	IGP BSL	1)187 PHII TO PHI near gate no.188PHI	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	09/01/2015 with incomplete papers,initial charges deposited as on 24/02/2015	Feasibility awaited	Feasibility awaited	next week	Pending with Rly.	1118
BSL-BD section														
17	Bhusawal	Maharashtra	BSL- BD	493/22-24	Water pipe Line	400 mm dia. In casing of 700mm dia carrier pipe	Water supply	Municipal Concil,Malkapur	21/8/2014	procossing charges submitted by party on 4.02.2015.	procossing charges submitted by party on 4.02.2015.	Under process	Pending with Rly.	1077
18	Bhusawal	Maharashtra	BSL-BD	682/29 &683/01	Elect.Power cabel.	220Kv.	220Kv. OVER HEAD power cable.	Executive Engineer EHV cost Divn.MSEDCL Amravati	08.10.2014. with complate papers recived from Sr.DE(TRD).	Approved by DRM on 31.10.2014. Letter to Sr. DEE (TRD) to deal further	as per Sr. DEE (TRD) letter no.BSL.LD.O/Hxing/220kv/299 dt.13/10/2014 ,PTCC not subitted by party	as per Sr. DEE (TRD) letter no.BSL.LD.O/Hxing/220kv/299 dt.13/10/2014,PTCC not subitted by party	Pending with party.	1098

19	Bhusawal	Maharastra	BSL-BD	642/03-04	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer Divn.MSEDCL O&M ACHALPUR	10.11.2014. papers recived from Sr.DE(TRD).	Final charges is deposited as on 12/01/2015. signed agreement not submitted by party	final charges is deposited as on 12/01/2015. signed agreement not submitted by party	Depends upon the submission of sign agreement.	Pending with party.	1099
20	Bhusawal	Maharastra	BSL-BD	463/12-14	Water pipe Line	100mm pipe line,250m m casing pipe	water supply	Shri.Supadu Kawatik Sonawane,po-Pimpalgaon,Ta-BSL-Dist.-JL	17-11-2014	Initial charges deposited by party as on 18/11/2014, MR recived on 12/12/2014	Fisibility received on 29/12/2014. Approved by DRM on 13/01/2015.L etter for deposition of final charges issued on16/01/2015 .	Depends upon the deposition of final charges.	Pending with party.	1104
21	Bhusawal	Maharastra	BSL-BD	1)643/06-07,near LC Gate no.17 C,(MZR-ACL (NG))on BSL-BD Section	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	08.01.2015 with incomplete papers, complete paper on 02.02.2015.	final charges is deposited as on 04/03/2015	final charges is deposited as on 04/03/2015,a greement under process.	under process	pending with Rly.	1117
22	Bhusawal	Maharastra	BSL-BD	BTPS442-BTPS443	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer (U&R) Divn.MSEDCL Tapi nagar Bhusawal	02-10-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	Depends upon the deposition of final charges.	Pending with Party.	1131

23	Bhusawal	Maharastra	BSL-BD	520/21-23	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer Divn.MSEDCL O&M Malkapur	02-10-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	Depends upon the deposition of final charges.	Pending with Party.	1132
24	Bhusawal	Maharastra	BSL-BD	1)545/22-24	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	20.11.2014 with incomplete papers, complete paper on 24.02.2015.	Feasibility awaited	Feasibility awaited	next week	Pending with Rly.	1106
25	Bhusawal	Maharastra	BSL-BD	639/04-05	Water pipe Line	100mm pipe line,250m m casing pipe	water supply	Shri. Sanjay V.Tale,Banos, Ta-Daryapur,Dt-AMI	25.02.2015 with incomplete papers, complete paper on 27.02.2015.	Feasibility awaited	Feasibility awaited	next week	Pending with Rly.	1137
KNW - BSL section														
Note:														
13/03/2015.														