

											Annexure 4.1 & 2			
Central Railway											Annexure -I	Bhusawal Division		
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 10/04/2015														
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Pupose of crossing	Sponsering authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Nil														
Note - Above than one year old cases letter issued for deposition of WL C but yet not deposited by party are not listed in above statement.														
The target for finalisation is depends on the deposition of amount and further process by party .														
											Annexure -II			
Central Railway											Bhusawal Division			
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 10/04/2015 (Case received from 01/07/2014 and onwards).														
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Pupose of crossing	Sponsering authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
IGP-BSL section														
1	Bhusawal	Maharastra	IGP BSL	Kms-224/3-5	Water pipe Line	80mm	Cultivation	Shri.Shahaji Ganpat Khapare,at post Shivadi Ta-Niphad,Dist-NK	18/8/2014	Approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	Depends upon the deposition of Final charges.	Pending withParty	
2	Bhusawal	Maharastra	IGP BSL (BSL Yard)	1)420/30-32, 31-33 2)422/04-06, 05-03	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	14/17.08.2014 with incomplete papers,letter issued for complete paper on 28/08/2014 .	letter issued for deposition of initial charges with complete parers.on 28/8/14	linitial charges depositedwith estimate & market value as on 4/02/15	Fisibility awaited from site.	pending with Rly.	

1076

1078

3	Bhusawal	Maharastra	BSL-IGP	146/04-06	Water pipe Line	80 mm	Cultivation	Sau.Kacharaba i Ganpat Suryawanshi,at Ghoti,Ta-Niphad,Dist-NK	28-08-2014	final amount deposited on 25.12.2014, agreement not signed by party	final amount deposited on 25.12.2014,a greement not signed by party	under process	Pending with Party.	1084
4	Bhusawal	Maharastra	BSL-IGP	191/19-21	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchayat Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1089
5	Bhusawal	Maharastra	BSL-IGP	192/23-25	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchayat Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1090
6	Bhusawal	Maharastra	BSL-IGP	402/22-24	Water pipe Line	80 mm	Cultivation	Shri.Narayan B. Patil ,at Masawad,Dist-JL	12-03-2014	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	Depends on the deposition of final charges.by party	Pending with party.	1108
7	Bhusawal	Maharastra	BSL-IGP	162/27-29	Water pipe Line	80 mm	Cultivation	Shri Murlidhar Kondaji Kajale,Nandurvaidya,po.Aswali ,Ta.IGP,Dt-NK	26/12/2014	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 09/01/2015.	final amount deposited on 19.02.2014.A greement under process.	Agreement under process.	Pending with Rly.	1079

8	Bhusawal	Maharashtra	PC-JMNR NG Line	409/03-04	Water pipe Line	100mm	Cultivatio n	Rajdhar O. Nikam,at po.Gondegaon, Ta.-JMNR,Dt- JL	22/01/2015	Approved by DRM on 27/1/2015.,L etter issued for deposition of final charges on 29/01/2015.	Approved by DRM on 27/1/2015.,Le tter issued for deposition of final charges on 29/01/2015.	Depends on the deposition of final charges.by party	pending with party.	1119
9	Bhusawal	Maharashtra	BSL-IGP	242/17-19	Water pipe Line	80 mm	Cultivatio n	Sh.Madhukar D.Aher,Kalkhod e,Po- Redgaon,Ta- Chandwad,Dt- NK	02-06-2015	under process	under process	next week	Pending with Rly.	1123
10	Bhusawal	Maharashtra	BSL-IGP	241/10-12	Water pipe Line	80 mm	Cultivatio n	Sh.Raosahib D.Dewade,Wak i,Ta- Chanwad,Dt- NK	02-06-2015	under process	under process	next week	Pending with Rly.	1124
11	Bhusawal	Maharashtra	BSL-IGP	224/03-05	Water pipe Line	80 mm	Cultivatio n	Sh.Viswanath L.Deshmukh,Ta Nifad,Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1125
12	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	80 mm	Cultivatio n	Sh.Bahiru N.Dake,Nandur vidya,Ta- IGP,Dt-NK	02-06-2015	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	Depends on the deposition of final charges.by party	Pending with party.	1126
13	Bhusawal	Maharashtra	BSL-IGP	167/16-18	Water pipe Line	80 mm	Cultivatio n	Sh.Santu S.Katore,Wang arwadi,Po- Shenit,Ta;Dt- NK	02-06-2015	under process	under process	next week	Pending with Rly.	1127
14	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	100mm	Cultivatio n	Sh.Dhyaneshw ar K.Karve, Nandurvidya,Ta ;Dt-NK	02-06-2015	under process	under process	next week	Pending with Rly.	1128

15	Bhusawal	Maharastra	IGP BSL	1)187 PHII TO PHI near gate no.188PHI	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	09/01/2015 with incomplete papers,initial charges deposited as on 24/02/2015	Estimate & market value of land not submitted by party	Estimate & market value of land not submitted by party	Depends on submission of required papers by party.	Pending with party.	1118
16	Bhusawal	Maharastra	BSL-IGP	163/15-17DN , 163/16- 18UP	Water pipe Line	80 mm	Cultivatio n	Shri.Waman K.Musale,Nand urvaidya, NK	13/02/2015,r ecived on18/03/201 5 with complete papers	under process	under process	next week	Pending with Rly.	1141
17	Bhusawal	Maharastra	BSL-IGP	155/25-27DN , 155/14- 16UP	Water pipe Line	80 mm	Cultivatio n	Shri. Yeshwant W. Lohakare,Shen wad,NK	23/01/2015,r ecived on18/03/201 5 with complete papers	under process	under process	next week	Pending with Rly.	1142
18	Bhusawal	Maharastra	BSL-IGP	230/03-05DN , 230/04- 06UP	Water pipe Line	80 mm	Cultivatio n	Shri. Rajendra L.Shinde,Tehtal e,NK	20/01/2015,r ecived on 18/03/2015 with complete papers	under process	under process	next week	Pending with Rly.	1143
19	Bhusawal	Maharastra	BSL-IGP	163/15-17DN , 163/16- 18UP	Water pipe Line	80 mm	Cultivatio n	Shri. Sudhakar D. Shinde,Tehtale, NK	20/01/2015,r ecived on 18/03/2015 with complete papers	under process	under process	next week	Pending with Rly.	1144
20	Bhusawal	Maharastra	BSL-IGP	278/14-16	Water pipe Line	100 mm	Cultivatio n	Shri.Trambak G.Aher,Po.Mod wad,Ta.NGN,Dt NK	22/12/2014,r ecived on 24/03/2015 with complete papers	under process	under process	next week	Pending with Rly.	1112

21	Bhusawal	Maharashtra	BSL-IGP	263/11-13	Water pipe Line	80	Cultivation	Shri. Nitin B.Darade, Ta-NGN,Dt-NK	16/02/2015 recived on 24/03/2015 with complete papers	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	Depends on the deposition of final charges.by party	Pending with party.	1135
22	Bhusawal	Maharashtra	BSL-IGP	274/13-15	Water pipe Line	80	Cultivation	shri.Fakira Devram Ahir,HIS,Dt-NK	16/02/2015 recived on 31/03/2015 with complete papers	under process	under process	next week	Pending with Rly.	1136
BSL-BD section														
23	Bhusawal	Maharashtra	BSL- BD	493/22-24	Water pipe Line	400 mm dia. In casing of 700mm dia carrier pipe	Water supply	Municipal Concil,Malkapur	21/8/2014	procossing charges submitted by party on 4.02.2015.	procossing charges submitted by party on 4.02.2015.	Under process	Pending with Rly.	1077
24	Bhusawal	Maharashtra	BSL-BD	682/29 &683/01	Elect.Power cabel.	220Kv.	220Kv. OVER HEAD power cable.	Executive Engineer EHV cost Divn.MSEDCL Amravati	08.10.2014. with complate papers recived from Sr.DE(TRD).	Approved by DRM on 31.10.2014. Letter to Sr. DEE (TRD) to deal further	as per Sr. DEE (TRD) letter no.BSL.LD.O/Hxing/220kv/299 dt.13/10/2014 ,PTCC not subitted by party	as per Sr. DEE (TRD) letter no.BSL.LD.O/Hxing/220kv/299 dt.13/10/2014,PTCC not subitted by party	Pending with party.	1098
25	Bhusawal	Maharashtra	BSL-BD	642/03-04	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer Divn.MSEDCL O&M ACHALPUR	10.11.2014. papers recived from Sr.DE(TRD).	Final charges is deposited as on 12/01/2015. signed agreement not submitted by party	final charges is deposited as on 12/01/2015.signed agreement not submitted by party	Depends upon the submission of sign agreement.	Pending with party.	1099

26	Bhusawal	Maharastra	BSL-BD	463/12-14	Water pipe Line	100mm pipe line,250m m casing pipe	water supply	Shri.Supadu Kawatik Sonawane,po-Pimpalgaon,Ta-BSL-Dist.-JL	17-11-2014	Initial charges deposited by party as on 18/11/2014, MR recived on 12/12/2014	Fisibility received on 29/12/2014. Approved by DRM on 13/01/2015.L etter for deposition of final charges issued on16/01/2015	Depends upon the deposition of final charges.	Pending with party.	1104
27	Bhusawal	Maharastra	BSL-BD	1)643/06-07,near LC Gate no.17 C,(MZR-ACL (NG))on BSL-BD Section	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	08.01.2015 with incomplete papers, complete paper on 02.02.2015.	final charges is deposited as on 04/03/2015	final charges is deposited as on 04/03/2015, Signed agreement not submitted by party.	Signed agreement not submitted by party.	pending with party.	1117
28	Bhusawal	Maharastra	BSL-BD	BTPS442-BTPS443	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer (U&R) Divn.MSEDCL Tapi nagar Bhusawal	02-10-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	Depends upon the deposition of final charges.	Pending with Party.	1131
29	Bhusawal	Maharastra	BSL-BD	520/21-23	Elect.Power cabel.	11Kv.	11Kv.power cable under track.	Executive Engineer Divn.MSEDCL O&M Malkapur	02-10-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	Depends upon the deposition of final charges.	Pending with Party.	1132

