

IT APPLICATION ON BSL DIVISION of OPERATING BRANCH

S. N.	Application	Location	Remarks if any
01.	RMS (FOIS)	BSL Control Office (BSL) BSL Yard (BSLX) JL Station (For P/Ment & Arrl/Dep) (JL)	Regular working through Control Office and JL is being done. All Goods trains are being run in COA are totally integrated with FOIS.
02.	ICMS – COIS	BSL Control Office BSL Station MMR (On Divisional level)	03 New locations viz. MMR, CSN and AMI are proposed under Expansion of ICMS from Rly Board. Allocation code received and handed over to S&T dept. for procurement of Datacom equipments through tendering. But S&T branch has denied for expedite the work as CSTE has refused to expedite works of CRIS.
03.	ICMS – PAM	BSL Control Office	Updated through COA, detention & necessary other activities done in punctuality cell of Operating branch.
04.	COA	BSL Control Office BSL Yard (01 terminal at ACOR but not using)	Control Office BSL – The system is installed & all 05 boards are working online from Apr-08, with inter boards trains connectivity. Control Office was shifted in new building on 22/02/2019. Badnera board was split in 02 sub-Boards i.e. BSL-SEG and BSL-BD-CNDB on 05/03/2019.
05.	Data Logger	KNW (01.01.2018) ANK (16.07.2018) JL (10.09.2018) AK (18.09.2018) CNDB (01.01.2019) BD (02.01.2019)	All data logger locations are fully functional and reporting is being done regularly. AMI, MMR and BSL locations have been nominated by Railway board for installation of Data logger. Awaiting for installation and functional and may be done by the end of DEC-2019.
05.	CMS (Existing)	IGP, MMR, NGN, BSL/STN, BSL Yard, KNW & BD	Operate through outsourcing by TRO branch (Only LP) at MMR, NGN, BSL (P), BSL Yard, and BD. For guard booking, TNCs are posted. KNW integrated booking by TRO for LP and guard both.
06.	CMS – Phase III (Final)	AMI, AK, JM, JL, PC, CSN & NK	07 Locations commissioned viz. AMI, AK, JM, JL, PC, CSN and NK.
07.	TSR Project – Phase I	MMR, NGN, (TSR installed at JL, AK & BD have been Made offline since D/Logger installed)	TSR Equipments installed at all locations on 09.03.2018.
09.	SATSaNG	WTT feeding	All time table data feeding is being done through SATSaNG module. Most vital IT system according to Time table which has been implemented from SEP-2018.