

Integrated Mechanized cleaning contract on Solapur Division

Sr No	Station /Area	Catg	Name of the Contractor	Contract Period		No of Manpower deployed + Supervisor	After Reduction No of Manpower deployed + Supervisor	Contract Amount (Rs) Revised cost.
				From	To			
01	SUR	NSG-2- A-1	M/s H .S.Service Providers Jabalpur.	19.09.18	18.09.22	64 + 03	50 + 03 68 + 03	6,11,32,414 6,72,32,468
02	DD	NSG-3 –“A”	M/s Ratan Emporium Security Services Dhar	15.08.18	14.08.22	56 + 03	44 + 03	4,99,11,022
03	KPG	NSG-3 –“A”	M/s Sagar Services Pune	20.08.18	19.08.22	12 + 02	12 + 02	1,23,27,168
04	SNSI	NSG-3 –“A”	M/s Peyush Traders-Kalyan	11.08.18	10.08.22	18 + 02	09 + 01 50 %	1,74,68,986
05	WD	NSG-4 –“B”	M/s Sagar Services Pune	01.06.18	31.05.22	28 + 02 -7	21 + 02	2,13,90,744 Foreclosure from 01.03.21
			M/s Malganga Construction ANG Quotation Basis.	11.06.21	09.08.21	12 + 01	-	4,97,864.65
06	LUR	NSG-4 –“A”	M/s Ratan Emporium Security Services Dhar Combination - Mechanized cleaning with coach cleaning)	20.11.18	19.11.22	16 + 02	08 + 01 50 %	1,62,39,244
07	ANG	NSG-4 –“A”	M/s Sengar Security and Labour Services Private Gwalior.MP-474004	15.02.19	14.02.23	22+ 02 -5	17 + 02	1,89,24,791
08	KWV	NSG-3 –“A”	M/s. Jaydeep Enterprises Solapur Quotation Basis.	31.05.21	29.07.21	10 + 01	10 + 02	3,90,209.48
09	PVR	NSG-4 –“B” Combined – Station, Coach & Colony Cleaning	M/s Eagle Security Services and Labour Bhopal-	02.10.19	01.10.23	26 + 02	13 + 01 50 %	2,67,32,950
10	KLBG	NSG-3 –“A”	M/s Sagar Services Pune	01.12.20	30.11.21	29 + 02	29 + 02	90,06,036.99

Note :-Manpower reduction through variation in existing Integrated Mechanized cleaning contract at **WD,SUR,DD & ANG** Station over Solapur Division. (Manpower Reduction was w.e.f. **01.08.2020.**)

Note :- At SNSI :- 100 % Suspension of Services w.e.f. 01.08.2020 to 14.12.21 - But Train No. 07001/07002 Ex SNSI-SC-SNSI and 07205/07206 started w.e.f. 04.12.20 & 05.12.20. Commence the cleanliness work at station by utilizing 50 % staff w.e.f **15.12.2020 to 14.09.21.** or resumption of regular train services whichever is earlier.

Note :- At Latur :- 100 % Suspension of Services for 3 Months [w.e.f. **01.08.2020 to 11.10.20**] – and further 50 % Suspension of Services w.e.f. **12.10.2020 to 11.07.2021.** or resumption of regular train services whichever is earlier.

Note :- PVR :- 50 % Suspension of Services [w.e.f. 20.08.2020 to 19.08.2021)] or resumption of regular train services whichever is earlier.

Note :- Fresh Tender at WD and KWV is under process.

Note :- “Carriage watering activities ” at Solapur Station including in the existing Integrated Mechanized cleaning from **04.03.21.**