DETAILS OF CONTRACT AWAREDED OF WORK IN MUMBAI DIVISION THE MONTH OF OCTOBER 2014 (SIGNALING PORSION)

1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/Wks/2014/24	Relocation and shifting of S&T gears infringing DFC alignment between JNPT-BIRD section of Mumbai Division.	Open Tender	15-06-14	Single	Up to 15.00 hrs. on 31/07/2014	Two	1) M/s. A. R. Rail Vikas Services Pvt. Ltd., Mumbai 2) M/s. Bharat Rail Automations Pvt Ltd.,	NIL	Yes	CR/BB/S&T/Wks/2014/24 dated 29/10/2014	M/s. Bharat Rail Automations Pvt Ltd.,	55142568.53	11 Months from the date of issue of LOA	Dated 29/10/2014	Work in progress	

DETAILS OF CONTRACT AWAREDED OF WORK IN MUMBAI DIVISION THE MONTH OF OCTOBER 2014 (TELECOM PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
Nil																