

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF DECEMBER 2014 (SIGNALING PORSION)																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/North/2014/29	Repair and maintenance of outdoor signaling gears such as signals location boxes, point machine, track circuit connection, AFTC outdoor connection etc in SSE/S/KYN section	Open Tender	25/07/2014	Single	Up to 15.00 hrs. on 25/08/2014	Four	1) M/s Chetaan INC, Masjid 2) M/s Sahyadri Enterprise, Shahapur 3) M/s V. N. Engineering Work, Thane 4) M/s MTara Power Systems Pvt Ltd., Secunderabad	NIL	Yes	CR/BB/S&T/North/2014/29 dated 11/12/2014	M/s Chetaan INC, Masjid	4972696.07/-	12 Months from the date of issue of LOA	Dated 11/12/2014	10/12/2015	NIL

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF DECEMBER 2014 (TELECOM PORSION)																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/TELE/2014/34	Provision of LFD display board and PA system in harbour line in connection with extension of PF for running twelve coach EMU in Mumbai Division of Central Railway	Open Tender	13/09/2014	Single	Up to 15.00 hrs. on 16/10/2014	One	1) M/s Marvel Electric Equipment PVT Ltd., Mumbai	NIL	Yes	CR/BB/TELE/2014/34 dated 22/12/2014	M/s Marvel Electric Equipment PVT Ltd.,	12782105/-	9 Months from the date of issue of LOA	Dated 22/12/2014	21/09/2015	NIL