

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF October 2015 (SIGNALING PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/North/2015/14	Hiring of multi-utility vehicle for the transportation of signaling and telecommunication material in the Mumbai division in the jurisdiction of SSE-SIG- KYN (SE).	Open Tender	25-06-15	Single	Up to 15.00 hrs. on 04/08/2015	One	1) M/s Lalita Enterprises, Badlapur.	NIL	Yes	CR/BB/S&T/North/2015/14 dt 05/10/2015	1) M/s Lalita Enterprises, Badlapur.	888000/-	24 Months from the date of issue of LOA	Dated 05/10/2015	04-10-17	NIL
CR/BB/S&T/North/2015/15	Hiring of multi-utility vehicle for the transportation of signaling and telecommunication material in the Mumbai division in the jurisdiction of SSE-SIG-BIRD.	Open Tender	25-06-15	Single	Up to 15.00 hrs. on 04/08/2015	One	M/s. Shree Dattaguru Transport.	NIL	Yes	CR/BB/S&T/North/2015/15 dt 05/10/2015	M/s. Shree Dattaguru Transport.	888000/-	24 Months from the date of issue of LOA	Dated 05/10/2015	04-10-17	NIL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/Wks/2015/07	Provision of Automatic Block Signalling between Vasai Road-Diva section of Mumbai Division	Open Tender	07-04-15	Single	Up to 15.00 hrs. on 14/05/2015	Two	1) M/s. Shrinath Construction. 2) M/s.V.C.Tech Enterprises	NIL	Yes	CR/BB/S&T/Wks/2015/07 dt 15/10/2015	M/s. Shrinath Construction.	26421169.73	06 Months from the date of issue of LOA	Dated 15/10/2015	14-04-16	NIL
CR/BB/S&T/South/2015/09	Repair and maintenance of outdoor signaling gears such as signals, location boxes, point machine, track circuit connections, AFTC outdoor connections at BY section under SSE/Signal/BY of Mumbai Division.	Open Tender	11-06-15	Single	Up to 15.00 hrs. on 16/07/2015	Three	1) M/s. V.N.Engineering Works 2) M/s. Vipul Enterprises 3) M/s. Melwin Enterprises	NIL	Yes	CR/BB/S&T/South/2015/09 dt 12/10/2015	M/s. Melwin Enterprises.	6383419.58/-	12 Months from the date of issue of LOA	Dated 12/10/2015	11-10-16	NIL