

**DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF November 2016 (SIGNALING PORSION)**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/South/2016/19	Miscellaneous Repair and Maintenance work in connection with reliability improvement of signalling gears During / Post Monsoon in Mumbai Division.	Open Tender	16-06-16	Single	Up to 15.00 hrs. on 21/07/2016	Two	1) M/s Chetaan Inc 2) M/s Aayan Enterprises	NIL	Yes	CR/BB/S&T/South/2016/19 dt 09/11/2016	M/s Aayan Enterprises, Mumbai	Rs. 49,10,816.27/-	04 Months from the date of issue of LOA	Dated 09/11/2016	08-03-17	NIL
CR/BB/S&T/South/2016/20	Supply, Installation, Testing and commissioning of Signalling gears for interlocking of L.C. gate at Km. 43/7 -8 in Dativali on Diwa – Panvel Section of Mumbai Division.	Open Tender	24-06-16	Single	Up to 15.00 hrs. on 16/08/2016	One	1) Juipter Enterprises.	NIL	Yes	CR/BB/S&T/South/2016/20 dt 09/11/2016	M/s Jupiter Enterprises, Mumbai	Rs. 29,50,962.17/-	06 Months from the date of issue of LOA	Dated 09/11/2016	08-05-17	NIL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/North/2016/25	Repair and maintenance of outdoor signaling gears such as Signals, Location boxes, Point machine , Track circuit connections, AFTC outdoor connections etc. in SSE/S/SE/KYN section of Mumbai Division.	Open Tender	28-06-16	Single	Up to 15.00 hrs. on 18/08/2016	Three	1) M/s Smeet Enterprises, Kalyan. 2) M/s Aayan Enterprises, Mumbai 3) M/s Chetaan Inc, Thane.	NIL	Yes	CR/BB/S&T/North/2016/25 dt 15/11/2016	M/s Chetaan Inc, Thane.	Rs. 38,59,550.48	12 Months from the date of issue of LOA	Dated 15/11/2016	14-11-17	NIL
CR/BB/S&T/North/2016/32	Supply of material and Execution of various signalling activities in concerned with CTR/TTR/TRR or other civil engineering works in S.E. section of Mumbai Division.	Open Tender	30-06-16	Single	Up to 15.00 hrs. on 23/08/2016	One	1) M/s Vipul Enterprises, Kalyan.	NIL	Yes	CR/BB/S&T/North/2016/32 dt 18/11/2016	M/s Vipul Enterprises, Kalyan.	Rs. 86,59,270.29	06 Months from the date of issue of LOA	Dated 18/11/2016	17-05-17	NIL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/S&T/South/2016/22	Repair and maintenance of outdoor signaling gears such as signals, location boxes point machine, track circuit connections, AFTC outdoor connection at CLA section under SSE/S/CLA at Mumbai Division.	Open Tender	27-06-16	Single	Up to 15.00 hrs. on 30/08/2016	Two	1) M/s V.C.Tech Enterprises, Mumbai. 2) Faxonics Computer Corporation, Mumbai.	NIL	Yes	CR/BB/S&T/South/2016/22 dt 19/11/2016	M/s V.C.Tech Enterprises, Mumbai.	Rs. 61,62,628/-	12 Months from the date of issue of LOA	Dated 19/11/2016	18-11-17	NIL
CR/BB/S&T/North/2016/27	Repair and maintenance of outdoor signaling gears such as Signals, Location boxes, Point machine , Track circuit connections, AFTC outdoor connections etc. in SSE/S/IGP section of Mumbai Division.	Open Tender	28-06-16	Single	Up to 15.00 hrs. on 18/08/2016	Two	1) M/s Vipul Enterprises, Kalyan. 2) M/s Asma Electro Corporation, Mumbai	NIL	Yes	CR/BB/S&T/North/2016/27 dt 22/11/2016	M/s Asma Electro Corporation, Mumbai	Rs. 49,88,364.24	12 Months from the date of issue of LOA	Dated 22/11/2016	21-11-17	NIL