

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF Jun 2017 (SIGNALING PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SnT-North-2017-18	Rewiring of indoor equipments at ULNR in SE section of Mumbai Division.	Open Tender	5/4/2017	Single	Up to 15.00 hrs. on 16/05/2017	Three	1) M/s Faxonics Computer Corporation, Thane 2) M/s Chetaan Inc, Thane 3) M/s Melwin Enterprises, Mumbai	NIL	Yes	CR-BB-SnT-North-2017-18 dt 23/06/2017	M/s Faxonics Computer Corporation, Thane	Rs.42,67,234.73	06 Months from the date of issue of LOA	Dated 23/06/2017	22/12/2017	NIL
CR-BB-SnT-Wks-2017-06	Provision of IPS at 21 Interlocked LC gates in NE & SE section of Mumbai Division of Central Railway.	Open Tender	14/02/2017	Single	Up to 15.00 hrs. on 21/03/2017	One	1) M/s V N Engineering Works, Thane	NIL	Yes	CR-BB-SnT-Wks-2017-06 dt 06/06/2017	M/s V N Engineering Works, Thane	Rs.14,72,537.07	11 Months from the date of issue of LOA	Dated 06/06/2017	5/5/2018	NIL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SnT-South-2017-04	Replacement of aged existing signalling gears of JBC,MHC & KAD RRI with Centralized operations of points and signals in Mumbai Division of Central Railway	Open Tender	23/02/2017	Single	Up to 15.00 hrs. on 04/04/2017	Three	1) M/s Vijaywargi Infra Engineers Private Ltd., Kamptee 2) M/s Shrinath Construction, Mumbai	NIL	Yes	CR-BB-SnT-Wks-2017-07 dt 27/06/2017	M/s M/s Vijaywargi Infra Engineers Private Ltd., Kamptee	Rs.11,48,89,231.14	11 Months from the date of issue of LOA	Dated 27/06/2017	26/11/2018	NIL
CR-BB-SnT-South-2017-04	Rehabilitation of AWS track equipment to improve the reliability of the passenger traffic safety system on CSTM - KYN in Mumbai Division	Open Tender	3/2/2017	Single	Up to 15.00 hrs. on 16/03/2017	Two	1) M/s Melwin Enterprises, Mumbai 2) M/sKapil traders, Mumbai	1) M/s Melwin Enterprises, Mumbai	No	CR-BB-SnT-South-2017-04 dt 30/06/2017	M/sKapil traders, Mumbai	Rs.54,31,747.40	06 Months from the date of issue of LOA	Dated 30/06/2017	29/12/2017	NIL