

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF Sept 2017 (SIGNALING PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SnT-Wks-2017-11	Replacement of signalling gears of Titwala with Centralized operations of points and signals in Mumbai Division of Central Railway	Open Tender	10/3/2017	Single	Up to 15.00 hrs. on 18/04/2017	Two	1) M/s Shrinath Construction, Mumbai 2) m/s A R Rail Vikas Services PVT. LTD., Mumbai	NIL	Yes	CR-BB-SnT-Wks-2017-11 dt 07/09/2017	M/s Shrinath Construction, Mumbai	Rs.11,20,11,946.85	11 Months from the date of issue of LOA	Dated 07/09/2017	6/8/2018	LOA Withdrawn due to administrative & technical reason
CR-BB-SnT-North-2017-31	Hiring of vehicle for transportation of emergency Signaling & Telecom men & material for a period of Two years in the section of SSE (Sig) KSRA of Mumbai Division	Open Tender	13/06/2017	Single	Up to 15.00 hrs. on 20/07/2017	One	1) M/s Shri Sadguru Krupa Enterprises, Mumbai	NIL	Yes	CR-BB-SnT-North-2017-31 dt 09/09/2017	M/s Shri Sadguru Krupa Enterprises, Mumbai	Rs.9,00,000/-	24 Months from the date of issue of LOA	Dated 09/09/2017	8/9/2019	NIL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SnT-Wks-2017-31	Hiring of one Non-AC vehicle for Sr.DSTE/Wks/BB for carrying out inspection in Mumbai Division.	Open Tender	13/07/2017	Single	Up to 15.00 hrs. on 22/088/2017	One	1) M/s Akshita Enterprises, Thane	NIL	Yes	CR-BB-SnT-Wks-2017-37 dt 13/09/2017	M/s Akshita Enterprises, Thane	Rs.8,63,760/-	24 Months from the date of issue of LOA	Dated 13/09/2017	12/9/2019	NIL