

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF Dec 2017 (SIGNALING PORSION)																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names Of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/SnT/North/2017/62	Painting of Signalling gears in KYN-IGP section of Mumbai Division.	Open Tender	7-10-2017	Single	Up to 15:00 hrs. on 15/11/2017	Two	1) M/s Asha Enterprises- Palghar. 2) C.P. Construction- Nagpur	NIL	Yes	CR/BB/SnT/North/2017/62 dt.13/12/2017	M/s Asha Enterprises- Palghar.	998785.93/-	4 Months from the date of issue of LOA	13-12-2017	12-4-2018	Nil
CR/BB/SnT/North/2017/74	Relocation of indoor gears at SHD station in NE section of Mumbai Division.	open Tender	30-10-2017	single	Up to 15:00 hrs. on 15/12/2017	Three	1) M/s Chetaan Inc - Thane . 2) M/s B V Infra - Mumbai. 3) M/s Chamunda Enterprises - Palghar	Nil	yes	CR/BB/SnT/North/2017/74 dt: 26/12/2017	M/s Chamunda Enterprises - Palghar. Dt. 26/12/2017	2021822.82/-	6 Months from the date of issue of LOA	26-12-2017	25-6-2018	NIL

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF Dec 2017 (SIGNALING PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names Of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/SnT/North/2017/73	Outsourcing of transportation of Emergency Signaling & Telecom material for a period of Two years in the section of SSE (SIG) SE of Mumbai Division	open Tender	30-10-2017	Single	Up to 15:00 hrs. on 05/12/2017	One	1) M/s Shree Dattaguru Transport- Mumbai	Nil	yes	CR/BB/SnT/North/2017/73 Dt. 27/12/2017	M/s Shree Dattaguru Transport- Mumbai	960000/-	24 Months from the date of issue of LOA	27-12-2017	26-12-2019	NIL
CR/BB/SnT/North/2017/72	Outsourcing of transportation of Emergency Signaling & Telecom material for a period of Two years in the section of SSE (Sig) NE of Mumbai Division.	open Tender	30-10-2017	single	Up to 15:00 hrs. on 05/12/2017	one	1) M/s Shri Sadguru Krupa Enterprises - Mumbai.	Nil	Yes	CR/BB/SnT/North/2017/72 Dt. 29/12/2017	M/s Shri Sadguru Krupa Enterprises - Mumbai.	960000/-	24 Months from the date of issue of LOA	29-12-2017	28-12-2019	NIL

DETAILS OF CONTRACT AWARDED OF WORK IN MUMBAI DIVISION THE MONTH OF Dec 2017 (SIGNALING PORSION)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names Of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR/BB/SnT/North/2017/56	Supply of material and Execution of various signalling activities in concerned with CTR/TTR/TRR or other civil engineering works in north section of Mumbai Division	Open Tender	6-11-2017	Single	Up to 15:00 hrs. on 12/12/2017	one	1) M/s Aayan Enterprises. - Mumbai	Nil	Yes	CR/BB/SnT/North/2017/56 Dt. 29/12/2017	M/s Aayan Enterprises. - Mumbai	4870128.77/-	6 Months from the date of issue of LOA	29-12-2017	28-6-2018	NIL
CR/BB/SnT/North/2017/77	Replacement, Disconnection – reconnection of signalling gears in various maintenance blocks & provision of maintenance free earth in North section of Mumbai Division.	Open Tender	6-11-2017	Single	Up to 15:00 hrs. on 12/12/2017	one	1)M/s AAYAN ENTERPRISES-MUMBAI.	Nil	Yes	CR/BB/SnT/North/2017/77 Dt. 18/12/2017	M/s AAYAN ENTERPRISES-MUMBAI.	4733190.47/-	6 Months from the date of issue of LOA	18-12-2017	17-6-2018	NIL