

1	Tender no.	CR-BB-SNT-EAST-2018-48
2	Name of the work	Relocation & shifting of signalling gears due to MMRDA ROB work at CHF station on CSMT-PNVL section
3	Mode of Tender Enquiry	Open Tender
4	Date of Publication of NIT	13/7/2018
5	Type of Bidding (Single two bid system)	Single
6	Last date of receipt of tender	Up to 15.00 hrs. on 28/08/2018
7	Nos. of Teder Received	Two
8	Nos. & Name of parties qualified after technical evaluation	1) M/S FAXONICS COMPUTER CORPORATION-THANE. 2) M/S INFINITY ENTERPRISES,MUMBAI
9	Nos. & Names of parties not qualified after technical evaluation	NIL
10	Whether contract awarded to Lowest tenderer/ evaluate	Yes
11	Contract no. & Date	CR-BB-SNT-EAST-2018-48 dt 01-10-2018
12	Name of Contractor	M/S FAXONICS COMPUTER CORPORATION-THANE
13	Value of Contract	20,95,840.14/-
14	Schedule date of Completion of Supplies & Execution	06 Months from the date of issue of LOA
15	Actual date of start of work	1/10/2018
16	Actual date of completion	30/3/2019
17	Reasons for delay if any	NIL

CR-BB-SNT-NORTH-2018-58	CR-BB-SNT-EAST-2018-49	Tender no.
Repair and maintenance of outdoor signalling gears such as signals, Location boxes, point machine, Track circuit connections, AFTC outdoor connections in SSE/S/I	Construction of ROB at Vadkal KM 109/0-1 on PEN-THAL section	Name of the work
Open Tender	Open Tender	Mode of Tender Enquiry
20/06/2018	13/07/2018	Date of Publication of NIT
Single	Single	Type of Bidding (Single two bid system)
Up to 15.00 hrs. on 31/07/2018	Up to 15.00 hrs. on 28/08/2018	Last date of receipt of tender
One	Five	Nos. of Teder Received
1) M/S VIPUL ENTERPRISES-THANE	1) M/S SMEET ENTERPRISES-THANE,2) M/S FAXONICS COMPUTER CORPORATION-THANE.3) SIGTEL SIGNAL AND TELECOMMUNICATION PRIVATE LIMITED-THANE.4) VATSAL ENTERPRISES-NANDED, 5) M/S INFINITY ENTERPRISES,MUMBAI	Nos. & Name of parties qualified after technical evaluation
NIL	NIL	Nos. & Names of parties not qualified after technical evaluation
Yes	Yes	Whether contract awarded to Lowest tenderer/ evaluate
CR-BB-SNT-NORTH-2018-58 dt 25-10-2018	CR-BB-SNT-EAST-2018-49 dt 01-10-2018	Contract no. & Date
M/S VIPUL ENTERPRISES-THANE	M/S SMEET ENTERPRISES-THANE	Name of Contractor
89,26,936.71/-	29,74,497.82/-	Value of Contract
12 Months from the date of issue of LOA	06 Months from the date of issue of LOA	Schedule date of Completion of Supplies & Execution
25/10/2018	1/10/2018	Actual date of start of work
24/10/2019	30/3/2019	Actual date of completion
NIL	NIL	Reasons for delay if any

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-NORTH-2018-59	<b>Repair and maintenance of outdoor signalling gears such as signals, Location boxes, point machine, Track circuit connections, AFTC outdoor connections in SSE/S/L</b>	Open Tender	20/06/2018	Single	Up to 15.00 hrs. on 31/07/2018	One	1) M/S VIPUL ENTERPRISES-THANE	NIL	Yes	CR-BB-SNT-NORTH-2018-59 dt 23-10-2018	M/S VIPUL ENTERPRISES-THANE	91,62,765.12/-	12 Months from the date of issue of LOA	23/10/2018	22/10/2019	NIL
CR-BB-SNT-SOUTH-2018-66	Repair and maintenance of outdoor signaling gears such as signals, location boxes, point machines, track circuit connections, AFTC outdoor connections in Kurla	Open Tender	21/06/2018	Single	Up to 15.00 hrs. on 02/08/2018	One	1) M/S FAXONICS COMPUTER CORPORATION-THANE.	NIL	Yes	CR-BB-SNT-SOUTH-2018-66 dt 09-10-2018	M/S FAXONICS COMPUTER CORPORATION-THANE.	86,84,020.55/-	12 Months from the date of issue of LOA	9/10/2018	8/10/2019	NIL

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-Wks-2018-12	Replacement of Outdoor gears in Automatic Block Working section in CSMT-CHF of Mumbai Division	Open Tender	7/2/2018	Two packet system	Up to 15.00 hrs. on 05/04/2018	Two	1) A R RAIL VIKAS SERVICES PRIVATE LIMITED-MUMBAI 2) SHRINATH CONSTRUCTION-MUMBAI	NIL	Yes	CR-BB-SNT-Wks-2018-12 dt 10-10-2018	SHRINATH CONSTRUCTION-MUMBAI	19,50,85,656,59/-	12 Months from the date of issue of LOA	10/10/2018	9/10/2019	NIL
CR-BB-SNT-EAST-2018-76	Hiring of utility vehicles for transportation of men/material under SSE/S/P NVL and SSE/S/V SH section in Mumbai Division	Open Tender	19/07/2018	Single	Up to 15.00 hrs. on 30/08/2018	One	1) M/S SHREE DATTAGURU TRANSPORT-MUMBAI	NIL	Yes	CR-BB-SNT-EAST-2018-76 dt 01-10-2018	M/S SHREE DATTAGURU TRANSPORT-MUMBAI	21,50,470.28/-	24 Months from the date of issue of LOA	1/10/2018	30/09/2020	NIL

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to Lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-Wks-2018-102	Hiring of one number non-ac vehicle for DSTE/W Ks/BB for carrying out inspections in Mumbai division	Open Tender	29/9/2018	Single	Up to 15.00 hrs. on 23/10/2018	One	1) Shri sadguru krupa eneterprises	NIL	Yes	CR-BB-SNT-Wks-2018-102 dt 29-10-2018	1) Shri sadguru krupa eneterprises	971797.44	24 Months from the date of issue of LOA	29/10/2018	28/10/2020	NIL
CR-BB-SNT-Wks-2018-11	Elimination of Mechanical Signalling of Titoli A&B cabins and Trombay A&B cabins in Mumbai Division	Open Tender	7/2/2018	Two packet system	Up to 15.00 hrs. on 05/04/2018	Two	1) A R RAIL VIKAS SERVICES PRIVATE LIMITED-MUMBAI 2) BHARAT RAIL AUTOMATIONS PVT. LTD.-MUMBAI	NIL	Yes	CR-BB-SNT-Wks-2018-11 dt 10-10-2018	A R RAIL VIKAS SERVICES PRIVATE LIMITED-MUMBAI	13,33,51,525.68/-	12 Months from the date of issue of LOA	10/10/2018	9/10/2019	NIL