

PRESENT STATUS

Sr. No.	Station	Agency	Consultant		Conceptual Plan	RFQ/RFP	Remarks	Status of Land Documents
			Technical	Financial				
1.	CSMT*	IRSDC	M/s AECOM India Pvt. Ltd	Knight Frank	Submitted on 31.05.2021	RFQ finalized	1. Remarks sent to IRSDC on 18.06.21 2. Reply awaited.	Available
2.	Thakurli	IRSDC	M/s TFP Farrells Ltd. & M/s G.D. Sambhar	CBRE	Approved on 19.10.20	To be clubbed with Kalyan station	RPSF facilities under review with PCSC.	Land Mutation is under process
3.	LTT	IRSDC	Design Associates & LKT Engineers Ltd.	DIMTS	Submitted on 23.10.2020	Not invited	1. Remarks sent to IRSDC on 16.02.21 2. Reply awaited.	Available
4.	NGP	IRSDC	M/s ENIA Architects	CBRE	Approved on 15.06.20	RFQ finalized	RFP to be invited.	Available
5.	KYN	IRSDC	DDF	JLL	In Principle approval given on 13.07.21	Not invited	KYN station combined with THK for financial viability	Land Mutation is under process
6.	Dadar	IRSDC	NPCC & ARINEM	CBRE	Submitted on 22.07.2021	Not invited	Updated plans in progress	Available
7.	LNL	IRSDC	Archohm Consultants Pvt. Ltd.	DIMTS	Conceptual plan is in progress	Not invited	--	Land Mutation is under process

•High Level Committee with CS, Govt. of Maharashtra as Chairman, GM/CR as Convenor and other Members, is looking into inter departmental issues of concerning State Govt., Riys, MbPT, Traffic, MMRDA and MCGM etc.

PRESENT STATUS

Sr. No.	Station	Agency	Consultant		Conceptual Plan	RFQ/RFP	Remarks	Status of Land Documents
			Technical	Financial				
8	Pune	IRSDC	M/s Creative Group	--	Conceptual plan is in progress	Not invited	--	--
9.	Thane	IRSDC	Not appointed yet	--	Conceptual plan in progress	Not invited	BB division has been advised to provide details expeditiously.	--
10.	Wardha	IRSDC	Creative Group	Anarock	–	–	The station is not financially viable. Detailed financial study being done. The station is on hold.	–
11.	Shivaji nagar	IRSDC	Not appointed yet	Not appointed yet	–	–	–	–
12.	Bhusawal	IRSDC	Not appointed yet	Not appointed yet	–	–	–	–