

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Tender Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-NORTH-2021-35	Repair and maintenance of outdoor signaling gears such as Signals, Location boxes, Point machines, Track circuit connections, AFTC outdoor connections in Shahad-	Open Tender	1/7/2021	Single	Up to 15.00 hrs. on 03/08/2021	Ten	1) CUMIN INFOTECH PRIVATE LIMITED-NEW DELHI 2) CHAMUNDA ENTERPRISES-PALGHAR 3) SMIET ENTERPRISES-THANE 4) SHRI SADGURU KRUPA ENTERPRISES-MUMBAI 5) AVP ENTERPRISES-NAGPUR 6) OM SALES AND SERVICES-DHAR 7) BURBURE AND CHAVAN ENTERPRISES-SOLAPUR 8) KALYAN CONSTRUCTION-JAIPUR 9) A R ENGINEERING-GONDA 10) SUNEEL HI TECH-PUNE	NIL	Yes	CR-BB-SNT-North-2021-35 dt 27-08-2021	CHAMUNDA ENTERPRISES-PALGHAR	RS 510605.33/-	12 Months from the date of issue of LOA	27/8/2021	26/08/2022	NIL
CR-BB-SNT-SOUTH-2021-20	Annual Maintenance Contract for M/s Statcon Electronics India Limited make Integrated Power Supply (IPS) System installed at various stations over Mumbai	Single Tender	7/5/2021	Single	Up to 15.00 hrs. on 17/05/2021	One	1) STATCON ELECTRONICS INDIA LIMITED-NOIDA.	NIL	Yes	CR-BB-SNT-SOUTH-2021-20 dt 04-08-2021	STATCON ELECTRONICS INDIA LIMITED-NOIDA.	RS 3797975.56/-	24 Months from the date of issue of LOA	04/08/2021	3/8/2023	NIL

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Tender Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-SOUTH-2021-23	Annual Maintenance Contract for M/s Amararaja Power Systems limited make Integrated Power Supply (IPS) Systems installed at various Stations over Mumbai	Single Tender	18/5/2021	Single	Up to 15.00 hrs. on 27/05/2021	One	1) AMARARAJA POWER SYSTEMS LIMITED-TIRUPATHI	NIL	Yes	CR-BB-SNT-SOUTH-2021-23 dt 10-08-2021	AMARARAJA POWER SYSTEMS LIMITED-TIRUPATHI	RS 10670880/-	24 Months from the date of issue of LOA	10/8/2021	9/8/2023	NIL
CR-BB-SNT-SOUTH-2021-22	Annual Maintenance Contract for M/s HBL Power Systems Limited make Integrated Power Supply (IPS) System installed at various stations over Mumbai	Single Tender	18/5/2021	Single	Up to 15.00 hrs. on 27/05/2021	One	1) HBL POWER SYSTEMS LIMITED-DELHI	NIL	Yes	CR-BB-SNT-SOUTH-2021-22 dt 10-08-2021	HBL POWER SYSTEMS LIMITED-DELHI	RS 2927786.40/-	24 Months from the date of issue of LOA	10/8/2021	9/8/2023	NIL

Tender no.	Name of the work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single two bid system)	Last date of receipt of tender	Nos. of Teder Received	Nos. & Name of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluate	Contract no. & Date	Name of Contractor	Value of Contract	Schedule date of Completion of Supplies & Execution	Actual date of start of work	Actual date of completion	Reasons for delay if any
CR-BB-SNT-SOUTH-2021-24	Trenching, Cable laying, Disconnection & reconnection of signalling gears in connection with various engineering works in Mumbai division	Open Tender	3/6/2021	Single	Up to 15.00 hrs. on 05/07/2021	Five	1) ANTOSON ELECTRICALS LLP-MUMBAI 2) VC RAIL INFRA TECH PRIVATE LIMITED-MUMBAI 3) JMD RAILTECH PRIVATE LIMITED-NOIDA 4) ONYX TECHNO SYSTEM PRIVATE LIMITED-MUMBAI 5) AR ENGINEERING-GONDA	NIL	Yes	CR-BB-SNT-SOUTH-2021-24 dt 16-08-2021	ANTOSON ELECTRICALS LLP-MUMBAI	RS 21914614.79/-	12 Months from the date of issue of LOA	16/8/2021	15/8/2022	NIL
CR-BB-SNT-SOUTH-2021-30	Trenching, Cable laying, Disconnection & reconnection of signalling gears in connection with various engineering works in Mumbai division	Open Tender	17/6/2021	Single	Up to 15.00 hrs. on 20/07/2021	Five	1) ANTOSON ELECTRICALS LLP-MUMBAI 2) FAXONICS COMPUTER CORPORATION-THANE 3) CHAMUNDA ENTERPRISES-PALGHAR 4) SIGTEL SIGNAL AND TELECOMMUNICATION PRIVATE LIMITED-THANE 5) VC RAIL INFRA TECH PRIVATE LIMITED-MUMBAI	NIL	Yes	CR-BB-SNT-SOUTH-2021-30 dt 11-08-2021	ANTOSON ELECTRICALS LLP-MUMBAI	RS 10338752.10/-	12 Months from the date of issue of LOA	11/8/2021	10/8/2022	NIL

CR-BB-SNT-EAST-2021-39	Tender no.
Hiring of non-AC vehicle for 12 hours for ADSTE/ PNVL for carrying out inspections and attending emergencies in the section.	Name of the work
Open Tender	Mode of Tender Enquiry
19/7/2021	Date of Publication of NIT
Single	Type of Bidding (Single two bid system)
Up to 15.00 hrs. on 12/08/2021	Last date of receipt of tender
Nine	Nos. of Tender Received
1) SHREE DATTAGURU TRANSPORT-MUMBAI 2) SHRI SADGURU KRUPA ENTERPRISES-MUMBAI 3) ROYAL ENTERPRISES-MUMBAI 4) POOJA CONSTRUCTION-PUNE 5) ATHARVA CONSTRUCTION-NASHIK 6) MIDORBIT BIZHUB PRIVATE LIMITED-THANE 7) AZHAR ENTERPRISES-JULIANGI 8)	Nos. & Name of parties qualified after technical evaluation
NIL	Nos. & Names of parties not qualified after technical evaluation
Yes	Whether contract awarded to lowest tenderer/ evaluate
CR-BB-SNT-EAST-2021-39 dt 24-8-2021	Contract no. & Date
SHREE DATTAGURU TRANSPORT-MUMBAI	Name of Contractor
RS 938160.46/-	Value of Contract
24 Months from the date of issue of LOA	Schedule date of Completion of Supplies & Execution
24/8/2021	Actual date of start of work
23/8/2023	Actual date of completion
NIL	Reasons for delay if any