

1) Details of contracts concluded during the month of June-2011

Month	1) June-2011
Tender No.	Engg/DRM/W/BB/2010/33/5 of 2-December-2010
Item / Nature of work	Construction of Relay room in connection with interlocking of LC gates on DW-Roha and DW-BSR section
Mode of tender inquiry	Open tender
Date of publication of NIT	2-December-2010
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	6-January-2011
Nos. of tenders received	2 Nos.
Names of parties qualified after technical evaluation	L1) M/s K H Thakur, New Mumbai L2) M/s Bajarang Construction, Thane
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Const/Relay room/LC gates/E/WR, 2-June-2011
Name of contractor	M/s K H Thakur, New Mumbai
Value of contract	Rs 58,38,130/-
Schedule date of completion	1-March-2012

2) Details of contracts concluded during the month of June-2011

Month	2) June-2011
Tender No.	Engg/DRM/W/BB/2011/4/2 of 17-February-2011
Item / Nature of work	Proposed widening of existing nallah upto 13m wide in Railway area from Kurla Carshed lines to Tilaknagar Station alongwith Construction of road culverts and compound wall at LTT (For Track Work Portion) (Deposit work)
Mode of tender inquiry	Open tender
Date of publication of NIT	17-February-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	24-March-2011
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M/s Akanchha Construction, Mumbai
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Nallahtrack/Deposit/S/WR, 3-June-2011
Name of contractor	M/s Akanchha Construction, Mumbai
Value of contract	Rs 33,40,778/-
Schedule date of completion	2-Feb-2012

3) Details of contracts concluded during the month of June-2011

Month	3) June-2011
Tender No.	Engg/DRM/W/BB/2011/4/4 of 17-February-2011
Item / Nature of work	a) Repairs to Br.No. (1) 8/1 at km 8/3-4 (span 3.5 x 01), 9/1 at km 9/6-7 (span 3.05 x 1) and Br.No. (3) 15/1 at km 15/36-37 (span 3.65 x 1) on CSTM-KYN section b) Repair to Br.No.9/4, 10/3, 10/4, 13/1, 13/2, 15/1A, 16/1, 17/1, 19/3, 21/2, 22/1, 23/3 and 24/3 on CSTM-KJRD and Br.No.16/2, 18/1A, 18/2, 18/4, 19/2, 20/1, 21/1 on CLA-TMBY section
Mode of tender inquiry	Open tender
Date of publication of NIT	17-February-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	24-March-2011
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M/s Palak Construction Pvt Ltd, Mumbai
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/various Br./S/Rev/WR, 8-June-2011
Name of contractor	M/s Palak Construction Pvt Ltd, Mumbai
Value of contract	Rs 91,19,529/-
Schedule date of completion	7-June-2012

4) Details of contracts concluded during the month of June-2011

Month	4) June-2011
Tender No.	Engg/DRM/W/BB/2010/36/2 of 27-December-2010
Item / Nature of work	a) Lokmanya Tilak Terminus- Resurfacing of platform No.5 at LTT b) Bhandup- Raising and resurfacing of platform No.1, 2 and 3
Mode of tender inquiry	Open tender
Date of publication of NIT	27-December-2010
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	1-February-2011
Nos. of tenders received	7 Nos.
Names of parties qualified after technical evaluation	L1) M/s Akanchha Construction, Mumbai L2) M/s Umesh Prasad, Mumbai L3) M/s Anand Enterprises, Mumbai L4) M/s Monus Enterprise, Mumbai L5) M/s Pioneer Contractor, Mumbai L6) M/s Shah Engineer, Mumbai L7) M/s M S Mistry And Company, Mumbai
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/8350/10-11/DPWP/LTT/BND/HQ/WR, 20-June-2011
Name of contractor	M/s Akanchha Construction, Mumbai
Value of contract	Rs 84,01,721/-
Schedule date of completion	19-October-2011

5) Details of contracts concluded during the month of June-2011

Month	5) June-2011
Tender No.	Engg/DRM/W/BB/2011/5/3 of 25-February-2011
Item / Nature of work	a) Dadar- Resurfacing of platform surface including other miscellaneous works on platform No. 7 and 8 at Dadar (T) b) Dadar- Repairs to flooring, kitchen, windows, bath of Holiday Home at Dadar
Mode of tender inquiry	Open tender
Date of publication of NIT	25-February-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	29-March-2011
Nos. of tenders received	6 Nos.
Names of parties qualified after technical evaluation	L1) M/s Tristar Associates, Mumbai L2) M/s Mehta Construction, Mumbai L3) M/s Bajarang Construction, Thane L4) M/s Y K Mistry and Company, Mumbai L5) M/s Deep Decors, Mumbai L6) M/s M S Mistry and Company, Mumbai
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/8401/10-11/DPWP/Rev/DR/HQ/WR, 20-June-2011
Name of contractor	M/s Tristar Associates, Mumbai
Value of contract	Rs 95,99,220/-
Schedule date of completion	19-November-2011

6) Details of contracts concluded during the month of June-2011

Month	6) June-2011
Tender No.	Engg/DRM/W/BB/2010/27/1 of 27-9-2010
Item / Nature of work	Picking up of released rail and sleeper with COB under Sr.DEN(SE) CSTM
Mode of tender inquiry	Open tender
Date of publication of NIT	27-9-2010
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	2-11-2010
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M/s S D Construction, Kalyan
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Picking rail/COB/SE/WR, 13-June-2011
Name of contractor	M/s S D Construction, Kalyan
Value of contract	Rs 44,01,000/-
Schedule date of completion	12-June-2012

7) Details of contracts concluded during the month of June-2011

Month	7) June-2011
Tender No.	Engg/DRM/W/BB/2011/4/3 of 17-February-2011
Item / Nature of work	a) Thakurli- Repairs to Thakurli FOB under ADEN(W) KYN b) Kalyan- Repairs to compound wall of S and T Office (Maintenance) Kalyan under ADEN (W)KYN c) Dombivali- Rehabilitation of RB/II building
Mode of tender inquiry	Open tender
Date of publication of NIT	17-February-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	24-March-2011
Nos. of tenders received	2 Nos.
Names of parties qualified after technical evaluation	L1) M/s Pooja Enterprices, Kalyan L2) M/s Tulsi Enterprises, Kalyan
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/8330/8331/8362/10-11/Rev/NE/WR, 27-June-2011
Name of contractor	M/s Pooja Enterprices, Kalyan
Value of contract	Rs 65,83,142/-
Schedule date of completion	26-March-2012

8) Details of contracts concluded during the month of June-2011

Month	8) June-2011
Tender No.	Engg/DRM/W/BB/2011/5/2 of 25-February-2011
Item / Nature of work	a) Taloja panchanand Station- Development of full rake Handling line b) Panvel- Major repairs work of multistoried building of RB/II, A, B and D at takka colony under ADEN(W) PNVL section
Mode of tender inquiry	Open tender
Date of publication of NIT	25-February-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	29-March-2011
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M/s Amol Construction, Navi Mumbai
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/TPND/H/Line/Takka/Col/E/WR, 27-June-2011
Name of contractor	M/s Amol Construction, Navi Mumbai
Value of contract	Rs 74,40,987/-
Schedule date of completion	26-December-2011

9) Details of contracts concluded during the month of June-2011

Month	9) June-2011
Tender No.	Engg/DRM/W/BB/2011/2/2 of 18-January-2011
Item / Nature of work	Upgradation of Track of Pen-Thal siding by standardization of LC gate SEJ, Standardization of Guard Rail, lifting of track etc. under ADEN(M)Panvel
Mode of tender inquiry	Open tender
Date of publication of NIT	18-January-2011
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	22-February-2011
Nos. of tenders received	3 Nos.
Names of parties qualified after technical evaluation	L1) M/s Om Construction Company, Kalyan L2) M/s Chandrama Engg Construction Company, Navi Mumbai L3) M/s Girish Construction, Kalyan
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Upgrad/track/Pen-Thal/E/WR, 30-June-2011
Name of contractor	M/s Om Construction Company, Kalyan
Value of contract	Rs 35,34,907/-
Schedule date of completion	29-December-2011

Divisional Railway Manager (Wks)
Central Railway, Mumbai CST