

Position as on 03.11.2011 of Tenders to be finalized in Pune Division within 60 days

S.No.	Tender No./Name of work/ Approx. Cost.	Date of Opening of tender	Date of submission of CS & BN to Finance	Date of vetting of CS & BN by finance	Date of holding TC meeting	Date of Acceptance of TC by AA	Date of issue of Acceptance letter	Summarized remarks for delay in finalizing tender beyond prescribed time frame
1	2	3	4	5	6	7	8	9
1	DRM (W) PA/2011/08 of 06.06.11. Pune: - Repairs to quarter No. RB-IV/A-B at Shankar Seth road under ADEN (M) PA.	12.07.2011	22.7.2011	25.7.11	17.10.11			Tender under finalization.
2	DRM (W) PA/2011/09 of 13.06.2011. Through turnout Renewal 1/8.5 = 30 Nos. under ADEN(M)Pune	22.7.2011	26.7.2011	4.8.11	01.11.11			Tender under finalization.
3	DRM (W) PA/2011/12 of 30.06.2011. Lifting of track, galvanizing of ERC, removal of seized rail screw and stacking of released P.Way materials in SE (P.way) Yard's section under ADEN	05.8.11	15.9.11	20.9.11	15.10.11 & 25.10.11			Tender under finalization.
4	DRM (W) PA/2011/10 of 21.06.2011.Upkeep and maintenance of ORH at Sangam Park, Pune under ADEN (M) Pune.	26.07.2011	26.7.2011	4.8.11				Tender being finalized with in prescribed time frame of 90 days.

5	<p>DRM (W) PA/2011/09 of 13.06.11. 1)PA-LNL section- Proposed construction of RCC boundary wall for preventing encroachment and protection of Railway land at kms 175/5 to 177/5(both sides)= 2000 M between Pimpri- Chinchwad station. 2) Proposed construction of RCC boundary wall for preventing encroachment and protection of Railway land at kms 5.600 to 6.200(both sides)=1200 M between GPR- Saswad station. 3)BRMT- Construction of BM with RCC column boundary wall for preventing encroachment and protection of Railway land at kms 309/2-8(RH) = 600 M. 4) PA-MRJ section- Proposed construction of RCC boundary wall for preventing encroachment and protection of Railway land at kms 194/6 to 194/3(both sides)= 620 M and kms 193/4 to 194/3(RH)= 650 M (total=1270 M) between Pune- Ghorpadi station. 5) Proposed construction of RCC boundary wall for preventing encroachment and protection of Railway land at kms 46-0 to 47-0 =1000 M at KOP station. 6) Proposed Construction of BM with RCC column boundary wall for preventing encroachment and protection of Railway land at Sangli station.= 600M.</p>	19.8.11	30.8..11	9.9.11	1st TCP on 30.9.11 & 2nd TCP on 17.10.11			Tender being finalized with in precsrbed time frame of 90 days.
---	--	---------	----------	--------	--	--	--	---

DRM (W) PA