

												Annexure 4.1 & 2	
Central Railway												Annexure -I	Bhusawal Division
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 16/01/2015													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Purpose of crossing	Sponsoring authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nil													
Note - Above than one year old cases letter issued for deposition of WL C but yet not deposited by party are not listed in above statement.													
The target for finalisation is depends on the deposition of amount and further process by party .													
												Annexure -II	
Central Railway												Bhusawal Division	
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 16/01/2015 (Case received from 01/07/2014 and onwards).													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Purpose of crossing	Sponsoring authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
IGP-BSL section													
1	Bhusawal	Maharashtra	IGP BSL	Kms-224/3-5	Water pipe Line	80mm	Cultivation	Shri. Shivaji Ganpat Khapare, at post Shivadi Ta- Niphad, Dist-NK	18-08-2014	Approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	approved by DRM 22/08/2014, Letter issued for diposition of final charges on 26/08/2014.	Depends upon the deposition of Final charges.	Pending with Party

2	Bhusawal	Maharastra	IGP BSL (BSL Yard)	1)420/30-32, 31-33 2)422/04-06, 05-03	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	14/17.08.2014 with incomplete papers,letter issued for complete paper on 28/08/2014 .	letter issued for deposition of initial charges with complete parers.on 28/8/14	letter issued for deposition of initial charges with complete parers.on 28/8/14	Depends upon the deposition of initial charges.	pending with party.	1078
3	Bhusawal	Maharastra	BSL-IGP	146/04-06	Water pipe Line	80 mm	Cultivation	Sau.Kacharaba i Ganpat Suryawanshi,at Ghoti,Ta-Niphad,Dist-NK	28-08-2014	approved by DRM 18/09/2014, Letter issued for diposition of final charges on 19/09/2014.	approved by DRM 18/09/2014, Letter issued for diposition of final charges on 19/09/2014.	Depends upon the deposition of final charges.	Pending with Party.	1084
4	Bhusawal	Maharastra	BSL-IGP	191/19-21	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchaya t Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1089
5	Bhusawal	Maharastra	BSL-IGP	192/23-25	Water pipe Line	150mm pipe line,300m m casing pipe	water supply	The sarpanch, Grampanchaya t Ekalahare, Ta.,Dist;-NK	11-11-2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	letter issued for deposition of initial charges with complete parers on 11/11/2014	Depends upon the deposition of initial charges.	Pending with party.	1090

6	Bhusawal	Maharashtra	BSL-IGP	358/24-26	Water pipe Line	80 mm	Cultivation	Shri.Bhaurao W. Somwanshi ,at po. Balad,Ta-Pachora,Dist-JL	19/11/2014	Fesibility recived on 05/01/2015.	Approved by DRM 09/01/2015, Letter issued for diposition of final charges on 09/01/2015.	Depends upon the deposition of final charges.	Pending with party.	1105
7	Bhusawal	Maharashtra	BSL-IGP	402/22-24	Water pipe Line	80 mm	Cultivation	Shri.Narayan B. Patil ,at Masawad,Dist-JL	12-03-2014	Initial charges deposited on 04/12/2014 recived on 09/12/2014.	Fisibility awaited	Fisibility awaited	Pending with Rly.	1108
8	Bhusawal	Maharashtra	BSL-IGP	344/21-23	Water pipe Line	80 mm	Cultivation	Smt. Kumudini V. Deshmukh ,Po-Bhorteah, Ta-Bhadgaon,Dt-JL	12-04-2014	Initial charges deposited on 09/12/2014.f esibility received on 15/1/2015	Approval under process	Next week	Pending with Rly.	1109
9	Bhusawal	Maharashtra	BSL-IGP	344/21-23	Water pipe Line	80 mm	Cultivation	Shri Murlidhar Kondaji Kajale,Nandurv aidya,po.Aswali ,Ta.IGP,Dt-NK	26/12/2014	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 09/01/2015.	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 09/01/2015.	Depends upon the deposition of final charges.	Pending with party.	1079

10	Bhusawal	Maharastra	BSL-IGP	344/01-02	Water pipe Line	120mm	Cultivation	Shri.Nattu Mansingh Patil,Sindewadi ,Ta-Chalisgaon,Dt-Jalgaon	12-05-2014	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 09/01/2015.	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 09/01/2015.	Depends upon the deposition of final charges.	Pending with party.	1111
11	Bhusawal	Maharastra	BSL-IGP	409/03-04	Water pipe Line	100mm	Cultivation	Shri.Ramesh B.Ghogade,at po.Pahur(K) Ta-JMNR,Dt-Jalgaon	01-06-2015	Initial charges & Fisibility recived on 06/01/2015.	approved by DRM 05/01/2015, Letter for diposition of final charges is issued on 13/01/2015.	Depends upon the deposition of final charges.	Pending with party.	1116
12	Bhusawal	Maharastra	BSL-IGP	285/3-5	OFC	50 mm HDPE	OFC cable Network	Bharti Airtel Nasik	26.08.2014 with incomplete papers,letter issued for complete paper on 26.08.2014.	complete paper with initial charges submitted by party on 23.12.2014.	Approved by DRM on 2/1/2015.,Lett er issued for deposition of final charges on 2/01/2015.	Depends on the deposition of final charges.by party	pending with party.	1078
BSL-BD section														
13	Bhusawal	Maharastra	BSL- BD	493/22-24	Water pipe Line	400 mm	Water supply	Municipal Concil,Malkapur	21-08-2014	Fesibility and initial charges recived on 11.09.14.	GAD and Estimate is under process not submitted by party.	depends on submission of details by party,reminder letter as on 31.10.2014	Pending with party.	1077

