

											Annexure 4.1 & 2		
Central Railway											Annexure -I	Bhusawal Division	
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 29/05/2015													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Pupose of crossing	Sponsering authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nil													
Note - Above than one year old cases letter issued for deposition of WL C but yet not deposited by party are not listed in above statement.													
The target for finalisation is depends on the deposition of amount and further process by party .													
											Annexure -II		
Central Railway											Bhusawal Division		
Details of Pending cases of Track Crossing (Rly Bds L No 2014/LML/24/3 Dated 23.06.2014 Received Under HQ office L No W/131/Br/Pipe Line Way Leave MiscV Dated 24.06.2014) Pending as on 29/05/2015 (Case received from 01/07/2014 and onwards).													
S No	Division	State	Block Section	Location in Kilometres	Type of Crossing	Size of crossing	Pupose of crossing	Sponsering authority /Organisation	Date of receipt of Letter	Present status	Crucial dated **	Target date for finalisation of the case	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14
IGP-BSL section													
1	Bhusawal	Maharastra	IGP BSL (BSL Yard)	1)420/30-32, 31-33 2)422/04-06, 05-03	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	14/17.08.2014 with incomplete papers,letter issued for complete paper on 28/08/2014 .	linitial charges depositedwith estimate & market value as on 4/02/15 Feasibility received from site on 18/05/2015	linitial charges depositedwith estimate & market value as on 4/02/15 Feasibility received from site on 18/05/2015	under process	pending with Rly.
2	Bhusawal	Maharastra	BSL-IGP	146/04-06	Water pipe Line	80 mm	Cultivation	Sau.Kacharaba i Ganpat Suryawanshi,at Ghoti,Ta-Niphad,Dist-NK	28-08-2014	final amount deposited on 25.12.2014,agreement not signed by party	final amount deposited on 25.12.2014,agreement not signed by party	under process	Pending with Party.

1078

1084

3	Bhusawal	Maharashtra	PC-JMNR NG Line	409/03-04	Water pipe Line	100mm	Cultivatio n	Rajdhar O. Nikam,at po.Gondegaon, Ta.-JMNR,Dt- JL	22/01/2015	Approved by DRM on 27/1/2015.,Lett er issued for deposition of final charges on 29/01/2015.	Approved by DRM on 27/1/2015.,Lette r issued for deposition of final charges on 29/01/2015.	Depends on the deposition of final charges.by party	pending with party.	1119
4	Bhusawal	Maharashtra	BSL-IGP	241/10-12	Water pipe Line	80 mm	Cultivatio n	Sh.Raosahib D.Dewade,Wak i,Ta- Chanwad,Dt- NK	02-06-2015	approved by DRM 22/04/2015,Lett er issued for deposition of final charges on 29.04.2015	approved by DRM 22/04/2015,Lett er issued for deposition of final charges on 29.04.2015 final charges deposited by party on 06/05/2015.	Agreement not signed by party	pending with party.	1124
5	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	80 mm	Cultivatio n	Sh.Bahiru N.Dake,Nandur vidya,Ta- IGP,Dt-NK	02-06-2015	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	approved by DRM 08/04/2015, Letter for diposition of final charges is issued on 10/04/2015.	Depends on the deposition of final charges.by party	Pending with party.	1126
6	Bhusawal	Maharashtra	BSL-IGP	167/16-18	Water pipe Line	80 mm	Cultivatio n	Sh.Santu S.Katore,Wang arwadi,Po- Shenit,Ta;Dt- NK	02-06-2015	Approved by DRM on 22/04/2015.,Lett er issued for deposition of final charges on 24/04/2015.	Approved by DRM on 22/04/2015.,Lett er issued for deposition of final charges on 24/04/2015.final chargesdeposite d by party on 15/05/2015.	Agreement not signed by party	pending with party.	1127

7	Bhusawal	Maharashtra	BSL-IGP	165/16-18	Water pipe Line	100mm	Cultivation	Sh.Dhyaneshwar K.Karpe, Nandurvidya, Ta;Dt-NK	with application complete papers received as on 06.02.2015.	Approved by DRM on 19/05/2015., final amount Letter under process	Approved by DRM on 19/05/2015., final amount Letter under process	next week	Pending with Rly.	1128
8	Bhusawal	Maharashtra	IGP BSL	1)187 PHII TO PHI near gate no.188PHI	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	09/01/2015 with incomplete papers, initial charges deposited as on 24/02/2015	Estimate & market value of land not submitted by party	Estimate & market value of land not submitted by party	Depends on submission of required papers by party.	Pending with party.	1118
9	Bhusawal	Maharashtra	BSL-IGP	163/15-17DN, 163/16-18UP	Water pipe Line	80 mm	Cultivation	Shri.Waman K.Musale,Nandurvaidya, NK	13/02/2015, received on 18/03/2015 with complete papers	feasibility return to ADEN office for correctionas on 24.04.2015.	under process	next week	Pending with Rly.	1141
10	Bhusawal	Maharashtra	BSL-IGP	155/25-27DN, 155/14-16UP	Water pipe Line	80 mm	Cultivation	Shri. Yeshwant W. Lohakare, Shenwad, NK	23/01/2015, received on 18/03/2015 with complete papers	feasibility recived from ADEN office on 08.05.2015.	under process	next week	Pending with Rly.	1142
11	Bhusawal	Maharashtra	BSL-IGP	230/03-05DN, 230/04-06UP	Water pipe Line	80 mm	Cultivation	Shri. Rajendra L.Shinde, Tehtale, NK	20/01/2015, received on 18/03/2015 with complete papers	Approved by DRM on 29/04/2015., Letter issued for deposition of final charges on 24/04/2015.	Approved by DRM on 29/04/2015., Letter issued for deposition of final charges on 24/04/2015.	Depends on the deposition of final charges.by party	pending with party.	1143
12	Bhusawal	Maharashtra	BSL-IGP	278/14-16	Water pipe Line	100 mm	Cultivation	Shri.Trambak G.Aher,Po.Modwad, Ta.NGN, Dt. NK	22/12/2014, received on 24/03/2015 with complete papers	feasibility return to ADEN office for correctionas on 24.04.2015.	under process	next week	Pending with Rly.	1112

13	Bhusawal	Maharashtra	BSL-IGP	274/13-15	Water pipe Line	80mm	Cultivation	shri.Fakira Devram Ahir,HIS,Dt-NK	16/02/2015 received on 31/03/2015 with complete papers	Approved by DRM on 22/04/2015.,Letter issued for deposition of final charges on 24/04/2015.	Approved by DRM on 22/04/2015.,Letter issued for deposition of final charges on 24/04/2015.final charges deposited by party on 13.05.2015.	Agreement not signed by party	pending with Party.	1136
14	Bhusawal	Maharashtra	BSL-IGP	232/3-5	Water pipe Line	80mm	Cultivation	Punjaram N. More,Kotamgaon,Ta-Nifad,Dt-Nasik	30/04/2015 received on 06/05/2015 with complete papers	DRM Approval under process	DRM Approval under process	next week	pending with Rly.	1157
15	Bhusawal	Maharashtra	BSL-IGP	335/16-18	Water pipe Line	100mm	Cultivation	Shri Sanjay Bhaskar Patil,Patonda,Ta-Chalisingaon,Dt-Jalgaon	29/04/2015 received on 06/05/2015 with complete papers,With Receipt of Initial charges.	Approved by DRM on 13/05/2015.Final amount deposited by party as on 14.05.2015	Agreement under process	next week	pending with Rly.	1152
16	Bhusawal	Maharashtra	BSL-IGP	405/27-406/01	Water pipe Line	90mm	Cultivation	Shri Rajaram T. Bari,Sirsoli,Ta-Jalgaon,Dt-Jalgaon	15/04/2015 received on 11/05/2015 with complete papers,With Receipt of Initial charges.	Approved by DRM on 19/05/2015.Final amount deposited by party as on 21.05.2015	Agreement under process	next week	pending with Rly.	1153
17	Bhusawal	Maharashtra	BSL-IGP	233/16-18	Water pipe Line	100mm	Cultivation	Shri Tukaram N. Gangurde,Ktemgaon,Ta-Nifad,Dt-Nasik.	13/04/2015 received on 12/05/2015 with complete papers,With Receipt of Initial charges.	Approved under process.	Approved under process.	next week	pending with Rly.	1154

18	Bhusawal	Maharashtra	BSL-IGP (PC-JMNR (NG) Section	412/3-4	Water pipe Line	100mm	Cultivatio n	Shri Dhanraj P. Bankar,Pahur (K),Ta- JMNR,Dt- Jalgaon	5/05/2015 received on 05/05/2015 with complete papers,With Receipt of Initial charges.	Approved BY DRM on 13.05.2015..Let ter Issued for final charges on 18.05.2015.	Approved BY DRM on 13.05.2015..Lett er Issued for final charges on 18.05.2015.	Depends on diposition of final charges by party.	pending with Party	1159
19	Bhusawal	Maharashtra	BSL-IGP	156/18-20	Water pipe Line	80mm	Cultivatio n	Shri Vishnu T. Amle,Padli(Des hmukh) post sukene,Ta- IGP,Dt-Nasik	14/05/2015 received on 05/05/2015 with complete papers,With Receipt of Initial charges.	Divisional Approval is under process.	Divisional Approval is under process.	next week	pending with Rly.	1162
20	Bhusawal	Maharashtra	BSL-IGP	211/21-23	Water pipe Line	80mm	cultivation	Shri. Suryabhan P. Kale,Sukene,Ta .Nifad,Dt-Nk	17/05/2015	Approved under process.	Approved under process.	next week	pending with Rly.	1155
BSL-BD section														
21	Bhusawal	Maharashtra	BSL- BD	493/22-24	Water pipe Line	400 mm dia. In casing of 700mm dia carrier pipe	Water supply	Municipal Concil,Malkapu r	21/8/2014	procossing charges submitted by party on 4.02.2015.	procossing charges submitted by party on 4.02.2015.GAD prepared &sent to party for signature on 12.2.2015.signe d drawing submitted by party on 18.03.2015.	GAD approved By Division and sent to HQ for approval on 18.05.2015.	Pending with Rly.	1077

22	Bhusawal	Maharashtra	BSL-BD	682/29 &683/01	Elect.Power cabel.	220Kv.	220Kv. OVER HEAD power cable.	Executive Engineer EHV cost Divn.MSEDCL Amravati	08.10.2014. with complate papers recived from Sr.DE(TRD).	Approved by DRM on 31.10.2014. Letter to Sr. DEE (TRD) to deal further	as per Sr. DEE (TRD) letter no.BSL.LD.O/H xing/220kv/299 dt.13/10/2014,P TCC not subitted by party	as per Sr. DEE (TRD) letter no.BSL.LD. O/Hxing/22 0kv/299 dt.13/10/20 14,PTCC not subitted by party	Pending with party.	1098
23	Bhusawal	Maharashtra	BSL-BD	463/12-14	Water pipe Line	100mm pipe line,250m m casing pipe	water supply	Shri.Supadu Kawatik Sonawane,po- Pimpalgaon,Ta- BSL-Dist.-JL	17-11-2014	Initial charges deposited by party as on 18/11/2014,MR recived on 12/12/2014	Fisibility received on 29/12/2014. Approved by DRM on 13/01/2015.Lett er for deposition of final charges issued on16/01/2015.	Depends upon the deposition of final charges.	Pending with party.	1104
24	Bhusawal	Maharashtra	BSL-BD	643/06- 07,near LC Gate no.17 C,(MZR-ACL (NG))on BSL- BD Section	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	08.01.2015 with incomplete papers, complete paper on 02.02.2015. .	final charges is deposited as on 04/03/2015	final charges is deposited as on 04/03/2015,Sign ed agreement not submitted by party.	Signed agreement not submitted by party.	pending with party.	1117
25	Bhusawal	Maharashtra	BSL-BD	520/21-23	Elect.Power cabel.	11Kv.	11Kv.pow er cable under track.	Executive Engineer Divn.MSEDCL O&M Malkapur	02-10-2015	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	approved by DRM 17/02/2015, Letter for diposition of final charges is issued on 20/02/2015.	Depends upon the deposition of final charges.	Pending with Party.	1132

26	Bhusawal	Maharashtra	BSL-BD	1)545/22-24	OFC	50 mm HDPE	OFC cable Network	Reliance GO Mumbai	20.11.2014 with incomplete papers, complete paper on 24.02.2015.	office note put up to Sr.DEN (E) on 08.05.2015	office note put up to Sr.DEN (E) on 08.05.2015	under process	Pending with Rly.	1106
27	Bhusawal	Maharashtra	BSL-BD	639/04-05	Water pipe Line	100mm pipe line,250m m casing pipe	water supply	Shri. Sanjay V. Tale,Banosar, Ta-Daryapur, Dt-AMI	25.02.2015 with incomplete papers, complete paper on 27.02.2015.	Feasibility recived on 15/05/2015, under process	Feasibility recived on 15/05/2015, under process	next week	Pending with Rly.	1137
28	Bhusawal	Maharashtra	MZR-YTL (NG SECTION)	628/0-628/100	Elect.Power cabel.	33 Kv.	33 Kv.power cable under track.	Sunblesse Solar Pvt. Ltd, Mumbai	30.03.2015 from TRD	office note put up to DRM ON 15.05.2015.	office note put up to DRM ON 15.05.2015.	under process	Pending with Rly.	1146
29	Bhusawal	Maharashtra	MZR-ACL (NG SECTION)	651/08-09	Water pipe Line	80mm pipe line,250m m casing pipe	water supply	Shri Ujwal R.Kambe, Nachona, Ta-Daryapur, Dt-AMI	31.03.2015 with incomplete papers, complete paper on 20.04.15.	Feasibility awaited	Feasibility awaited	next week	Pending with Rly.	1150
30	Bhusawal	Maharashtra	MZR-YTL (NG SECTION)	699/100-200	Water pipe Line	80mm pipe line,250m m casing pipe	water supply	Arun G.Bhojar, Ta-Daryapur, Dt-AMI	22.04.2015	approved by DRM 7/05/2015 Letter for deposition of final charges issued on 15.05.2015.	Depends on deposition of final charges by party	Depends on deposition of final charges by party	Pending with Party	1156
KNW - BSL section														
Note:														