

1) Details of contracts concluded during the month of August-2015

Month	1) August-2015
Tender No.	Engg/DRM/W/BB/2015/20/1 of 29-5-2015
Item / Nature of work	RCF Pen-Thal – Miscellaneous P-way work between Pen-Thal section under ADEN(M) Panvel 'East'
Mode of tender inquiry	Open tender
Date of publication of NIT	29-5-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	3-7-2015
Nos. of tenders received	3 Nos.
Names of parties qualified after technical evaluation	L1) M/s Godawari Industrial Traders, Solapur L2) OM Construction Company, L3) Avdha Construction.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/3001/1117/Misc.P-way/Pen-Thal/PNVL(E)/WR, 25-August-2015
Name of contractor	M/s Godawari Industrial Traders, Solapur
Value of contract	₹ 79,63,667.92
Schedule date of completion	24-February-2016

2) Details of contracts concluded during the month of August-2015

Month	2) August-2015
Tender No.	Engg/DRM/W/BB/2015/19/1 of 22-5-2015
Item / Nature of work	Kopar Colony (Pen-Thal) – Repairs to flooring, chajja, slab, plaster, brick masonry, aprons, doors & windows, kitchen, platforms, toilets and circulating area at Kopar under ADEN(M)Panvel 'East'
Mode of tender inquiry	Open tender
Date of publication of NIT	22-5-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	26-6-2015
Nos. of tenders received	3 Nos.
Names of parties qualified after technical evaluation	L1) Matoshree Civil Contractor, L2) A K Enterprises, Thane, L3) Amol Construction.
Names of parties not qualified after technical evaluation	Matoshree Civil Contractor
Whether contract awarded to lowest tenderer evaluated L1	No
CA / LOA No. & date	BB/W/9107/2014-15/Pen-Thal/PNVL(E)/E/WR, 24-August-2015
Name of contractor	A K Enterprises, Thane
Value of contract	₹ 50,59,301.13
Schedule date of completion	23-February-2016

3) Details of contracts concluded during the month of August-2015

Month	3) August-2015
Tender No.	Engg/DRM/W/BB/2015/8/2 of 26-2-2015
Item / Nature of work	Pen – Repairs to RCC ceiling, chajjas, plastering, doors and windows, apron and flooring, kitchen, platforms, white washing and distemper painting of single storied Quarters Unit No.RB-I/S/S/A to D(20 units), RB-II (2 units), RB-III (3 units), Total 25 units under ADEN(M) Panvel "East"
Mode of tender inquiry	Open tender
Date of publication of NIT	26-2-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	7-4-2015
Nos. of tenders received	4 Nos.
Names of parties qualified after technical evaluation	L1) Mukund Enterprises, Ambernath, L2) Amol Construction, L3) A K Associates, L4) M/s VIKON
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/9084/2014-15/Rev/Pen/PNVL(E)/WR, 26-August-2015
Name of contractor	Mukund Enterprises, Ambernath
Value of contract	₹ 67,43,325.01
Schedule date of completion	25-February-2016

4) Details of contracts concluded during the month of August-2015

Month	4) August-2015
Tender No.	Engg/DRM/W/BB/2015/7/2 of 20-2-2015
Item / Nature of work	Various miscellaneous repair of track to attend deficiency in Panvel-Karjat section
Mode of tender inquiry	Open tender
Date of publication of NIT	20-2-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	31-3-2015
Nos. of tenders received	3 Nos.
Names of parties qualified after technical evaluation	L1) Balaji Track Links, Mumbai, L2) Vishal Construction, L3) Vijay Constructio
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/3001/1097/PNVL-KJT/WR, 26-August-2015
Name of contractor	Balaji Track Links, Mumbai
Value of contract	₹ 29,78,536.63
Schedule date of completion	25-August-2016

5) Details of contracts concluded during the month of August-2015

Month	5) August-2015
Tender No.	Engg/DRM/W/BB/2015/15/1 of 6-4-2015
Item / Nature of work	Raising & resurfacing of platforms at Sanpada, Juinagar, Vashi, Nerul, Kharghar, Belapur and Turbhe stations under ADEN(M) Mankhurd section and DEN(HB) section
Mode of tender inquiry	Open tender
Date of publication of NIT	6-4-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	12-5-2015
Nos. of tenders received	4 Nos.
Names of parties qualified after technical evaluation	L1) M S Mistry And Company, Mumbai, L2) Pushpak Construction Company, L3) M/s Jineshwar Engineers (Civil) Pvt Ltd, L4) M/s Motiram Budhamal.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Raising & Resurfacing of PFs/HB/WR, 31-August-2015
Name of contractor	M S Mistry And Company, Mumbai
Value of contract	₹ 6,29,07,633.76
Schedule date of completion	30-August-2016

6) Details of contracts concluded during the month of August-2015

Month	6) August-2015
Tender No.	Engg/DRM/W/BB/2015/3/4 of 13-1-2015
Item / Nature of work	a) CSTM- Repairs to floor, stone parapet wall & repairs to ornamental stone parts, windows with stained glass etc., union offices at Ground floor in Heritage Building (GM) at CSTM b) CSTM- Various repairs work in old Administrative Building
Mode of tender inquiry	Open tender
Date of publication of NIT	13-1-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	11-06-2015
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M S Mistry And Company, Mumbai.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/8886/9050/PB/14-15/DEN CSTM/WR, 18-August-2015
Name of contractor	M S Mistry And Company, Mumbai
Value of contract	₹ 2,23,03,279.59
Schedule date of completion	17-June-2016

7) Details of contracts concluded during the month of August-2015

Month	7) August-2015
Tender No.	Engg/DRM/W/BB/2015/16/9 of 7-4-2015
Item / Nature of work	Wadala Road- Repairs to compound wall and barbed wire fencing at HBHR Steel Scrap Depot
Mode of tender inquiry	Open tender
Date of publication of NIT	7-4-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	15-05-2015
Nos. of tenders received	5 Nos.
Names of parties qualified after technical evaluation	L1) M/s R K Mishra And Sons, Mumbai, L2) Umesh Prasad, L3) A K Associates, L4) Prakash Enterprises, L5) K B Enterprises.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/9071/2014-15/Rev/VDLR/CSTM/WR, 7-August-2015
Name of contractor	M/s R K Mishra And Sons, Mumbai
Value of contract	₹ 46,72,075.30
Schedule date of completion	6-February-2016

8) Details of contracts concluded during the month of August-2015

Month	8) August-2015
Tender No.	Engg/DRM/W/BB/2015/10/13 of 17-3-2015
Item / Nature of work	Annual sectional contract for all works and supply of material other than timber items for all Service Building & Staff Quarters in ADEN (N) Lonavla section for the year 2015-16
Mode of tender inquiry	Open tender
Date of publication of NIT	17-3-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	24-04-2015
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) M/s Mahesh S Roopchandani, Pune.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/ASC/15-16/LNL/SE/WR, 4-August-2015
Name of contractor	M/s Mahesh S Roopchandani, Pune
Value of contract	₹ 51,00,000.00
Schedule date of completion	Upto 30-6-2016

9) Details of contracts concluded during the month of August-2015

Month	9) August-2015
Tender No.	Engg/DRM/W/BB/2015/11/4 of 20-3-2015
Item / Nature of work	CTR 1.20 kms., TRR 2.1 kms and TSR 4.6 kms. By manual between Kalyan-Lonavala section under Sr.DEN(SE) section
Mode of tender inquiry	Open tender
Date of publication of NIT	20-3-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	12-05-2015
Nos. of tenders received	2 Nos.
Names of parties qualified after technical evaluation	L1) Vishal Construction, Kalyan, L2) Shree Somnath Transport Service.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/CTR/TRR/TSR/KYN-LNL/SE/WR, 5-August-2015
Name of contractor	Vishal Construction, Kalyan
Value of contract	₹ 62,72,115.49
Schedule date of completion	4-August-2015

10) Details of contracts concluded during the month of August-2015

Month	10) August-2015
Tender No.	Engg/DRM/W/BB/2015/3/2 of 13-1-2015
Item / Nature of work	a) Lonavala- Repairs to leaky roof of station building along with replacing of H.S. Tank from terrace b) Repairs to Pathway from platform No.2 & 3 Pune end to yard master's office in Lonavala station Yard under ADEN(N)LNL section
Mode of tender inquiry	Open tender
Date of publication of NIT	13-1-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	17-02-2015
Nos. of tenders received	1 No.
Names of parties qualified after technical evaluation	L1) Pace Construction Pvt Ltd, Pune.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/leaky roof/pathway/WR/SE, 3-August-2015
Name of contractor	Pace Construction Pvt Ltd, Pune
Value of contract	₹ 33,76,414.17
Schedule date of completion	2-February-2016

11) Details of contracts concluded during the month of August-2015

Month	11) August-2015
Tender No.	Engg/DRM/W/BB/2015/9/3 of 12-3-2015
Item / Nature of work	a) Vithalwadi – Repairs to staircase, member of N-type truss on UP side, encasing of foundation of main column painting of corroded members etc. FOB at Vithalwadi station under ADEN(T) Kalyan section b) Ambernath- Repairs to flooring, staircase under side of slab in girder portion, painting of FOB at Ambernath station under ADEN(T) Kalyan c) Badlapur- Repairs to flooring, staircase, slab under side of slab, painting of FOB at Badlapur station under ADEN (T) Kalyan section d) SHELU- Repairs to nosing angles of staircase, steps, tiles vertical sheeting at rain beating face and painting of FOB at Shelu station under ADEN(T) Kalyan section e) Bhivpuri Road- Repairs to pedestal of columns of FOB vertical sheeting at rain beating face, repairs to broken tiles etc. and painting of FOB at Bhivpuri Road station under ADEN(T) Kalyan section f) Karjat- Repairs to vertical side sheeting at rain beating faces, eaves gutter and painting of FOB at Karjat
Mode of tender inquiry	Open tender
Date of publication of NIT	12-3-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	17-04-2015
Nos. of tenders received	3 Nos.
Names of parties qualified after technical evaluation	L1) M/s N K Singh, Mumbai, L2) M/s VIKON L3) M/s Giriraj Civil Developers Pvt.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/9081/9078/9080/9077/9079/9075/WR/SE, 5-August-2015
Name of contractor	N K Singh, Mumbai
Value of contract	₹ 57,11,680.69
Schedule date of completion	4-August-2016

12) Details of contracts concluded during the month of August-2015

Month	12) August-2015
Tender No.	Engg/DRM/W/BB/2015/6/4 of 11-2-2015
Item / Nature of work	Vitthalwadi-Ambarnath – Repairs to boundary wall to prevent encroachment and trespassing on VLDI-ABH section under ADEN(T) Kalyan section
Mode of tender inquiry	Open tender
Date of publication of NIT	11-2-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	16-04-2015
Nos. of tenders received	7 Nos.
Names of parties qualified after technical evaluation	L1) M/s Mukul Enterprises, L2) M/s OM Construction, Badlapur, L3) M/s Anand Enterprises, L4) M/s Mehta Construction, L5) Megha Enterprises, L6) Krishna Construction Company, L7) Vardhaman Engineering Works.
Names of parties not qualified after technical evaluation	M/s Mukul Enterprises
Whether contract awarded to lowest tenderer evaluated L1	No
CA / LOA No. & date	BB/W/VLDI-ABH-Boundary Wall/WR/SE, 10-August-2015
Name of contractor	M/s OM Construction, Badlapur
Value of contract	₹ 66,05,162.76
Schedule date of completion	9-June-2016

13) Details of contracts concluded during the month of August-2015

Month	13) August-2015
Tender No.	Engg/DRM/W/BB/2015/7/3 of 20-2-2015
Item / Nature of work	Reconditioning of worn out tongue rail (on cess) CMS crossing under Sr.DEN(S) section
Mode of tender inquiry	Open tender
Date of publication of NIT	20-2-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	31-3-2015
Nos. of tenders received	2 Nos.
Names of parties qualified after technical evaluation	L1) Ador Fontech Limited, Mumbai, L2) M/s Ewac Alloys Limited.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/3001/1095/S/DB/S/WR, 19-August-2015
Name of contractor	Ador Fontech Limited, Mumbai
Value of contract	₹ 39,76,000.00
Schedule date of completion	18-June-2016

14) Details of contracts concluded during the month of August-2015

Month	14) August-2015
Tender No.	Engg/DRM/W/BB/2015/18/7 of 7-5-2015
Item / Nature of work	Thane-Vashi – Provision of standard Height gauge at RUB's under Sr.DEN (S) section (Br.No. 36/01, 39/02, 40/01, 41/06, 42/04 & 44/04)
Mode of tender inquiry	Open tender
Date of publication of NIT	7-5-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	11-6-2015
Nos. of tenders received	6 Nos.
Names of parties qualified after technical evaluation	L1) M/s Rahat Enterprises, Thane, L2) M/s Kohli Builders, L3) M/s Prince Construction Company, L4) M/s Shiva Enterprises, L5) M/s Umesh Prasad, L6) M/s Aditya Construction.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/9115/15-16/LB/Height Guage/S/WR, 31-August-2015
Name of contractor	M/s Rahat Enterprises, Thane
Value of contract	₹ 1,30,53,326.75
Schedule date of completion	30-April-2016

15) Details of contracts concluded during the month of August-2015

Month	15) August-2015
Tender No.	Engg/DRM/W/BB/2015/16/5 of 7-4-2015
Item / Nature of work	Removal of muck, debris, garbage, kachara and silted materials lying along the track and yards in Sr.DEN(S) section
Mode of tender inquiry	Open tender
Date of publication of NIT	7-4-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	15-5-2015
Nos. of tenders received	5 Nos.
Names of parties qualified after technical evaluation	L1) M/s Hari Om Enterprises, Kalyan, L2) M/s Dilip Construction, L3) M/s Zeenat Construction, L4) M/s Godavari Industrial Traders, L5) M/s Raju Construction.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/3001/Estimate/1103/S/DB, 3-August-2015
Name of contractor	M/s Hari Om Enterprises, Kalyan
Value of contract	₹ 33,87,600.00
Schedule date of completion	2-August-2016

16) Details of contracts concluded during the month of August-2015

Month	16) August-2015
Tender No.	Engg/DRM/W/BB/2015/10/9 of 17-3-2015
Item / Nature of work	Annual sectional contract for all works and supply of material other than timber items for all Service Buildings & Staff Quarters in ADEN (M) Igatpuri section for the year 2015-16
Mode of tender inquiry	Open tender
Date of publication of NIT	17-3-2015
Type of bidding (single/two bid system)	Single bid system
Last date of receipt of tender	24-4-2015
Nos. of tenders received	5 Nos.
Names of parties qualified after technical evaluation	L1) Pushpak Construction Company, Ulhasnagar, L2) L T Enterprises, L3) S U Construction, L4) Krishna Construction Company, L5) Vibhuti Construction Company.
Names of parties not qualified after technical evaluation	-
Whether contract awarded to lowest tenderer evaluated L1	Yes
CA / LOA No. & date	BB/W/Zone/15-16/S.Bldg & S-qtrs/IGP/NE/WR, 14-August-2015
Name of contractor	Pushpak Construction Company, Ulhasnagar
Value of contract	₹ 51,00,000.00
Schedule date of completion	Upto 30-June-2016

Divisional Railway Manager (Wks)
Central Railway, Mumbai CST