

ACHIEVEMENTS FOR THE YEAR 2023-2024

Total Length Commissioned in 2023-24 is 347.85Kms

- 1) Butibori-Khapri section (15.29x2=30.58 Km) part of Wardha Nagpur 3rd and 4th line CRS inspection done & section commissioned on 10.05.2023.
- 2) Sewagram-Chitoda (1.50 Km) part of Wardha-Ballarshah 3rd line. CRS inspection done & section commissioned on 29.06.2023.
- 3) Narkher-Teagaon (27.13 Km) part of Itarsi-Nagpur 3rd line project. CRS inspection done & section commissioned on 30.06.2023.
- 4) Sangli-Nandre (12.62 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 10.07.2023.
- 5) Belapur-Padhegaon (12.42 Km) part of Daund-Manmad DL. CRS inspection done & section commissioned on 22.07.2023.
- 6) Manmad-Nandgaon (25.09 Km) part of Manmad-Jalgaon 3 line. Project inspection done & section commissioned on 24.08.2023.
- 7) Wardha-Deoli (15.00 Km) part of Wardha-Nanded line project CRS inspection done & section commissioned on 31.08.2023.
- 8) Sarola-Akolner (5.77 Km) part of Daund-Manmad DL project CRS inspection done & section commissioned on 25.09.2023.
- 9) Nira-Lonand (7.64 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 22.10.2023.
- 10) Adarki-Wathar (10.10 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 31.10.2023.
- 11) Belvandi-Visapur (14.03 Km) part of Daund-Manmad DL. CRS inspection done & section commissioned on 09.11.2023.
- 12) Deoli-Kalamb (23.69 Km) part of Wardha-Nanded line project CRS inspection done & section commissioned on 23.12.2023.
- 13) Ashti-Amalner (33.92 Km) part of Ahmednagar-Beed-Parli-Vaijnath line project CRS inspection done & section commissioned on 05.01.2024.
- 14) Sangli-Miraj-CR Limit (9.33 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 19.01.2024.
- 15) Targaon-Masur-Shirvade (17.85 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 22.02.2024.
- 16) Nimblak-Vilad-Vambori (20.96 Km) part of Daund-Manmad DL project CRS inspection done & section commissioned on 29.02.2024.
- 17) Kohli-Kalmeshwar-Bharatwada (22.46 Km) part of Itarsi-Nagpur (Balance) 3rd line project CRS inspection done & section commissioned on 15.03.2024.
- 18) Khapri-Ajni section (9.24x2=18.48 Km) part of Wardha Nagpur 3rd and 4th line CRS inspection done & section commissioned on 16.03.2024.
- 19) Pimpermhed-Chaligaon (31.79 Km) part of Manmad-Jalgaon 3 line project CRS inspection done & section commissioned on 19.03.2024.
- 20) Jarandeshwar-Satara (7.57 Km) part of Pune-Miraj DL project CRS inspection done & section commissioned on 31.03.2024.

ROBs & RUBs

- 1) Bhusawal-Badnera-ROB (Bodwad ROB) in lieu of LC gate No.7 at Kms 474/30-32 completed & commissioned on 09.08.2023 & LC closed.
- 2) Jawaharlal Nehru Port Trust - Jasai ROB in lieu of L.C.No.2 at Kms.84/9-85/0 fully completed & commissioned on 16.08.2023

- 3) Jasai-Jawaharlal Nehru Port Trust- ROB in lieu of L.C.No.3 at Kms.85/6-7 completed & commissioned on 16.08.2023 & LC closed.
- 4) Bhusaval-Khandwa Road over bridge in lieu of level crossing No. 169. Km 468/28-30 fully completed & commissioned on 31.08.2023 & LC closed.
- 5) Ambedkar Chowk to Nepanagar ROB at Kms 523/34-36 in lieu of LC No. 176A in district Burhanpur completed & commissioned on 19.09.2023 & LC Closed.
- 6) Construction of ROB on Akola-Dabki-Manasgaon-Nimkarda Road SH-273 near Dabki village at Railway Km 579/12-14 in lieu of L-xing No. 36-A on Bhusawal Badnera section fully completed & commissioned on Nov.2023
- 7) Kalyan-Igatpuri ROB in lieu of level crossing No.51 ROB commissioned on 26.02.2024.
- 8) Pune-Miraj-ROB in lieu of LC gate No. 130 (ROB+ RUB). ROB commissioned on 07.09.2019 & RUB commissioned on 10.10.2023. LC closed.
- 9) Bhusaval-Khandwa (Savda) Road Over Bridge in lieu of LC No. 162 at Kms 459/10-12 – RUB only commissioned on 19.09.2023.
- 10) Diva- Panvel-RUB in lieu of LC No.2 (DFCCIL) (Targeted RUB) RUB commissioned on 25.01.2024.

Other Works

- 1) Total 430 TKms Railway electrification (RE work) completed in the year of 2023-24.
- 2) Total 52 Ni's were successfully completed in the year of 2023-24.
- 3) Major Yard remodeling work of Lokmanya Tilak Terminus station Completed in February-2024.